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SNOQUALMIE RIVER PROJECT
BRIDGE AND TRESTLE DEMOLITION
SNOQUALMIE FALLS, WASHINGTON

RFP NO. W912DW-04-R-0011

PREPROPOSAL CONFERENCE

FRIDAY, FEBRUARY 6, 2004

MS. LACKEY: Good morning. I'm Bonnie Lackey,
contract specialist with the Seattle District Army Corps of
Engineers for the Snoqualmie River Project, Bridge and
Trestle Demolition, Snoqualmie Falls, Washington.

When you ask a question, be loud enough for the court
reporter to hear you, and state your name and company name.
This includes government personnel also.

The site visit was held on Wednesday, February 4th.
Does anybody have any questions about Section 001107 That
was the Proposal Submission and Evaluation section.

It's the intent of the government to make award upon
initial offers without discussions or additional

information. Your proposal should be submitted initially on

James, Sanderson & Lowers
945 Tacoma Avenue South, Suite B, Tacoma, WA 98402
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the most favorable terms from a price and technical
standpoint. Do not assume you will have the opportunity to
clarify, discuss, or revise your proposal. Evaluation is
based exclusively on the merits and contents of the
proposal. Offers not meeting the minimum requirement of all
technical evaluation factors shall be determined to be
nonacceptable and will not be considered for award.

Technical proposals will be evaluated on an acceptable
or nonacceptable basis. Award will be made to the lowest
price technically acceptable offer. An unacceptable
determination on any one criterion will deem the entire
proposal to be unacceptable.

In Paragraphs 3 and 5, there are instructions on what
and how to submit your proposal. Technical proposals and
price proposals should be submitted separately. A bid bond
is required for this project.

Technical inquiries after today are to be submitted via
the Internet. A password is required. Offerors can obtain
their password by going to www.projnet.com, clicking on the
bidder inquiry and filling out the form provided, and then
clicking "continue." These detailed instructions are
included in the solicitation package. The contractor sees
only his original question and official response. You will
not see any other evaluations or correspondence with

competing contractors. If the question requires an

James, Sanderson & Lowers
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amendment, one will be issued. At a later date, we'll issue
an amendment with all bidder inquiries and the responses so
everyone will have the same information. These minutes from
this conference will also be included in the amendment.

If there are no questions regarding Section 00110,
we'll start your questions. Again, if you have a question,
please state your name and your firm name and your question.

MR. BOWMAN: My name is Joel Bowman with Boss
Construction, and I'm not positive if this is in 110. But
the caveat here about the government purchasing the
property, that needed to be done before the project would be
awarded?

MS. LACKEY: That wasn't supposed to be in there.

MR. BOWMAN: Oh, it's not supposed to be in there?
So that's a nonissue?

MS. LACKEY: Right. We had two solicitations out
there, and that was supposed to have not -- we decided not
to take it off. But you're right, it's not supposed to be
in there. Isn't that correct?

MR. ROSSIGNOL: Yes.

MR. BOWMAN: Another question. It seemed like
parts of the specs were pretty entwined with the channel
widening project, because it mentioned that we would need
the relevant experience involving submerged rock, I think in

4.1 of 0100. Is that a requirement for the bridge removal?

James, Sanderson & Lowers
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MS. LACKEY: Which one? I'm sorry. Bonnie
Lackey. Which one was that? 4.17?

MR. BOWMAN: Yeah. 1In 4.1 it says the relevant
experience of firms proposed for the team with similar
projects. It says -- it's defined as work having relevant
experience is defined as work involving submerged rock and
unclassified excavation near facilities, structures, and
public areas. And it goes on. But I just wondered if
that's a requirement for the bridge demolition project, or
that's a requirement for the channel widening project.

MR. BEAN: If I could jump in, Tom Bean. I am
with King County. I was involved in writing the
qualifications. That's an error if it's listed in the
contract spec for the bridge. Those specs were meant for
the other contract which 1is part of this project. But there
is no rock work or below ground excavation permitted or
intended as part of the bridge removal, and there's no need
for experience with those aspects of the other project for
this contract.

MS. LACKEY: Bonnie Lackey. 1I'll amend that.

MR. BOWMAN: Okay. And in the same section, it
talks about the project manager, that he has to have a
degree in civil engineering and that we would have to have a
contractor quality control person, I think, on site at all

times. Is that -- and list experience and education that he
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must have. I mean, we're dealing with a pretty small
contract here in the bridge demotion, and I was wondering if
that's something that's also required.

MR. ROSSIGNOL: Yes. Steve Rossignol.

MS. LACKEY: Anybody have any questions?

MR. BOWMAN: Does that include any other part of
the specs? Not just 001107

MS. LACKEY: Oh, yes. That was just the part that
I'm familiar with.

MR. BOWMAN: Okay. Also mentions that the
contractor will employ a safety, occupational and health
person full-time on site also. I think it's Page 01001-3.

MR. ROSSIGNOL: This is the bid package.

MS. LACKEY: It's probably in the back.

MR. ROSSIGNOL: Repeat the spec section again.

MR. BOWMAN: I think it was Page 01001-3.

MR. ROSSIGNOL: Steve Rossignol with the Corps of
Engineers. Yes, it is a requirement.

MR. BOWMAN: Okay.

MR. NICKELL: Greg Nickell with Iconco. Your
question was full-time? Was that your question?

MR. BOWMAN: Well, yeah. It says "all hours"
here.

MR. ROSSIGNOL: Steve Rossignhol again. Yes,

because of the complexity of the type of work, we do require

James, Sanderson & Lowers
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a full-time safety person.

MR. NICKELL: Okay. And as far as the contractor
quality control, since we're not building anything but we're
involved in demolition, he also needs to be there full-time
anyway?

MR. ROSSIGNOL: Yes, because there is paperwork
that the quality control and quality assurance people need
to do on a daily basis. So, yes.

MR. NICKELL: Thank you.

MR. BOWMAN: Joel Bowman, Boss Construction again.
Is there a raptor pole for the osprey nest that's spoken
about?

MR. ROSSIGNOL: Is there a pole? I'm sorry?

MR. BOWMAN: Are we to install a raptor pole for
the osprey nest?

MR. ROSSIGNOL: Steve Rossignol. Yes.

MR. BEAN: Excuse me, Steve. Tom Bean, King
County. No, that's not part of the contract. That will be
a separate effort, but under another contract. And so it's
not part of this contract.

MR. ROSSIGNOL: 1It's under the widening project.

MR. BEAN: Actually, it's not. 1It's a third
effort, and right now it's a subject of some discussion.
For purposes today, it's not part of the bridge removal or

the channel excavation contract. The discussion had been
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that the environmental group here would run with a separate
contract using a small service provider who has done poles
for the Corps many times, and that would be just a separate
work effort to just come in and put up a pole. But the city
has wanted to accelerate the schedule, and so there's
discussion now about perhaps having the city or other
parties do the work in advance of when the Corps might
otherwise have it done.

But the short answer, it's not part of this contract.

MR. ROSSIGNOL: There was, in that same
discussion, there was talk about pulling the pole out once
the contractor installed the pole, because they were going
to get a right-of-way on the city property. So it's --
yeah.

MR. BEAN: We may have created some confusion in
the paper. I believe that's quite possible.

MR. ROSSIGNOL: Yeah. So at this point, I would
say let's leave it in, and we're going to have to clarify
that through an amendment to the powers that be, whether or
not it's going to stay in the contract.

MR. BOWMAN: Is it shown 1in the drawings? I only
read it in some of the letters in the permitting portion.

MR. ROSSIGNOL: No.

MR. BEAN: There have been drawings on a

standalone basis. And it was just a very simple -- typical
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of what a pole looks like. And they were talking about
turning loose, again, a separate effort that Mike Scuderi
from the environmental group is going to run with.

MR. BOWMAN: Thank you. I think there would be
additional information required if it's part of this
contract. There would be additional information required in
order to bid on it, because there is no information.

MR. BEAN: I would agree with you.

MR. ROSSIGNOL: So my recommendation to you is to
go into Dr-Checks and submit it as a question, and make a
caveat that there is nothing detailing the type of pole or
if it is to actually be included in this contract.

MR. BOWMAN: That doesn't happen through this
process? It would need to be done in addition?

MR. ROSSIGNOL: It would need to be done in
addition, yes. Everything has to go through Dr-Checks, as
far as questions, because of the fact that we have to have
it accessible to everybody. Is that not true?

MS. LACKEY: That's true.

MR. BOWMAN: And I apologize, I'm not familiar
with that.

MS. LACKEY: 1It's in the specification right on
the other side of the instructions to offerors.

MR. BOWMAN: So the questions that I'm asking, I

should --
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MR. ROSSIGNOL: Reiterate them in Dr-Checks.

MR. BOWMAN: Okay. Don't you make the minutes of
this --

MR. ROSSIGNOL: Available? Yes.

MS. LACKEY: That doesn't change the
specification. So it's just for your information, and we
send it to everybody on the plan holders list.

MR. BOWMAN: Joel with Boss Construction again.
The HPA says that work can be done April 15th through
December 31st, 2004. But in the specs, it mentions that it
would be July 1lst through -- in another location there in
Section 1354-6 it says it will be July 1st through September
15th.

MR. ROSSIGNOL: That's an error in the contract.

MR. BEAN: Actually, it's not. Let me back up.
The reason that you've got two different windows is, in
fact, you've got three different agencies who are involved
in regulatory issues on the project: The HPA from the State
gave us a very generous window, but there was a tighter
window required by the two federal agencies protecting
endangered fish in the river. And so that's where the July
1 to September 15 window comes from, and it governs -- the
State allows work in that time period and the State would
allow work in excess of that time period if the federal

agencies would.
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Now, having said that, the strict application of the
federal window on bridge removal is something that I'm not
positive is definitely necessary. In other words, the
federal window was applied to a single biological assessment
for a single project that included the channel widening.
And they were very concerned about excavation in the river
that would cause turbidity problems downstream. And that
was being heavily restricted. And there may be an
opportunity for a clarification to extend the timeline for
this project, if that's necessary.

MR. ROSSIGNOL: So, again, add it into Dr-Checks,
and we'll send it up the flag pole to get a better
clarification. And if the specifications need to be
amended, then it will be amended at that time.

MR. BOWMAN: But for now, we should assume that
works needs to take place between July 1st and September
15th?

MR. ROSSIGNOL: Yes.

MR. BOWMAN: Joel again, Boss Construction. In
Section 01354, Page 8, 2.F, it says that there's a minimum
of six monitoring stations required. And I would assume,
again, that's for channel widening? Or does it apply to the
bridge demolition?

MR. ROSSIGNOL: What page, again?

MR. BOWMAN: I think it's 01354, Page 8, 2.F,

James, Sanderson & Lowers
945 Tacoma Avenue South, Suite B, Tacoma, WA 98402
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Roman Numeral IX.

MR. ROSSIGNOL: No, it's talking about turbidity,
that we have to monitor the turbidity and making sure that
we're not -- and meeting the Washington State standards for
water quality, standards for turbidity. So, no, that is in
reference to this contract, as well.

MR. BOWMAN: The Attachment B shows the location
of six monitoring places, and they're all right around --
well, one, I think the most upstream one is at the highway
bridge. I believe that's 202. And they go downstream from
there to below the falls. So there wouldn't be any -- it's
not showing any near the railroad bridge. And beings that
the work on the channel widening would very -- well, would
be taking place at the same time, are we to monitor exactly
where they're monitoring?

MR. ROSSIGNOL: That's a good question.

MR. BEAN: Tom Bean again from King County. Once
again, this is an artifact of the way we permitted a bigger
project that includes two contracts. And you're quite
correct about the reasons for these requirements; they're
related to the other project. The HPA requirements still do
apply to any work near the river. And if there were a
turbidity impact for work done here, it would be limited to
the same 5 NTU above background threshold as a compliance

point that would be just 300 feet downstream of the work.
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And so what you have is a lot of detail that was
written for the excavation aspect of the larger project; not
specifically related to this contract. And I'm afraid that
there hasn't been a good job of translating the real 5 NTU
requirement which does apply into a reasonable operation for
this smaller project.

You should not have to do any monitoring below the
falls. And my vision of the way this project should come
together 1is that there will probably be some monitoring
requirements just to prove that, indeed, there was no
turbidity caused by working above the river.

MR. ROSSIGNOL: What I would recommend is, again,
put it into Dr-Checks. We're well aware of the conflicts
between the specifications. But for water quality, it's
better to err on the side of being conservative than it is
to err the other way and mislead you. So put it into Dr-
Checks and we'll send it up the flag pole.

MR. BOWMAN: Joel again with Boss Construction.

It talks about pulling the piles with a 160-horsepower
excavator and with the hydraulic thumb. If it's unable to
pull them, we can cut them off level. However, the one
bridge pier towards the right bank -- I guess what I'm
asking is, it talks about those being pulled.

MR. ROSSIGNOL: Um-hmm.

MR. BOWMAN: And so is it the intent that they be

James, Sanderson & Lowers 12
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pulled with a vibratory hammer? Is that permissible?

MR. ROSSIGNOL: That's a good question. Alls I
see is a lot of turbidity if you do pull it with a
vibratory. Put it into Dr-Checks. I can't answer that.

MR. BOWMAN: Okay. And it mentions that when
piles are pulled, that the holes need to be backfilled and
tamped. Does that need to take place when the piles are
extracted in the water?

MR. ROSSIGNOL: Do you know anything about that?

MR. BEAN: You know, I want to reread the way this
spec was written. But the discussion with the agencies was
that the piles in the river would simply be cut in order to
avoid excavation in the river. And I was party to that
discussion. That was my latest understanding of the way the
contract was going to read. And as far as the excavator
standard, that was tailored to the trestle where you
obviously have something to put an excavator on and pull
with. That's obviously not applicable out on the right bank
in particular where there's nothing nearby to use as support
for an excavator if you're pulling piers. So I guess it
seems clear to me that we've been unclear, collectively.

MR. ROSSIGNOL: So, again, put it in Dr-Checks.

MR. BOWMAN: I was unable to be at the walk-
through, although I did look at the site when the channel

widening walk-through was scheduled. But my impression is
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that what -- we have the trestle and the steel truss to
remove, two piers, foundation piers for that. There's
nothing going further west, is there? Is there something
past -- I didn't see anything in the water, but is there
something past on land that needs to be removed on the west
side?

MR. ROSSIGNOL: Just the trestle, the wooden
trestle approach.

MR. BOWMAN: Excuse me. It would be the right
bank. Is there any demolition that happens on the right
bank past the last pier for the truss?

MR. BEAN: No.

MR. ROSSIGNOL: The columns that are still in the
water on the right bank.

MR. BEAN: We didn't include that in the contract.
There was discussion long ago of taking out everything all
the way over to the Weyerhaeuser mill, but that's been
dropped. You may find old timers who remember that as part
of the project.

MR. BOWMAN: 1Is there a way that we can get either
a manufacturer or the old drawings for the steel trestle we
can calculate weights? Or can you tell us, estimate bridge
weight?

MR. ROSSIGNOL: That was asked at the site walk,

and I would recommend putting it into Dr-Checks. Somebody
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mentioned -- and how true it is, I don't know -- but
somebody did mention that it is, because it's a Weyerhaeuser
bridge, they may have as-built drawings of that. To my
knowledge, that has not been researched. So put it into Dr-
Checks. And then if it is available, we'll try and get it.
But otherwise, we have no knowledge of the tonnage or
anything else.

MR. BEAN: One suggestion I would offer -- Tom
Bean from the county, again -- is the Northwest Railway
Museum which is in Snoqualmie and maybe a mile upstream of
this bridge in the old depot in the heart of old downtown
Snoqualmie. And Richard Anderson, who is the executive
director, may be able to help. I don't know if Richard has
old drawings. But the museum actually was the former owner
of this bridge and had visions of using it in their tourist
train operation before it started failing.

MR. ROSSIGNOL: So we'll have to make that
available to the people upstairs so that they can contact
him instead of having all of you guys contact him.

MR. BEAN: Very good.

MR. ROSSIGNOL: He might get upset with us.

MS. LACKEY: Any other questions?

MR. BOWMAN: The approach from the highway, maybe
I read it and I don't remember. Do we -- we can remove all

the rail and ties right up to the trestle and the rest of
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the way, so that from the road on there are no railroad --

MR. ROSSIGNOL: Yesterday or the day before when
we were out there, there was no rails beyond the road, nor
was there --

MR. BEAN: No, I believe there are rails. There
are rails.

MR. BOWMAN: Across the road?

MR. STOKES: They go across the road and to --
there's rails on the other side of the place,

MR. ROSSIGNOL: Again, ask it in Dr-Checks.

MR. BOWMAN: I was just wondering for access of
equipment, if we can actually remove those ties and make a
roadbed.

MR. ROSSIGNOL: Yeah, that would be a good
question to ask.

MR. STOKES: They show a 30-foot pass you can
build to go in there. So obviously you would have to

replace or remove them.

MR. BOWMAN: Joel from Boss. One other question.

I noticed in some of the permitting agencies that we need to

replant, obviously, whatever vegetation we affect in there
doing the demolition. But I didn't see anything anywhere
that specified what to replant with, or what --

MR. ROSSIGNOL: What the restoration is? Right

now it has berry bushes on it. You want to plant berries?

James, Sanderson & Lowers
945 Tacoma Avenue South, Suite B, Tacoma, WA 98402
(253) 627-8543 (800) 507-8273

16



W912DW-04-R-0011 RO003

MR. BOWMAN: It sounded like they didn't want that
back.

MR. BEAN: There actually has been specific
discussion, and there is a list that was given to the permit
agencies. It seems it should have been referenced in the
shoreline permit, which I believe is appended in the specs.
I think that's where it might show up. But in any case,
there is a list. And if it has to be issued by amendment,
it's available. It's just native plants.

MR. ROSSIGNOL: Yes. And native plants are not
Scotch broom.

MR. BOWMAN: Or Himalayan blackberry.

MR. STOKES: Chris Stokes. Where can we be
allowed to bring in floats if we need to, or to work out on
the river, pull piles or whatever, cut them?

MR. ROSSIGNOL: There is a location upstream.

MR. BEAN: Yeah, there is a boat ramp. It's not
much of a boat ramp. It's not maintained as a ramp, but
we've used it to put equipment on the river in the past.
It's off the Reinig Road, east of Meadowbrook. And so it's
on the north bank of the river, and there's quite a few
shoals in between that and the project site. But there is a
green gate. I have a key to that gate. I would be happy to
open it for you.

MR. STOKES: At that boat ramp?

James, Sanderson & Lowers
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MR. BEAN: At that ramp above the Reinig, actually
upstream of the trail bridge. Does everyone know that
location? The mill pond is a big lake just south of the
Weyerhaeuser mill, so it's north of the river, east of the
heart of downtown Snoqualmie. At the southeast corner of
that mill pond, there's an old bridge, an old railroad
bridge that crosses the Snoqualmie River and it is the
Snoqualmie River trail, the Snoqualmie Valley Trail.

And immediately upstream of that bridge, maybe a
hundred feet, 150 feet, there is a ramp, a gated boat ramp
from the north side onto the river. And I have a key to
that gate, so the county will open that gate if, indeed, you
need access through it.

MR. BOWMAN: And that obviously is upstream?

MR. BEAN: (Nods head affirmatively.)

MR. ROSSIGNOL: To back up for the planting, I
would recommend that you direct your question to Dr-Checks.
It may be -- I'm looking, but I don't see it yet in the
specifications, and that needs to be spelled out very
clearly what type of vegetation needs to go back to restore
the area. So please submit that to Dr-Checks, and we'll go
ahead and come out with an amendment.

On the letter addressed from the Department of Ecology
on the 20th of September, 2002, to Paul W. Cook, it says in

Section E and then Paragraph E2 under Mitigation: Native
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trees, minimum six feet tall in height shall be planted at
11 foot centers along the Snoqualmie River upstream of the
Snoqualmie River Falls. The plant -- and I'm assuming that
this is, even though it sounds like it's tied to the lower
river, it's still applicable for the upper river.

MR. BEAN: Well, yes and no. That's another
standalone work effort. And what's going on is the state
required mitigation to plant new vegetation along the rivers
in order to compensate for the fact that the excavation
project is taking some out. And so the Corps is providing
materials to the city. The city 1is, in turn, installing the
materials through volunteer 1labor on park property. It's
not part of the project site and it's certainly not part of
bridge removal contract.

MR. ROSSIGNOL: Okay. So we need to add that into
Dr-Checks for clarification.

MR. BEAN: But that was a specific mitigation for
a specific part of the other project. The issue of
replacing any vegetation disturbed here is still germane to
this contract. This contract, the contractor here needs to
clean up this part of the site, not make up for other issues
elsewhere.

MR. ROSSIGNOL: Yeah. But we still need to
restore the vegetation of some type back in that area so

that we don't have any erosion, especially down into the
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river.

MR. BEAN: Agreed.

MR. ROSSIGNOL: So please add that into Dr-Checks
so that we can get a better handle on that.

MR. BOWMAN: To be honest with you, I'm not sure
I'm going to do that because with the specification that the
project manager must be a civil engineer, that kind of
disqualifies me.

MR. ROSSIGNOL: Ask the question in Dr-Checks.

It's -- I can't deviate from what is printed here, but an
amendment can be issued to deviate from this specification.
I can only tell you to bid it as you see it, unless there is
an amendment. So if the question goes unasked, then, yeah.
So you need to ask the question.

MR. BEAN: And on the specific issue of
qualification -- Steve, I apologize if I step over the line
a little, but I'm playing kind of a devil's advocate role,
if you will. The county 1is putting dollars in here. I
didn't write the plan, I didn't write the specs. I helped
negotiate some of the deals that made the permits possible.

But I will be meeting in what we call our project
coordination team on Monday morning, and we will discuss the
real need for a CE graduate to oversee bridge demolition.

We discussed this at length for the other contract. And I

am personally, as a civil engineering graduate, not at all
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confident that that qualifies me to do your job. And I just
think that there is good reason for the project coordination
team to take up this issue again. And that's about as much
as I can say.

Obviously, nothing would change unless there is a
specific amendment. And you'll get, as with any other
guidance on this, you'll get direction from the Corps rather
than from anybody else. But we'll talk about it.

MS. LACKEY: Any more questions?

MR. REICHELT: Eric Reichelt, ACC-Hurlew. Has
anybody ever taken any paint samples of the bridge to know
if there's lead paint on it? And if there is, do we have to
tarp the underside of the bridge when we demo it?

MR. ROSSIGNOL: We have to comply with Washington
State DOE requirements and EPA requirements. To my
knowledge, there hasn't been a sample taken. Write it in
Dr-Checks, and we'll be able to answer that question.
Somebody may have somewhere else, where they have done
samples. It didn't look like there was much paint left on
that bridge.

MR. BEAN: Not my expertise at all. I won't speak
on that one.

MR. REICHELT: Not many of them around that don't
have it.

MR. ROSSIGNOL: The red lead? Yeah.

James, Sanderson & Lowers
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MR. REICHELT: 1It's turned out to be a big issue,
because you're over the waterway if you cut the bridge

apart. There's been some contractors in big trouble over

that.

MS. LACKEY: Anyone else? Thank you for coming.

(Meeting concluded.)

Transcribed by: Sandra D. Knipschield, RPR
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SECTION 00800

SPECIAL CLAUSES

SC-1. COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984)
(FAR 52.211-10).

The Contractor shall be required to (a) commence work under this Contract within 10 calendar
days after the date the Contractor receives the notice to proceed, (b) prosecute the work
diligently, and (c) complete the entire work ready for use not later than 180 calendar days after
date of receipt by Contractor of the notice to proceed. The time stated for completion shall
include final cleanup of the premises. See Section 01005 SITE SPECIFIC SUPPLEMENTARY
REQUIREMENTS, paragraph 1.5 for construction sequence and scheduling requirements.

SC-1.1 DELETED
SC-2. LIQUIDATED DAMAGES - CONSTRUCTION (SEP 2000) (FAR 52.211-12)

(a) If the Contractor fails to complete the work within the time specified in the Contract, or
any extension, the Contractor shall pay to the Government as liquidated damages, the sum of
$730.00 for each day of delay.

(b) If the Government terminates the Contractor's right to proceed, the resulting damage will
consist of liquidated damages until such reasonable time as may be required for final
completion of the work together with any increased costs occasioned the Government in
completing the work.

(c) If the Government does not terminate the Contractor's right to proceed, the resulting
damage will consist of liquidated damages until the work is completed or accepted.

SC-3. TIME EXTENSIONS (APR 1984) (FAR 52.211-13) Notwithstanding any other
provisions of this Contract, it is mutually understood that the time extensions for changes in the
work will depend upon the extent, if any, by which the changes cause delay in the completion
of the various elements of construction. The change order granting the time extension may
provide that the Contract completion date will be extended only for those specific elements so
delayed and that the remaining Contract completion dates for all other portions of the work will
not be altered and may further provide for an equitable readjustment of liquidated damages
under the new completion schedule.

SC-4. DELETED

SC-5. INSURANCE (JAN 1997) (FAR 52.228-5)

(a) The Contractor shall, at its own expense, provide and maintain during the entire
performance period of this Contract at least the kinds and minimum amounts of insurance

required in the Insurance Liability Schedule or elsewhere in the Contract.

(b) Before commencing work under this Contract, the Contractor shall certify to the
Contracting Officer in writing that the required insurance has been obtained. The policies
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evidencing required insurance shall contain an endorsement to the effect that any cancellation
or any material change adversely affecting the Government's interest shall not be effective:

(1) for such period as the laws of the State in which this Contract is to be performed
prescribe; or

(2) until 30 days after the insurer or the Contractor gives written notice to the
Contracting Officer, whichever period is longer.

(c) The Contractor shall insert the substance of this clause, including this paragraph (c), in
subcontracts under this Contract that require work on a Government installation and shall
require subcontractors to provide and maintain the insurance required in the Schedule or
elsewhere in the Contract. The Contractor shall maintain a copy of all subcontractors' proofs
of required insurance, and shall make copies available to the Contracting Officer upon request.

SC-5.1 REQUIRED INSURANCE IN ACCORDANCE WITH FAR 28.307-2:

(1) Workers' compensation and employer's liability. Contractors are required to
comply with applicable Federal and State workers' compensation and occupational disease
statutes. If occupational diseases are not compensable under those statutes, they shall be
covered under the employer's liability section of the insurance policy, except when Contract
operations are so commingled with a Contractor's commercial operation that it would not be
practical to require this coverage. Employer's liability coverage of at least $100,000 shall be
required, except in states with exclusive or monopolistic funds that do not permit workers'
compensation to be written by private carriers.

(2) General Liability.

(a) The Contracting Officer shall require bodily injury liability insurance coverage
written on the comprehensive form of policy of at least $500,000 per occurrence.

(b) Property damage liability insurance shall be required only in special
circumstances as determined by the agency.

(3) Automobile liability. The Contracting Officer shall require automobile liability
insurance written on the comprehensive form of policy. The policy shall provide for bodily
injury and property damage liability covering the operation of all automobiles used in
connection with performing the Contract. Policies covering automobiles operated in the United
States shall provide coverage of at least $200,000 per person and $500,000 per occurrence
for bodily injury and $20,000 per occurrence for property damage. The amount of liability
coverage on other policies shall be commensurate with any legal requirements of the locality
and sufficient to meet normal and customary claims.

(4) Environmental Liability If this contract includes the transport, treatment, storage,
or disposal of hazardous material waste the following coverage is required.

The Contractor shall ensure the transporter and disposal facility have liability insurance if effect
for claims arising out of the death or bodily injury and property damage from hazardous
material/waste transport, treatment, storage and disposal, including vehicle liability and legal
defense costs in the amount of $1,000,000.00 as evidenced by a certificate of insurance for
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General, Automobile, and Environmental Liability Coverage. Proof of this insurance shall be
provided to the Contracting Officer.

SC- 5.2 EXTRA INSURANCE COVERAGE

5.2.1 Contractor shall protect, defend, indemnify and hold harmless, King County, the City of
Snoqualmie, the State of Washington, the Snoqualmie Tribe, and PSE, their appointed and
elected officials, officers, directors, employees, and agents (collectively “Indemnified Parties”)
from and against any and all actions, claims, costs, damages, demands, expenses, fines,
judgments, liens, liabilities and penalties of any kind whatsoever arising from the tortious or
wrongful acts, errors, or omissions of the Contractor or any of its subcontractors.

The foregoing indemnity is specifically and expressly intended to constitute a waiver of
indemnifying party’s immunity under Washington’s Industrial Insurance Act, RCW Title 51, as
respects the indemnified party(s) only, and only to the extent necessary to provide the
indemnified party with a full and complete indemnity of claims made by the indemnitor’s
employees. The parties acknowledge that these provisions were specifically negotiated and
agreed by them.

Intended Third Party Beneficiaries. It is the express intent and agreement of the Contracting
Parties of this Contract that the “Indemnified Parties” identified above, other than the
Government, SHALL BE THIRD PARTY BENEFICIARIES OF SUCH INDEMNIFICATION
PROVISIONS WITH FULL RIGHTS TO ENFORCE SUCH INDEMNIFICATION PROVISIONS.

5.2.2 Contractor shall procure and maintain during the entire period of its performance under
this Contract the following insurance policies:

1. By requiring this insurance coverage, the Government shall not be deemed or
construed to have assessed the risks that may be applicable to the Contractor under this
Contract. The Contractor shall assess its own risks and, if it deems appropriate and/or prudent,
maintain greater limits and/or broader coverage.

2. Nothing contained within these insurance requirements shall be deemed to limit the
scope, application and/or limits of the coverage afforded, which coverage will apply to each
insured to the full extent provided by the terms and conditions of the policy(s). Nothing
contained within this provision shall affect and/or alter the application of any other provision
contained within this Agreement. The limits or scope of coverages shall not limit or qualify the
Contractor’s liability or obligations to the Indemnified Parties.

3. The Contractor shall furnish to the Contracting Officer a certificate or statement of the
insurance required under this Section prior to the commencement of work under this Contract.
The policies evidencing required insurance shall contain an endorsement to the effect that
cancellation or any material change in the policies adversely affecting the interests of the
Indemnified Parties in such insurance shall not be effective for such a period as may be
prescribed by the laws of the State in which this contract is to be performed and in no event
less than 45 days after written notice thereof to the Contracting Officer and the Indemnified
Parties. The Contracting Officer and the Indemnified Parties shall have the right, upon written
notice, to receive certified copies of the policies required hereunder.
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4. The Contractor will be required to submit to the Contracting Officer a certification from
the Contractor’s insurance carrier(s) that the amount inserted by the Contractor in the item
entitled “Additional Cost for Extra Insurance” of the Price Schedule represents only the
additional premium paid by line of insurance coverage by the Contractor as a direct result of
additional insurance costs to meet the specific insurance requirements of this Section and
excludes those premium costs which would have otherwise been incurred by the Contractor if
the extra insurance requirements had not been exercised.

5. Payment items for insurance premiums procured by the Contractor under Paragraph 4
of this Section shall be made at the contract lump sum price listed in the Bidding Schedule as
“Additional Cost for Extra Insurance.”

The Contractor shall procure and maintain for the duration of this Contract, insurance against
claims for injuries to persons or damages to property, including products-completed operations
which may arise from, or in connection with, the performance of work hereunder by the
Contractor, its agents, representative, employees, and/or sub-contractors. The cost of such
insurance shall be paid by the Contractor or sub-contractor. The Contractor may furnish
separate certificates of insurance and policy endorsements from each sub-contractor as
evidence of compliance with the insurance requirements of this Contract.

6. For All Coverages:

Each insurance policy shall be written on an "occurrence" form; excepting that insurance for
professional liability, errors and omissions when required, may be acceptable on a "claims
made" form.

If coverage is approved and purchased on a "claims made" basis, the Contractor warrants
continuation of coverage, either through policy renewals or the purchase of an extended
discovery period, if such extended coverage is available, for not less than three years from the
date of completion of the work which is the subject of this Contract.

(A) Minimum Scope Of Insurance

Coverage shall be at least as broad as:

(1) General Liability: Insurance Services Office form number (CG 00 01 Ed.
11-88) covering COMMERCIAL GENERAL LIABILITY including products-
completed operations. The policy shall not exclude coverage for damage from
sudden and accidental explosion, collapse and/or underground damage (XCU).

(2) Professional Liability: Professional Liability, Errors and Omissions coverage.
In the event that services delivered pursuant to this Contract either directly or
indirectly involve or require professional services, Professional Liability, Errors
and Omissions coverage shall be provided. "Professional Services", for the
purpose of this Contract section shall mean any services provided by a licensed
professional.

(3) Automobile Liability: Insurance Services Office form number (CA 00 01 Ed.
12-90) covering BUSINESS AUTO COVERAGE, symbol 1 "any auto"; or the
combination of symbols 2, 8, and 9. Coverage shall not exclude incidents relating
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to the transport of blasting materials. If “pollutants” as excluded under the
Standard Commercial Auto policy are to be transported, endorsements CA 9948
and MCS-90 are required.

(4) Workers’ Compensation: Workers’ Compensation coverage, as required by
the Industrial Insurance Act of the State of Washington.

(5) Employers Liability or “Stop-Gap”: The protection provided by the Workers
Compensation policy Part 2 (Employers Liability) or, in states with monopolistic
state funds, the protection provided by the “Stop Gap” endorsement to the
General Liability policy.

(6) Contractor’s Pollution Liability: coverage to cover sudden and non-sudden
bodily injury and/or property damage to include the physical injury or destruction
of tangible property, loss of use, clean up costs and the loss of use of tangible
property that has not been physically injured or destroyed.

(B) Minimum Limits of Insurance

The Contractor shall maintain limits no less than, for:

General Liability: $ 10,000,000 combined single limit per occurrence for bodily injury,
personal injury and property damage, and for those policies with aggregate limits, a
$10,000,000 aggregate limit.

Professional Liability, Errors and Omissions: $ 1,000,000

Automobile Liability: $ 5,000,000 combined single limit per accident for bodily injury
and property damage.

Workers’ Compensation: Statutory requirements of the State of residency.
Employers’ Liability or “Stop Gap” coverage: $ 1,000,000
Contractor’s Pollution Coverage: $ 1,000,000 per occurrence.

(C) Deductibles and Self-Insured Retentions

Any deductibles or self-insured retentions must be declared to, and approved by, the
Government. The deductible and/or self-insured retention of the policies shall not limit
or apply to the Contractor's liability to the Indemnified Parties and shall be the sole
responsibility of the Contractor.

(D) Other Insurance Provisions

The insurance coverage(s) required in this Contract are to contain, or be endorsed to
contain the following provisions:

(1) Liability Policy(s) (Except Workers Compensation and Professional):
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a. The Indemnified Parties are to be covered as additional insureds as
respects liability arising out of activities performed by or on behalf of the
Contractor in connection with this Contract.

b. The Contractor's insurance coverage shall be primary insurance as
respects Indemnified Parties. Any insurance and/or self-insurance
maintained by The Indemnified Parties shall not contribute with the
Contractor's insurance or benefit the Contractor in any way.

c. The Contractor's insurance coverage shall apply separately to each
insured against whom a claim is made and/or lawsuit is brought, except
with respect to the limits of the insurer's liability.
d. The General Liability policy shall include a Per Project Aggregate.

(2) All Policies:
a. Coverage shall not be suspended, voided, canceled, reduced in
coverage or in limits, except by the reduction of the applicable aggregate
limit by claims paid, until after forty-five (45) calendar days prior written

notice has been given to the Government.

(E) Acceptability of Insurers

Unless otherwise accepted by the Government:

Insurance coverage is to be placed with insurers with a Bests' rating of no less than A:
VI, or, if not rated with Bests', with minimum surpluses the equivalent of Bests' surplus
size VIII. Professional Liability, Errors and Omissions insurance coverage may be
placed with insurers with a Bests' rating of B+:VIl. Any exception must be approved by
the Government. If at any time of the foregoing policies fail to meet the above
minimum requirements, the Contractor shall, upon notice to that effect from the
Government, promptly obtain a new policy, and shall submit the same to the
Government, with the appropriate certificates and endorsements, for approval.

(F) Verification of Coverage

The Contractor shall furnish the Contracting Officer and The Indemnified Parties, upon
written notice, with certificates of insurance and endorsements required by this
Contract. The certificates and endorsements for each insurance policy are to be
signed by a person authorized by that insurer to bind coverage on its behalf. The
certificates and endorsements for each insurance policy are to be on forms approved
by the Government and are to be received and approved by the Government prior to
the commencement of activities associated with the Contract. The Contracting Officer
and the Indemnified Parties reserve the right to require complete, certified copies of all
required insurance policies at any time, upon written notice.

If Professional Liability coverage is required under this contract, the Certificate of
Insurance provided by the Contractor shall specifically state that the activities required
under contract for the project are included under this policy.
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(G) Sub-contractors

The Contractor shall include all sub-contractors as insureds under its policies, or shall
furnish separate certificates of insurance and policy endorsements from each sub-
contractor. Insurance coverages provided by sub-contractors as evidence of
compliance with the insurance requirements of this Contract shall be subject to all of
the requirements stated herein.

SC-6. BELETEDPCONTINUING CONTRACTS (ALTERNATE) (EFARS 52.232-5002) (MAR
19995):

(a) Funds are not available at the inception of this contract to cover the entire contract price.
The sum of $250,000 has been reserved for this contract and is available for payments to the
Contractor during the current fiscal year. It is expected that Congress will make appropriations
for future fiscal years from which additional funds, together with funds provided by one or more
non-federal project sponsors will be reserved for this contract. The liability of the United States
for payments beyond the funds reserved for this contract is contingent on the reservation of
additional funds.

(b) Failure to make payments in excess of the amount currently reserved, or that may be
reserved from time to time, shall not be considered a breach of this contract, and shall not
entitle the Contractor to a price adjustment under the terms of this contract, except as
specifically provided in paragraphs (e) and (h) below.

(c) The Government may at any time reserve additional funds for payments under the
contract if there are funds available for such purpose. The Contracting Officer will promptly
notify the Contractor of any additional funds reserved for the contract by issuing an
administrative modification to the contract.

(d) If earnings will be such that funds reserved for the contract will be exhausted before the
end of any fiscal year, the contractor shall give written notice to the Contracting Officer of the
estimated date of exhaustion and the amount of additional funds which will be needed to meet
payments due or to become due under the contract during that fiscal year. This notice shall be
given not less than 45 nor more than 60 days prior to the estimated date of exhaustion.

(e) No payments will be make after exhaustion of funds except to the extent that additional
funds are reserved for the contract. If and when sufficient additional funds are reserved, the
Contractor shall be entitled to simple interest on any payment that the Contracting Officer
determines was actually earned under the terms of this contract and would have been made
except for exhaustion of funds. Interest shall be computed from the time such payment would
otherwise have been made until actually or constructively made, and shall be at the rate
established by the Secretary of the Treasury pursuant to Public Law 92-41, 85 State 97, as in
effect on the first day of the delay in such payment.

(f) _Any suspension, delay, or interruption of work arising from exhaustion or anticipated
exhaustion of funds shall not constitute a breach of this contract and shall not entitle the
contractor to any price adjustment under a "Suspension of Work" or similar clause or in any
other manner under this contract.
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(a) An equitable adjustment in performance time shall be made for any increase in the time
required for performance of any part of the work arising from exhaustion of funds or the
reasonable anticipation of exhaustion of funds.

(h) If, upon the expiration of sixty (60) days after the beginning of the fiscal year following
an exhaustion of funds, the Government has failed to reserve sufficient additional funds to
cover payments otherwise due, the contractor, by written notice delivered to the Contracting
Officer at any time before such additional funds are reserved, may elect to treat his right to
proceed with the work as having been terminated. Such a termination shall be at no cost to
the Government, except that, to the extent that additional funds to make payment therefore are
allocated to this contract, it may be treated as a termination for the convenience of the
Government.

(i) _If at any time, it becomes apparent that the funds reserved for any fiscal year are in
excess of the funds required to meet all payments due or to become due the contractor
because of work performed and to be performed under the contract during the fiscal year, the
Government reserves the right, after notice to the contractor, to reduce said reservation by the
amount of such excess.

(1) The term "Reservation" means monies that have been set aside and made available for
payment under this Contract.

SC-7. PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984) (FAR 52.236-1):
The Contractor shall perform on the site, and with its own organization, work equivalent to at
least twenty percent (20%) of the total amount of work to be performed under the Contract.
The percentage may be reduced by a supplemental agreement to this Contract if, during
performing the work, the Contractor requests a reduction and the Contracting Officer
determines that the reduction would be to the advantage of the Government.

SC-8. PHYSICAL DATA (APR 1984) (FAR 52.236-4): Data and information furnished or
referred to below is for the Contractor's information. The Government will not be responsible
for any interpretation of or conclusion drawn from the data or information by the Contractor.

(a) Physical Conditions: The indications of physical conditions on the drawings and in the
specifications are the result of site investigations by test holes shown on the drawings.

(b) Weather Conditions: Each bidder shall be satisfied before submitting his bid as to the
hazards likely to arise from weather conditions. Complete weather records and reports may be
obtained from any National Weather Service Office.

(c) Transportation Facilities: Each bidder, before submitting his bid, shall make an
investigation of the conditions of existing public and private roads and of clearances,
restrictions, bridge load limits, and other limitations affecting transportation and ingress and
egress at the jobsite. The unavailability of transportation facilities or limitations thereon shall
not become a basis for claims for damages or extension of time for completion of the work.

(d) Right-of-Way: The right-of-way for the work covered by these specifications will be
furnished by the Government. The Contractor may use such portions of the land within the
right-of-way not otherwise occupied as may be designated by the Contracting Officer. The
Contractor shall, without expense to the Government, and at any time during the progress of
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the work when space is needed within the right-of-way for any other purposes, promptly vacate
and clean up any part of the grounds that have been allotted to, or have been in use by, him
when directed to do so by the Contracting Officer. The Contractor shall keep the buildings and
grounds in use by him at the site of the work in an orderly and sanitary condition. Should the
Contractor require additional working space or lands for material yards, job offices, or other
purposes, he shall obtain such additional lands or easements at his expense.

SC-9. DELETED

SC-10. LAYOUT OF WORK (APR 1984) (FAR 52.236-17): The Contractor shall lay out its
work from Government-established base lines and bench marks indicated on the drawings,
and shall be responsible for all measurements in connection with the layout. The Contractor
shall furnish, at its own expense, all stakes, templates, platforms, equipment, tools, materials,
and labor required to lay out any part of the work. The Contractor shall be responsible for
executing the work to the lines and grades that may be established or indicated by the
Contracting Officer. The Contractor shall also be responsible for maintaining and preserving
all stakes and other marks established by the Contracting Officer until authorized to remove
them. If such marks are destroyed by the Contractor or through its negligence before their
removal is authorized, the Contracting Officer may replace them and deduct the expense of
the replacement from any amounts due, or to become due, to the Contractor.

SC-11 THROUGH SC-13. DELETED

SC-14. EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE (MAY
1999)-(EFARS 52.231-5000)

(a) This clause does not apply to terminations. See 52.249-5000, Basis for Settlement of
Proposals and FAR Part 49.

(b) Allowable cost for construction and marine plant and equipment in sound workable
condition owned or controlled and furnished by a contractor or subcontractor at any tier shall
be based on actual cost data for each piece of equipment or groups of similar serial and series
for which the Government can determine both ownership and operating costs from the
contractor's accounting records. When both ownership and operating costs cannot be
determined for any piece of equipment or groups of similar serial or series equipment from the
contractor's accounting records, costs for that equipment shall be based upon the applicable
provisions of EP 1110-1-8, Construction Equipment Ownership and Operating Expense
Schedule, Region VIII. Working conditions shall be considered to be average for determining
equipment rates using the schedule unless specified otherwise by the contracting officer. For
equipment not included in the schedule, rates for comparable pieces of equipment may be
used or a rate may be developed using the formula provided in the schedule. For forward
pricing, the schedule in effect at the time of negotiations shall apply. For retroactive pricing,
the schedule in effect at the time the work was performed shall apply.

(c) Equipment rental costs are allowable, subject to the provisions of FAR 31.105(d)(ii) and
FAR 31.205-36. Rates for equipment rented from an organization under common control,
lease-purchase arrangements, and sale-leaseback arrangements, will be determined using the
schedule, except that actual rates will be used for equipment leased from an organization
under common control that has an established practice of leasing the same or similar
equipment to unaffiliated lessees.
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(d) When actual equipment costs are proposed and the total amount of the pricing action
exceeds the small purchase threshold, the contracting officer shall request the contractor to
submit either certified cost or pricing data, or partial/limited data, as appropriate. The data
shall be submitted on Standard Form 1411, Contract Pricing Proposal Cover Sheet.

(e) Copies of EP1110-1-8 “Construction Equipment Ownership and Operating Expense
Schedule” Volumes 1 through 12 are available in Portable Document Format (PDF) only and
can be viewed or downloaded at http://www.usace.army.mil/inet/usace-docs/eng-
pamplets/cecw.htm. Copies of the CD-ROM (Volumes 1-12) are also available through either
the Superintendent of Documents or Government bookstores. For additional information
telephone 202-512-2250, or access on the Internet at http://www.access.gpo.gov/su_docs.

SC-15. PAYMENT FOR MATERIALS DELIVERED OFF-SITE (MAY 1999)-(EFARS
52.232-5000)

(a) Pursuant to FAR clause 52.232-5, Payments Under Fixed Priced Construction Contracts,
materials delivered to the contractor at locations other than the site of the work may be taken
into consideration in making payments if included in payment estimates and if all the conditions
of the General Provisions are fulfilled. Payment for items delivered to locations other than the
work site will be limited to: (1) materials required by the technical provisions; or (2) materials
that have been fabricated to the point where they are identifiable to an item of work required
under this contract.

(b) Such payment will be made only after receipt of paid or receipted invoices or invoices
with canceled check showing title to the items in the prime contractor and including the value
of material and labor incorporated into the item. In addition to petroleum products, payment for
materials delivered off-site is limited to the following items: Any other construction material
stored offsite may be considered in determining the amount of a progress payment.

SC-16 AND SC-17 DELETED.

SC-18. CONTRACT DRAWINGS, MAPS, AND SPECIFICATIONS (OCT 1996) (52.0236-
4001 EBS)

(a) The Government--

(1) Will provide the Contractor, without charge, one set of contract drawings and one
set of specifications in electronic format on a compact disk. The Government will not give the
Contractor any hard copy paper drawings or specifications for any contract resulting from this
solicitation.

(b) The Contractor shall--
(1) check all drawings furnished immediately upon receipt;

(2) Compare all drawings and verify the figures before laying out the work;

(3) Promptly notify the Contracting Officer of any discrepancies; and
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(4) Be responsible for any errors which might have been avoided by complying with
this paragraph (b).

(c) Large scale drawings shall, in general, govern small scale drawings. Figures marked on
drawings shall, in general, be followed in preference to scale measurements.

(d) Omissions from the drawings or specifications or the misdescription of details of work
which are manifestly necessary to carry out the intent of the drawings and specifications, or
which are customarily performed, shall not relieve the Contractor from performing such
omitted or misdescribed details of the work, but shall be performed as if fully and correctly
set forth and described in the drawings and specifications.

(e) The work shall conform to the specifications and the contract drawings identified in the
index of drawings attached at the end of the Special Clauses.

SC-19 THROUGH SC-23 DELETED.
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INDEX OF DRAWINGS

Snoqualmie River Project
Bridge and Trestle Demolition
Snoqualmie Falls, Wa.

File No. E-2-6-565

SHEET PLATE REVISION
NUMBER NUMBER TITLE NUMBER DATE
G-1 Title, Vicinity Map and Drawing Index 03DEC11
2 C-1 Overall Site Plan A 04FEB13
3 C-2 Railroad Bridge and Trestle Demolition A 04FEB13
4 C-3 Bridge and Trestle Photographs 03DEC11
5 C-4 Details 03DEC11
STANDARD DETAILS BOUND IN THE SPECIFICATIONS
DRAWING SHEET TITLE DATE
NUMBER NUMBER
SECTION 01501 - CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS
1,2,&3 Civil Works Project Identification Sign REV 07APR88
1 Hard Hat Sign 10SEP90

END OF SECTION
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GENERAL DECISION: WA20030001 02/13/2004 WAl

Date: February 13, 2004

General Decision Number: WA20030001 02/13/2004

Superseded General Decision Number: WA020001

State: Washington
Construction Types: Heavy (Heavy,

Counties: Washington Statewide.

and Dredging) and Highway

HEAVY AND HIGHWAY AND DREDGING CONSTRUCTION PROJECTS (Excludes
D.0.E. Hanford Site in Benton and Franklin Counties)

Modification Number

0 06/13/2003
1 01/23/2004
2 02/06/2004
3 02/13/2004

* CARPOOO1-008 06/01/2003

Carpenters:
COLUMBIA RIVER AREA -
ADAMS, BENTON,
COLUMBIA, DOUGLAS (EAST
OF THE 120TH MERIDIAN),
FERRY, FRANKLIN, GRANT,
OKANOGAN (EAST OF THE
120TH MERIDIAN) AND
WALLA WALLA COUNTIES

GROUP 1:........... ... .... $
GROUP 2:. ... .. .. . .. $
GROUP 3:. ... . i $
GROUP 4:. ... .. ... .. ... ... $
GROUP 5:. ... . ... .. $
GROUP 6:. ... ... it $

SPOKANE AREA: ASOTIN,
GARFIELD, LINCOLN, PEND
OREILLE, SPOKANE,
STEVENS AND WHITMAN

COUNTIES
GROUP 1:....... ... .. ..., $
GROUP 2:. ... ... .. ... $
GROUP 3:. ... ... .. it $
GROUP 4: ... ... .. ... ... ... $
GROUP 5:. ... ... ot $
GROUP 6:....... ... ... . ... $

CARPENTERS CLASSIFICATIONS

GROUP 1: Carpenter; Burner-Welder;

W912DW-04-R-0011

Rates

23

24.
24.
.88
59.
28.

23

23.
24.
23.
.21
57.
.30

23

27

WA20030001- 1

Publication Date

.88

99
15

17
02

21
31
47

50

Rigger and Signaler;

Fringes

[ealNe) o) o) Ier Mo

a0 oo o o

.75
.75
.75
.75
.75
.75

.75
.75
.75
.75
.75
.75

R0O003



Insulators (all types), Acoustical, Drywall and Metal Studs,
Metal Panels and Partitions; Floor Layer, Sander, Finisher
and Astro Turf; Layout Carpenters; Form Builder; Rough
Framer; Outside or Inside Finisher, including doors, windows,
and jams; Sawfiler; Shingler (wood, composition) Solar,
Fiberglass, Aluminum or Metal; Scaffold Erecting and
Dismantling; Stationary Saw-Off Bearer; Wire, Wood and Metal
Lather Applicator

GROUP 2: Millwright, machine erector

GROUP 3: Piledriver - includes driving, pulling, cutting,
placing collars, setting, welding, or creosote treated
material, on all piling

GROUP 4: Bridge, dock and wharf carpenters
GROUP 5: Divers
GROUP 6: Divers Tender

DEPTH PAYY FOR DIVERS:

Each foot over 50-100 feet $1.00
Each foot over 100-175 feet 2.25
Each foot over 175-250 feet 5.50

HAZMAT PROJECTS:

Anyone working on a HAZMAT job (task), where HAZMAT
certification is required, shall be compensated at a premium,
in addition to the classification working in as follows:

LEVEL D + $.25 per hour - This is the lowest level of
protection. No respirator is used and skin protection is
minimal.

LEVEL C + $.50 per hour - This level uses an air purifying
respirator or additional protective clothing.

LEVEL B + $.75 per hour - Uses same respirator protection as
Level A. Supplied air line is provided in conjunction with a
chemical "splash suit".

LEVEL A +$1.00 per hour - This level utilizes a fully
encapsulated suit with a self-contained breathing apparatus
or a supplied air line.

* CARPQOO3-006 06/01/2003

SOUTHWEST WASHINGTON: CLARK, COWLITZ, KLICKITAT,
LEWIS(Piledriver only), PACIFIC (South of a straight line made
by extending the north boundary 1line of Wahkiakum County west
to Willapa Bay to the Pacific Ocean), SKAMANIA AND WAHKIAKUM
COUNTIES and INCLUDES THE ENTIRE PENINSULA WEST OF WILLAPA BAY
SEE ZONE DESCRIPTION FOR CITIES BASE POINTS

ZONE 1:

W912DW-04-R-0011 WA20030001- 2 R0O003
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Rates

Carpenters:
CARPENTERS;

FLOOR LAYERS & FLOOR
FINISHERS (the laying
of all hardwood floors
nailed and mastic set,
parquet and wood-type
tiles, and block
floors, the sanding and
finishing of floors,
the preparation of old
and new floors when the
materials mentioned
above are to be
installed); INSULATORS
(fiberglass and similar
irritating

DEPTH PAY:

ACOUSTICAL...... $ 26.94
DIVERS TENDERS.............. $ 29.45
DIVERS. ... ... . ... $ 64.00
DRYWALL....... ... ..o ... $ 26.94

materils....... $ 27.09
MILLWRIGHTS................. $ 27.44
PILEDRIVERS................. $ 27.44

Fringes

10.33
10.33
10.33
10.33

10.33
10.33
10.33

50 TO 100 FEET $1.00 PER FOOT OVER 50 FEET

100 TO 150 FEET
150 TO 200 FEET

PORTLAND, THE DALLES,
All dispatches for Washington State
Wahkiakum and Pacific shall be from

1.50 PER FOOT OVER 100 FEET
2.00 PER FOOT OVER 150 FEET

AND

Longview Local #1707 and mileage shall be computed from that

Zone Differential (Add up Zone 1 rates):
Zone 2 - $0.85

Zone 3 - 1.25

Zone 4 - 1.70

Zone 5 - 2.00

Zone 6 - 3.00

BASEPOINTS: ASTORIA, LONGVIEW,
VANCOUVER, (NOTE:

Counties: Cowlitz,

point.)

ZONE 1: Projects located within 30

miles of the respective

city hall of the above mentioned cities

ZONE 2: Projects located more than
miles of the respective city of the
ZONE 3: Projects located more than
miles of the respective city of the
ZONE 4: Projects located more than
miles of the respective city of the
ZONE 5: Projects located more than
miles of the respective city of the
ZONE 6: Projects located more than

city of the above mentioned cities

WA20030001- 3

30 miles and less than 40
above mentioned cities
40 miles and less than
above mentioned cities
50 miles and less than
above mentioned cities.
60 miles and less than
above mentioned cities

70 miles of the respected

50

60

70

R0O003



* CARPO770-003 06/01/2003
Rates Fringes

Carpenters:

CENTRAL WASHINGTON:

CHELAN, DOUGLAS (WEST

OF THE 120TH MERIDIAN),

KITTITAS, OKANOGAN

(WEST OF THE 120TH

MERIDIAN) AND YAKIMA

COUNTIES
ACCOUSTICAL WORKERS....... $ 20.98 9.22
CARPENTERS AND
DRYWALL APPLICATORS....... $ 20.72 9.22
CARPENTERS ON
CREOSOTE MATERIAL......... $ 20.82
DIVERS TENDER............. $ 31.17
DIVERS. ...... ... .. .. $ 70.07
INSULATION APPLICATORS....% 20.72
MILLWRIGHT AND
MACHINE ERECTORS.......... $ 29.40 9.22
PILEDRIVER, BRIDGE
DOCK AND WHARF
CARPENTERS . . .............. $ 28.40 9.22
PILEDRIVER, DRIVING,
PULLING, CUTTING,
PLACING COLLARS,
SETTING, WELDING OR
CRESOTE TREATED
MATERIAL, ALL PILING...... $ 28.60 9.22
SAWFILERS, STATIONARY
POWER SAW OPERATORS,
FLOOR FINISHER, FLOOR
LAYER, SHINGLER,
FLOOR SANDER OPERATOR
AND OPERATORS OF
OTHER STATIONARY WOOD
WORKING TOOLS............. $ 20.85 9.22

WESTERN WASHINGTON:

CLALLAM, GRAYS HARBOR,

ISLAND, JEFFERSON,

KING, KITSAP, LEWIS

(excludes piledrivers

only), MASON, PACIFIC

(North of a straight

line made by extending

the north boundary line

of Wahkiakum County

west to the Pacific

Ocean), PIERCE, SAN

JUAN, SKAGIT,

SNOHOMISH, THURSTON AND

WHATCOM COUNTIES

.22
.50
.50
.22

ACOUSTICAL WORKERS........ $ 28.56 9.50
CARPENTERS AND
DRYWALL APPLICATORS....... $ 28.40 9.50
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CARPENTERS ON

CREOSOTE MATERIAL......... $ 28.50

DIVERS TENDER.

............ $ 31.17
DIVERS........ .. ... ... ..., $ 70.07
INSULATION APPLICATORS....$ 28.40
MILLWRIGHT AND

.50
.50
.50
.50

(Yo Ve Ve Vo]

MACHINE ERECTORS.......... $ 29.40 9.50
PILEDRIVER, BRIDGE,
DOCK & WHARF
CARPENTERS. . ..
PILEDRIVER, DRIVING,
PULLING, CUTTING,
PLACING COLLARS,
SETTING, WELDING OR
CRESOTE TREATED
PILING...... $ 28.60 9.50

MATERIAL,
SAWFILERS,

ALL

............ $ 28.40 9.50

STATIONARY

POWER SAW OPERATORS,
FLOOR FINISHER, FLOOR
LAYER, SHINGLER,
FLOOR SANDER OPERATOR
AND OPERATORS OF
OTHER STATIONARY WOOD
WORKING TOOLS.

............ $ 28.53 9.50

(HOURLY ZONE PAY: WESTERN AND CENTRAL WASHINGTON - ALL
CLASSIFICATIONS EXCEPT MILLWRIGHTS AND PILEDRIVERS

Hourly Zone Pay shall be paid on jobs located outside of the
free zone computed from the city center of the following
listed cities:

Seattle
Auburn
Renton

Aberdeen-Hoquiam

Ellensburg
Centralia
Chelan

Zone Pay:

®@ -25 radius
25-35 radius
35-45 radius
45-55 radius

miles
miles
miles
miles

Olympia
Bremerton
Shelton
Tacoma
Everett
Mount Vernon
Pt. Townsend

Free
$1.00/hour
$1.15/hour
$1.35/hour

Over 55 radius miles $1.55/hour

Bellingham
Anacortes
Yakima
Wenatchee
Port Angeles
Sunnyside

(HOURLY ZONE PAY: WESTERN AND CENTRAL WASHINGTON - MILLWRIGHT
AND PILEDRIVER ONLY)

Hourly Zone Pay shall be computed from Seattle Union Hall,

Tacoma City center, and Everett City center

Zone Pay:
@ -25 radius
25-45 radius

Over 45 radius miles

W912DW-04-R-0011

miles
miles

Free

$ .70/hour

WA20030001- 5

$1.50/hour
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ELECO046-001 12/29/2003

CALLAM, JEFFERSON, KING AND KITSAP COUNTIES

Rates
Cable splicer.................. $ 39.33
Electrician.................... $ 35.75

Fringes
3%+10.01

3%+10.01

ELECO048-003 01/01/2004

CLARK, KLICKITAT AND SKAMANIA COUNTIES

Rates
Cable splicer.................. $ 31.40
Electrician.................... $ 31.15

Fringes
3%+12.35

3%+12.35

ELECO0G73-001 07/01/2003

ADAMS, FERRY, LINCOLN, PEND OREILLE, SPOKANE,
COUNTIES

Rates
Cable splicer.................. $ 24.37
Electrician........... .. .. ..... $ 23.97

STEVENS, WHITMAN

Fringes
3%+11.03

3%+11.03

ELECO076-002 07/01/2002

GRAYS HARBOR, LEWIS, MASON, PACIFIC, PIERCE,
COUNTIES

AND THURSTON

Fringes
3%+11.01

3%+11.01

Fringes

3.875%+7.45
3.875%+5.70
3.875%+5.70

Rates
Cable splicer.................. $ 32.76
Electrician.................... $ 29.78
ELECOO77-002 02/01/2003
Rates
Line Construction:
CABLE SPLICERS.............. $ 37.95
GROUNDMEN. . ...... ... .. ..... $ 23.72
LINE EQUIPMENT MEN.......... $ 29.14

LINEMEN, POLE SPRAYERS,
HEAVY LINE EQUIPMENT MAN....$ 33.88

W912DW-04-R-0011 WA20030001- 6
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POWDERMEN, JACKHAMMERMEN....$ 25.41 3.875%+5.70
TREE TRIMMER................ $ 23.81 3.875%+5.70

ELECO112-005 06/01/2002

ASOTIN, BENTON, COLUMBIA, FRANKLIN, GARFIELD, KITTITAS, WALLA
WALLA, YAKIMA COUNTIES

Rates Fringes
Cable splicer.................. $ 30.19 3%+9.63
Electrician.................... $ 28.75 3%+9.63

ELECO0191-003 08/31/2002

ISLAND, SAN JUAN, SNOHOMISH, SKAGIT AND WHATCOM COUNTIES

Rates Fringes
Cable splicer.................. $ 33.72 3%+9.33
Electrician.................... $ 30.66 3%+9.33

ELECO0191-004 12/01/2002

CHELAN, DOUGLAS, GRANT AND OKANOGAN COUNTIES

Rates Fringes
Cable splicer.................. $ 29.33 3%+9.28
Electrician.................... $ 26.66 3%+9.28
ELECO970-001 01/01/2003
COWLITZ AND WAHKIAKUM COUNTIES
Rates Fringes
Cable splicer.................. $ 31.41 3%+9.25
Electrician.................... $ 28.55 3%+9.25

ENGIO302-003 06/01/2003

CHELAN (WEST OF THE 120TH MERIDIAN), CLALLAM, DOUGLAS (WEST OF
THE 120TH MERIDIAN), GRAYS HARBOR, ISLAND, JEFFERSON, KING,
KITSAP, KITTITAS, MASON, OKANOGAN (WEST OF THE 120TH MERIDIAN),
SAN JUNA, SKAGIT, SNOHOMISH, WHATCOM AND YAKIMA (WEST OF THE
120TH MERIDIAN) COUNTIES
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PROJECTS: CATEGORY A PROJECTS (EXCLUDES CATEGORY B PROJECTS, AS
SHOWN BELOW)

Zone 1 (0-25 radius miles):

Rates Fringes
Power equipment operators:

Group 1A....... ... ... ..., $ 30.30 9.40
Group 1AA...... ... . ... ..., $ 30.82 9.40
Group 1AAA........ . ... ... .. $ 31.33 9.40
Group 1....... . ... $ 29.79 9.40
Group 2. .. $ 29.34 9.40
Group 3... . $ 28.97 9.40
Group 4. $ 26.80 9.40

Zone Differential (Add to Zone 1 rates):
Zone 2 (26-45 radius miles) - $ .70
Zone 3 (Over 45 radius miles) - $1.00

BASEPOINTS: Aberdeen, Bellingham, Bremerton, Everett, Kent,
Mount Vernon, Port Angeles, Port Townsend, Seattle, Shelton,
Wenatchee, Yakima

POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1AAA - Cranes-over 300 tons, or 300 ft of boom
(including jib with attachments)

GROUP 1AA - Cranes 200 to 300 tons, or 250 ft of boom
(including jib with attachments); Tower crane over 175 ft in
height, base to boom

GROUP 1A - Cranes, 100 tons thru 199 tons, or 150 ft of boom
(including jib with attachments); Crane-overhead, bridge
type, 100 tons and over; Tower crane up to 175 ft in height
base to boom; Loaders-overhead, 8 yards and over; Shovels,
excavator, backhoes-6 yards and over with attachments

GROUP 1 - Cableway; Cranes 45 tons thru 99 tons, under 150 ft
of boom (including jib with attachments); Crane-overhead,
bridge type, 45 tons thru 99 tons; Derricks on building work;
Excavator, shovel, backhoes over 3 yards and under 6 yards;
Hard tail end dump articulating off-road equipment 45 yards
and over; Loader- overhead 6 yards to, but not including 8
yards; Mucking machine, mole, tunnel, drill and/or shield;
Quad 9, HD 41, D-10; Remote control operator on rubber tired
earth moving equipment; Rollagon; Scrapers-self propelled 45
yards and over; Slipform pavers; Transporters, all truck or
track type

GROUP 2 - Barrier machine (zipper); Batch Plant Operaor-
Concrete; Bump Cutter; Cranes, 20 tons thru 44 tons with
attachments; Crane-overhead, bridge type-20 tons through 44
tons; Chipper; Concrete Pump-truck mount with boom
attachment; Crusher; Deck Engineer/Deck Winches (power);
Drilling machine; Excavator, shovel, backhoe-3 yards and
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under; Finishing Machine, Bidwell, Gamaco and similar
equipment; Guardrail punch; Horizontal/directional drill
operator; Loaders-overhead under 6 yards; Loaders-plant feed;
Locomotives-all; Mechanics-all; Mixers-asphalt plant; Motor
patrol graders-finishing; Piledriver (other than crane
mount); Roto-mill,roto-grinder; Screedman, spreader, topside
operator-Blaw Knox, Cedar Rapids, Jaeger, Caterpillar, Barbar
Green; Scraper-self propelled, hard tail end dump,
articulating off-road equipment-under 45 yards; Subgrade
trimmer; Tractors, backhoes-over 75 hp; Transfer material
service machine-shuttle buggy, blaw knox-roadtec; Truck crane
oiler/driver-100 tons and over; Truck Mount portable
conveyor; Yo Yo Pay dozer

GROUP 3 - Conveyors; Cranes-thru 19 tons with attachments;
A-frame crane over 10 tons; Drill oilers-auger type, truck or
crane mount; Dozers-D-9 and under; Forklift-3000 1lbs. and
over with attachments; Horizontal/directional drill locator;
Qutside hoists-(elevators and manlifts), air tuggers, strato
tower bucket elevators; Hydralifts/boom trucks over 10 tons;
Loader-elevating type, belt; Motor patrol
grader-nonfinishing; Plant oiler- asphalt, crusher;
Pumps-concrete; Roller, plant mix or multi-1ift materials;
Saws-concrete; Scrpers-concrete and carry-all; Service
engineer-equipment; Trenching machines; Truck Crane
Oiler/Driver under 100 tons; Tractors, backhoe 75 hp and under

GROUP 4 - Assistant Engineer; Bobcat; Brooms; Compressor;
Concrete finish mahine-laser screed; Cranes-A frame-10 tons
and under; Elevator and Manlift-permanent or shaft type;
Gradechecker, Stakehop; Forklifts under 3000 1bs. with
attachments; Hydralifts/boom trucks, 10 tons and under; 0il
distributors, blower distribution and mulch seeding operator;
Pavement breaker; Posthole digger, mechanical; Power plant;
Pumps, water; Rigger and Bellman; Roller-other than plant
mix; Wheel Tractors, farmall type; Shotcrete/gunite equipment
operator

CATEGORY B PROJECTS: 95% OF THE BASIC HOURLY RATE FOR EACH
GROUP PLUS FULL FRINGE BENEFITS APPLICABLE TO CATEGORY A
PROJECTS SHALL APPLY TO THE FOLLOWING PROJECTS. REDUCED
RATES MAY BE PAID ON THE FOLLOWING:

1. Projects involving work on structures such as buildings
and bridges whose total value is less than $1.5
million excluding mechanical, electrical, and utility portions
of the contract.

2. Projects of less than $1 million where no building is
involved. Surfacing and paving including, but
utilities excluded.

3. Marine projects (docks, wharfs, ect.) less than $150,000.

HANDLING OF HAZARDOUS WASTE MATERIALS: Personnel in all craft
classifications subject to working inside a federally designed
hazardous perimeter shall be elgible for compensation in
accordance with the following group schedule relative to the
level of hazardous waste as outlined in the specific hazardous
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waste project site safety plan.

H-1 Base wage rate when on a hazardous waste site when not
outfitted with protective clothing.
H-2 Class "C" Suit - Base wage rate plus $.25 per hour.
H-3 Class "B" Suit - Base wage rate plus $.50 per hour.
H-4 Class "A" Suit - Base wage rate plus $.75 per hour.

ENGIO302-009 06/01/2002

CHELAN (WEST OF THE 120TH MERIDIAN), CLALLAM, DOUGLAS (WEST OF
THE 120TH MERIDIAN), GRAYS HARBOR, ISLAND, JEFFERSON, KING,
KITSAP, KITTITAS, MASON, OKANOGAN (WEST OF THE 120TH MERIDIAN),
SAN JUNA,SKAGIT, SNOHOMISH, WHATCOM AND YAKIMA (WEST OF THE
120TH MERIDIAN) COUNTIES

ON PROJECTS DESCRIBED IN FOOTNOTE A BELOW, THE RATE FOR EACH
GROUP SHALL BE 95% OF THE BASE RATE PLUS FULL FRINGE BENEFITS.
ON ALL OTHER WORK, THE FOLLOWING RATES APPLY.

WORK PERFORMED ON HYDRAULIC DREDDGES:
Zone 1 (0-25 radius miles):

Rates Fringes

Power equipment operators:

GROUP 1

TOTAL PROJECT COST

$300,000 AND OVER......... $ 28.38 8.40

TOTAL PROJECT COST

UNDER $300,000............ $ 26.96 8.40
GROUP 2

TOTAL PROJECT COST

$300,000 AND OVER......... $ 28.48 8.40

TOTAL PROJECT COST

UNDER $300,000............ $ 27.06 8.40
GROUP 3

TOTAL PROJECT COST

$300,000 AND OVER......... $ 28.82 8.40

TOTAL PROJECT COST

UNDER $300,000............ $ 27.38 8.40
GROUP 4

TOTAL PROJECT COST

$300,000 AND OVER......... $ 28.87 8.40

TOTAL PROJECT COST

UNDER $300,000............ $ 27.43 8.40
GROUP 5

TOATL PROJECT COST

$300,000 AND OVER......... $ 30.26 8.40

TOTAL PROJECT COST

UNDER $300,000............ $ 28.75 8.40
GROUP 6

TOTAL PROJECT COST

$300,000 AND OVER......... $ 28.38 8.40

TOTAL PROJECT COST

UNDER $300,000............ $ 26.96 8.40
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Zone Differential (Add to Zone 1 rates):
Zone 2 (26-45 radius miles) - $ .70
Zone 3 (Over 45 radius miles) - $1.00

BASEPOINTS: Aberdeen, Bellingham, Bremerton, Everett, Kent,
Mount Vernon, Port Angeles, Port Townsend, Seattle, Shelton,
Wenatchee, Yakima

POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1 - ASSISTANT MATE (DECKHAND)

GROUP 2 - OILER
GROUP 3 - ASSISTANT ENGINEER (ELECTRIC, DIESEL, STEAM OR
BOOSTER PUMP); MATES AND BOATMEN

GROUP 4 - CRANEMAN, ENGINEER WELDER

GROUP 5 - LEVERMAN, HYDRAULIC

GROUP 6 - MAINTENANCE

CATEGORY B PROJECTS: 95% OF THE BASIC HOURLY RATE FOR EACH
GROUP PLUS FULL FRINGE BENEFITS APPLICABLE TO CATEGORY A
PROJECTS SHALL APPLY TO THE FOLLOWING PROJECTS. REDUCED RATES
MAY BE PAID ON THE FOLLOWING:

1. Projects involving work on structures such as buildings
and bridges whose total value 1is less than $1.5 million
excluding mechanical, electrical, and utility portions of the
contract.

2. Projects of less than $1 million where no building 1is
involved. Surfacing and paving including, but utilities
excluded.

3. Marine projects (docks, wharfs, ect.) less than $150,000.

HEAVY WAGE RATES (CATEGORY A) APPLIES TO CLAM SHELL DREDGE, HOE
AND DIPPER, SHOVELS AND SHOVEL ATTACHMENTS, CRANES AND
BULLDOZERS.

HANDLING OF HAZARDOUS WASTE MATERIALS: Personnel in all craft
classifications subject to working inside a federally designed
hazardous perimeter shall be elgible for compensation in
accordance with the following group schedule relative to the
level of hazardous waste as outlined in the specific hazardous
waste project site safety plan.

H-1 Base wage rate when on a hazardous waste site when not
outfitted with protective clothing.
H-2 Class "C" Suit - Base wage rate plus $.25 per hour.
H-3 Class "B" Suit - Base wage rate plus $.50 per hour.
H-4 Class "A" Suit - Base wage rate plus $.75 per hour.

ENGIO370-002 08/01/2003

ADAMS, ASOTIN, BENTON, CHELAN (EAST OF THE 120TH MERIDIAN),
COLUMBIA, DOUGLAS (EAST OF THE 120TH MERIDIAN), FERRY,
FRANKLIN, GARFIELD, GRANT, LINCOLN, OKANOGAN (EAST OF THE 120TH
MERIDIAN), PEND OREILLE, SPOKANE, STEVENS, WALLA WALLA, WHITMAN
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AND YAKIMA (EAST OF THE 120TH MERIDIAN) COUNTIES

ZONE 1:
Rates Fringes
Power equipment operators:

GROUP 1A. ... ... .. .. .. ..... $ 20.94 7.37
GROUP 1....... ... . ... ... $ 21.49 7.37
GROUP 2.... ... .. . $ 21.81 7.37
GROUP 3.... ... ... ... $ 22.42 7.37
GROUP 4. ... ... ... ... ... ... $ 22.58 7.37
GROUP 5... ... .. .. . $ 22.74 7.37
GROUP 6. ... .. . ... $ 23.02 7.37
GROUP 7. ... . . i $ 23.29 7.37
GROUP 8. ... ... ... ... $ 24.39 7.37

ZONE DIFFERENTIAL (Add to Zone 1 rate): Zone 2 - $2.00

Zone 1: Within 45 mile radius of Spokane, Moses Lake, Pasco,
Washington; Lewiston, Idaho

Zone 2: Qutside 45 mile radius of Spokane, Moses Lake,
Pasco, Washington; Lewiston, Idaho

POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1A: Boat Operator; Crush Feeder; Oiler; Steam Cleaner

GROUP 1: Bit Grinders; Bolt Threading Machine; Compressors
(under 2000 CFM, gas, diesel, or electric power); Deck Hand;
Drillers Helper (Assist driller in making drill rod
connections, service drill engine and air compressor, repair
drill rig and drill tools, drive drill support truck to and
on the job site, remove drill cuttings from around bore hole
and inspect drill rig while in operation); Fireman & Heater
Tender; Grade Checker; Hydro-seeder, Mulcher, Nozzleman;
Oiler Driver, & Cable Tender, Mucking Machine; Pumpman;
Rollers, all types on subgrade, including seal and chip
coatings (farm type, Case, John Deere & similar, or
Compacting Vibrator), except when pulled by Dozer with
operable blade; Welding Machine

GROUP 2: A-frame Truck (single drum); Assistant Refrigeration
Plant (under 1000 ton); Assistant Plant Operator, Fireman or
Pugmixer (asphalt); Bagley or Stationary Scraper; Belt
Finishing Machine; Blower Operator (cement); Cement Hog;
Compressor (2000 CFM or over, 2 or more, gas diesel or
electric power); Concrete Saw (multiple cut); Distributor
Leverman; Ditch Witch or similar; Elevator Hoisting
Materials; Dope Pots (power agitated); Fork Lift or Lumber
Stacker, hydra-lift & similar; Gin Trucks (pipeline); Hoist,
single drum; Loaders (bucket elevators and conveyors);
Longitudinal Float; Mixer (portable-concrete); Pavement
Breaker, Hydra-Hammer & similar; Power Broom; Railroad
Ballast Regulation Operator (self-propelled); Railroad Power
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Tamper Operator (self-propelled); Railroad Tamper Jack
Operator (self-propelled; Spray Curing Machine (concrete);
Spreader Box (self-propelled); Straddle Buggy (Ross & similar
on construction job only); Tractor (Farm type R/T with
attachment, except Backhoe); Tugger Operator

GROUP 3: A-frame Truck (2 or more drums); Assistant
Refrigeration Plant & Chiller Operator (over 1000 ton);
Backfillers (Cleveland & similar); Batch Plant & Wet Mix
Operator, single unit (concrete); Belt-Crete Conveyors with
power pack or similar; Belt Loader (Kocal or similar);
Bending Machine; Bob Cat; Boring Machine (earth); Boring
Machine (rock under 8 inch bit) (Quarry Master, Joy or
similar); Bump Cutter (Wayne, Saginau or similar); Canal
Lining Machine (concrete); Chipper (without crane); Cleaning
& Doping Machine (pipeline); Deck Engineer; Elevating
Belt-type Loader (Euclid, Barber Green & similar); Elevating
Grader-type Loader (Dumor, Adams or similar); Generator Plant
Engineers (diesel or electric); Gunnite Combination Mixer &
Compressor; Locomotive Engineer; Mixermobile; Mucking
Machine; Posthole Auger or Punch; Pump (grout or jet); Soil
Stabilizer (P & H or similar); Spreader Machine; Tractor (to
D-6 or equivalent) and Traxcavator; Traverse Finish Machine;
Turnhead Operator

GROUP 4: Concrete Pumps (squeeze-crete, flow-crete, pump-
crete, Whitman & similar); Curb Extruder (asphalt or
concrete); Drills (churn, core, calyx or diamond) (operate
drilling machine, drive or transport drill rig to and on job
site and weld well casing); Equipment Serviceman; Greaser &
Oiler; Hoist (2 or more drums or Tower Hoist); Loaders
(overhead & front-end, under 4 yds. R/T); Refrigeration Plant
Engineer (under 1000 ton); Rubber-tired Skidders (R/T with or
without attachments); Surface Heater & Plant Machine;
Trenching Machines (under 7 ft. depth capacity); Turnhead
(with re-screening); Vacuum Drill (reverse circulation drill
under 8 inch bit)

GROUP 5: Backhoe (under 45,000 gw); Backhoe & Hoe Ram (under
3/4 yd.); Carrydeck & Boom Truck (under 25 tons); Cranes (25
tons & under), all attachments including clamshell, dragline;
Derricks & Stifflegs (under 65 tons); Drilling Equipment (8
inch bit & over) (Robbins, reverse circulation &

similar) (operates drilling machine, drive or transport drill
rig to and on job site and weld well casing); Hoe Ram;
Piledriving Engineers; Paving (dual drum); Railroad Track
Liner Operaotr (self-propelled); Refrigeration Plant Engineer
(1000 tons & over); Signalman (Whirleys, Highline Hammerheads
or similar)

GROUP 6: Asphalt Plant Operator; Automatic Subgrader (Ditches
& Trimmers) (Autograde, ABC, R.A. Hansen & similar on grade
wire); Backhoe (45,000 gw and over to 110,000 gw); Backhoes &
Hoe Ram (3/4 yd. to 3 yd.); Batch Plant (over 4 units); Batch
& Wet Mix Operator (multiple units, 2 & incl. 4); Blade
Operator (motor patrol & attachments, Athey & Huber); Boom
Cats (side); Cable Controller (dispatcher); Clamshell
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Operator (under 3 yds.); Compactor (self-propelled with
blade); Concrete Pump Boom Truck; Concrete Slip Form Paver;
Cranes (over 25 tons, to and including 45 tons), all
attachments including clamshell, dragline; Crusher, Grizzle &
Screening Plant Operator; Dozer, 834 R/T & similar; Draglines
(under 3 yds.); Drill Doctor; H.D. Mechanic; H.D. Welder;
Loader Operator (front-end & overhead, 4 yds. incl. 8 yds.);
Multiple Dozer Units with single blade; Paving Machine
(asphalt and concrete); Quad-Track or similar equipment;
Rollerman (finishing asphalt pavement); Roto Mill (pavement
grinder); Scrapers, all, rubber-tired; Screed Operator;
Shovel (under 3 yds.); Tractors (D-6 & equilvalent & over);
Trenching Machines (7 ft. depth & over); Tug Boat Operator
Vactor guzzler, super sucker

GROUP 7: Backhoe (over 110,000 gw); Backhoes & Hoe Ram (3 yds
& over); Blade (finish & bluetop) Automatic, CMI, ABC, Finish
Athey & Huber & similar when used as automatic; Cableway
Operators; Concrete Cleaning/Decontamination machine
operator; Cranes (over 45 tons to but not including 85 tons),
all attachments including clamshell and dragine; Derricks &
Stiffleys (65 tons & over); Elevating Belt (Holland type);
Heavy equipment robotics operator; Loader (360 degrees
revolving Koehring Scooper or similar); Loaders (overhead &
front-end, over 8 yds. to 10 yds.); Rubber-tired Scrapers
(multiple engine with three or more scrapers); Shovels (3
yds. & over); Whirleys & Hammerheads, ALL

GROUP 8: Cranes (85 tons and over, and all climbing,
overhead,rail and tower), all attachments including
clamshell, dragline; Loaders (overhead and front-end, 10
yards and over); Helicopter Pilot

BOOM PAY: (A1l Cranes, Including Tower)
180 ft to 250 ft $ .30 over scale
Over 250 ft $ .60 over scale

NOTE:

In computing the length of the boom on Tower Cranes, they
shall be measured from the base of the Tower to the point of
the boom.

HAZMAT :
Anyone working on HAZMAT jobs, working with supplied air
shall receive $1.00 an hour above classification.

ENGIO370-006 06/01/2002

ADAMS, ASOTIN, BENTON, CHELAN (EAST OF THE 120TH MERIDIAN),
COLUMBIA, DOUGLAS (EAST OF THE 120TH MERIDIAN), FERRY,
FRANKLIN, GARFIELD, GRANT, LINCOLN, OKANOGAN (EAST OF THE 120TH
MERIDIAN), PEND OREILLE, SPOKANE, STEVENS, WALLA WALLA, WHITMAN
AND YAKIMA (EAST OF THE 120TH MERIDIAN) COUNTIES

WORK PERFORMED ON HYDRAULIC DREDGES

Rates Fringes
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Hydraulic Dredge

................. $ 24.73 6.27
................. $ 25.10 6.27
................. $ 25.13 6.27
................. $ 25.52 6.27
................. $ 24.73 6.27

GROUP 1: Assistant Mate (Deckhand) and Oiler

GROUP 2: Assistant Engineer (Electric, Diesel, Steam, or
Booster Pump); Mates and Boatmen

GROUP 3: Engineer Welder

GROUP 4: Leverman, Hydraulic

GROUP 5: Mai

ntenance

HEAVY WAGE RATES APPLIES TO CLAM SHELL DREDGE, HOE AND

DIPPER, SHOVELS AND SHOVEL ATTACHMENTS,

CRANES AND BULLDOZERS.

ENGIO612-001 06/01/2002

LEWIS, PIERCE,

PACIFIC (THAT PORTION WHICH LIES NORTH OF A

PARALLEL LINE EXTENDED WEST FROM THE NORTHERN BOUNDARY OF
WAHKAIKUM COUNTY TO THE SEA IN THE STATE OF WASHINGTON) AND
THURSTON COUNTIES

PROJECTS:

CATEGORY A PROJECTS (excludes Category B projects, as shown

below)

Power equipment operators:
WORK PERFORMED ON
HYDRAULIC DREDGES:Total
Project cost $300,000

and over

GROUP 1..
GROUP 2..
GROUP 3..
GROUP 4..
GROUP 5..
GROUP 6..

WORK PERFORMED ON
HYDRAULIC DREDGES:Total
Project Cost under

$300,000

GROUP 1..
GROUP 2..
GROUP 3..
GROUP 4..
GROUP 5..
GROUP 6..

Rates Fringes
................. $ 28.38 8.40
................. $ 28.48 8.40
................. $ 28.82 8.40
................. $ 28.87 8.40
................. $ 30.26 8.40
................. $ 28.38 8.40
................. $ 26.96 8.40
................. $ 27.06 8.40
................. $ 27.38 8.40
................. $ 27.43 8.40
................. $ 28.75 8.40
................. $ 26.96 8.40

ZONE 2 (26-45 radius miles) - Add $.70 to Zone 1 rates
ZONE 3 (Over 45 radius miles) - Add $1.00 to Zone 1 rates
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BASEPOINTS: Tacoma, Olympia, and Centralia

CATEGORY B PROJECTS - 95% of the basic hourly rate for each
group plus full fringe benefits applicable to Category A
projects shall apply to the following projects: Reduced
rates may be paid on the following:

1. Projects involving work on structures such as buildings
and structures whose total value is less than $1.5 million
excluding mechanical, electrical, and utility portions of the
contract.

2. Projects of less than $1 million where no building is
involved. Surfacing and paving included, but utilities
excluded.

3. Marine projects (docts, wharfs, etc.) less than $150,000

WORK PERFORMED ON HYDRAULIC DREDGES:

GROUP 1: Assistant Mate (Deckhand

GROUP 2: Oiler

GROUP 3: Assistant Engineer (Electric, Diesel, Steam or
Booster Pump); Mates and Boatmen

GROUP 4: Craneman, Engineer Welder

GROUP 5: Leverman, Hydraulic GROUP 6: Maintenance

HEAVY WAGE RATES APPLIES TO CLAM SHEEL DREDGE, HOE AND
DIPPER, SHOVELS AND SHOVEL ATTACHMENTS, CRANES AND BULLDOZERS

HANDLING OF HAZARDOUS WASTE MATERIALS

H-1 - When not outfitted with protective clothing of level D
equipment - Base wage rate

H-2 - Class "C" Suit - Base wage rate + $.25 per hour

H-3 - Class "B" Suit - Base wage rate + $.50 per hour

H-4 - Class "A" Suit - Base wage rate +$%$.75 per hour

ENGIO612-002 06/01/2002

LEWIS, PIERCE, PACIFIC (portion lying north of a parallel line
extending west from the northern boundary of Wahkaikum County
to the sea) AND THURSTON COUNTIES

ON PROJECTS DESCRIBED IN FOOTNOTE A BELOW, THE RATE FOR EACH
GROUP SHALL BE 90% OF THE BASE RATE PLUS FULL FRINGE BENEFITS.
ON ALL OTHER WORK, THE FOLLOWING RATES APPLY.

Zone 1 (0-25 radius miles):

Rates Fringes
Power equipment operators:

GROUP 1A. ... ... .. ... .. ..... $ 30.14 8.40
GROUP 1AA...... ... ... .. ..... $ 30.64 8.40
GROUP 1AAA. ... .. ... .. ..... $ 31.14 8.40
GROUP 1...... ... .. .. .. ... $ 29.64 8.40
GROUP 2. ... . i $ 29.20 8.40
GROUP 3. ... . $ 28.84 8.40
GROUP 4. ... .. .. . . $ 26.74 8.40
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Zone Differential (Add to Zone 1 rates):
Zone 2 (26-45 radius miles) = $ .70
Zone 3 (Over 45 radius miles) - $1.00

BASEPOINTS: CENTRALIA, OLYMPIA, TACOMA
POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1 AAA - Cranes-over 300 tons or 300 ft of boom
(including jib with attachments)

GROUP 1AA - Cranes- 200 tonsto 300 tons, or 250 ft of boom
(including jib with attachments; Tower crane over 175 ft in
height, bas to boom

GROUP 1A - Cranes, 100 tons thru 199 tons, or 150 ft of boom
(including jib with attachments); Crane-overhead, bridge
type, 100 tons and over; Tower crane up to 175 ft in height
base to boom; Loaders-overhead, 8 yards and over; Shovels,
excavator, backhoes-6 yards and over with attachments

GROUP 1 - Cableway; Cranes 45 tons thru 99 tons under 150 ft
of boom (including jib with attachments); Crane-overhead,
bridge type, 45 tons thru 99 tons; Derricks on building work;
Excavator, shovel, backhoes over 3 yards and under 6 yards;
Hard tail end dump articulating off-road equipment 45 yards
and over; Loader- overhead, 6 yards to, but not including, 8
yards; Mucking machine, mole, tunnel, drill and/or shield;
Quad 9 HD 41, D-10; Remote control operator on rubber tired
earth moving equipment; Rollagon; Scrapers-

self-propelled 45 yards and over; Slipform pavers;
Transporters, all track or truck type

GROUP 2 - Barrier machine (zipper); Batch Plant Operator-
concrete; Bump Cutter; Cranes, 20 tons thru 44 tons with
attachments; Crane-Overhead, bridge type, 20 tons through 44
tons; Chipper; Concrete pump-truck mount with boom
attachment; Crusher; Deck engineer/deck winches (power);
Drilling machine; Excavator, shovel, backhoe-3 yards and
under; Finishing machine, Bidwell, Gamaco and similar
equipment; Guardrail punch; Loaders, overhead under 6 yards;
Loaders-plant feed; Locomotives-all; Mechanics- all; Mixers,
asphalt plant; Motor patrol graders, finishing; Piledriver
(other than crane mount); Roto-mill, roto- grinder;
Screedman, spreader, topside operator-Blaw Knox, Cedar
Rapids, Jaeger, Caterpillar, Barbar Green; Scraper-self-
propelled, hard tail end dump, articulating off-road
equipment- under 45 yards; Subgrader trimmer; Tractors,
backhoe over 75 hp; Transfer material service machine-shuttle
buggy, Blaw Knox- Roadtec; Truck Crane oiler/driver-100 tons
and over; Truck Mount Portable Conveyor; Yo Yo pay

GROUP 3 - Conveyors; Cranes through 19 tons with attachments;
Crane-A-frame over 10 tons; Drill oilers-auger type, truck or
crane mount; Dozer-D-9 and under; Forklift-3000 1lbs. and over
with attachments; Horizontal/directional drill locator;

W912DW-04-R-0011 WA20030001- 17 RO003



Outside Hoists-(elevators and manlifts), air tuggers, strato
tower bucket elevators; Hydralifts/boom trucks over 10 tons;
Loaders-elevating type, belt; Motor patrol
grader-nonfinishing; Plant oiler- asphalt, crusher;
Pump-Concrete; Roller, plant mix or multi-1fit materials;
Saws-concrete; Scrapers, concrete and carry all; Service
engineers-equipment; Trenching machines; Truck crane
oiler/driver under 100 tons; Tractors, backhoe under 75 hp

GROUP 4 - Assistant Engineer; Bobcat; Brooms; Compressor;
Concrete Finish Machine-laser screed; Cranes A-frame 10 tons
and under; Elevator and manlift (permanent and shaft type);
Forklifts-under 3000 1lbs. with attachments; Gradechecker,
stakehop; Hydralifts/boom trucks, 10 tons and under; 0il
distributors, blower distribution and mulch seeding operator;
Pavement breaker; Posthole digger-mechanical; Power plant;
Pumps-water; Rigger and Bellman; Roller-other than plant mix;
Wheel Tractors, farmall type; Shotcrete/gunite equipment
operator

FOOTNOTE A- Reduced rates may be paid on the following:

1. Projects involving work on structures such as buildings
and bridges whose total value is less than $1.5 million
excluding mechanical, electrical, and utility portions of the
contract.

2. Projects of less than $1 million where no building is
involved. Surfacing and paving included, but utilities
excluded.

3. Marine projects (docks, wharfs, etc.) less than $150,000.

HANDLING OF HAZARDOUS WASTE MATERIALS: Personnel in all
craft classifications subject to working inside a federally
designated hazardous perimeter shall be elgible for
compensation in accordance with the following group schedule
relative to the level of hazardous waste as outlined in the
specific hazardous waste project site safety plan.

H-1 Base wage rate when on a hazardous waste site when not
outfitted with protective clothing

H-2 Class "C" Suit - Base wage rate plus $ .25 per hour.
H-3 Class "B" Suit - Base wage rate plus $ .50 per hour.
H-4 Class "A" Suit - Base wage rate plus $ .75 per hour.

ENGIO701-002 01/01/2004

CLARK, COWLITZ, KLICKKITAT, PACIFIC (SOUTH), SKAMANIA, AND
WAHKIAKUM COUNTIES

Rates Fringes
Power equipment operators:
(See Footnote A)
ZONE 1:
GROUP 1................... $ 29.51 9.70
GROUP 1A. ... ... ... ... ... $ 30.99 9.70
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GROUP 1B.................. $ 32.46 9.70
GROUP 2...... .. .. ... ... ... $ 28.25 9.70
GROUP 3...... .. .. .. ... ... $ 27.47 9.70
GROUP 4........ ... ... ... $ 26.93 9.70
GROUP 5........ ... ... . ... $ 26.32 9.70
GROUP 6...... .. ... .. $ 23.91 9.70

Zone Differential (add to Zone 1 rates):
Zone 2 - $1.50
Zone 3 - 3.00

For the following metropolitan counties: MULTNOMAH;
CLACKAMAS; MARION; WASHINGTON; YAMHILL; AND COLUMBIA; CLARK;
AND COWLITZ COUNTY, WASHINGTON WITH MODIFICATIONS AS
INDICATED:

All jobs or projects located in Multnomah, Clackamas and
Marion Counties, West of the western boundary of Mt. Hood
National Forest and West of Mile Post 30 on Interstate 84 and
West of Mile Post 30 on State Highway 26 and West of Mile
Post 30 on Highway 22 and all jobs or projects located in
Yamhill County, Washington County and Columbia County and all
jobs or porjects located in Clark & Cowlitz County,
Washington except that portion of Cowlitz County in the Mt.
St. Helens "Blast Zone" shall receive Zone I pay for all
classifications.

All jobs or projects located in the area outside the
identified boundary above, but less than 50 miles from the
Portland City Hall shall receive Zone II pay for all
classifications.

A1l jobs or projects located more than 50 miles from the
Portland City Hall, but outside the identified border above,
shall receive Zone III pay for all classifications.

For the following cities: ALBANY; BEND; COOS BAY; EUGENE;
GRANTS PASS; KLAMATH FALLS; MEDFORD; ROSEBURG

All jobs or projects located within 30 miles of the
respective city hall of the above mentioned cities shall
receive Zone I pay for all classifications.

A1l jobs or projects located more than 30 miles and less than
50 miles from the respective city hall of the above mentioned
cities shall receive Zone II pay for all classifications.

All jobs or projects located more than 50 miles from the
respective city hall of the above mentioned cities shall
receive Zone III pay for all classifications.

POWER EQUIPMENT OPERATORS CLASSIFICATIONS
GROUP 1: CONCRETE: Batch Plant and/or Wet Mix Operator, three
units or more; CRANE: Helicopter Operator, when used in

erecting work; Whirley Operator, 90 ton and over; LATTICE
BOOM CRANE: Operator 200 tons through 299 tons, and/or over
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200 feet boom; HYDRAULIC CRANE: Hydraulic Crane Operator 90
tons through 199 tons with luffing or tower attachments;
FLOATING EQUIPMENT: Floating Crane, 150 ton but less than 250
ton

GROUP 1A: HYDRAULIC CRANE: Hydraulic Operator, 200 tons and
over (with luffing or tower attachment); LATTICE BOOM CRANE:
Operator, 200 tons through 299 tons, with over 200 feet boom;
FLOATING EQUIPMENT: Floating Crane 250 ton and over

GROUP 1B: LATTICE BOOM CRANE: Operator, 300 tons through 399
tons with over 200 feet boom; Operator 400 tons and over;
FLOATING EQUIPMENT: Floating Crane 350 ton and over

GROUP 2: ASPHALT: Asphalt Plant Operator (any type); Roto
Mill, pavement profiler, operator, 6 foot lateral cut and
over; BLADE: Auto Grader or "Trimmer" (Grade Checker
required); Blade Operator, Robotic; BULLDOZERS: Bulldozer
operator over 120,000 1lbs and above; Bulldozer operator, twin
engine; Bulldozer Operator,tandem, quadnine, D10, D11, and
similar type; Bulldozere Robotic Equipment (any type;
CONCRETE: Batch Plant and/or Wet Mix Operator, one and two
drum; Automatic Concrete Slip Form Paver Operator; Concrete
Canal Line Operator; Concrete Profiler, Diamond Head; CRANE:
Cableway Operator, 25 tons and over; HYDRAULIC CRANE:
Hydraulic crane operator 90 tons through 199 tons (with
luffing or tower attachment); TOWER/WHIRLEY OPERATOR: Tower
Crane Operator; Whirley Operator, under 90 tons; LATTICE BOOM
CRANE: 90 through 199 tons and/or 150 to 200 feet boom;
CRUSHER: Crusher Plant Operator; FLOATING EQUIPMENT:
Floating Clamshell, etc.operator, 3 cu. yds. and over;
Floating Crane (derrick barge) Operator, 30 tons but less
than 150 tons; LOADERS: Loader operator, 120,000 lbs. and
above; REMOTE CONTROL: Remote controlled earth-moving
equipment; RUBBER-TIRED SCRAPERS: Rubber- tired scraper
operator, with tandem scrapers, multi-engine; SHOVEL,
DRAGLINE, CLAMSHELL, SKOOPER OPERATOR: Shovel, Dragline,
Clamshell, operator 5 cu. yds and over; TRENCHING MACHINE:
Wheel Excavator, under 750 cu. yds. per hour (Grade Oiler
required); Canal Trimmer (Grade Oiler required); Wheel
Excavator, over 750 cu. yds. per hour; Band Wagon (in
conjunction with wheel excavator); UNDERWATER EQUIPMENT:
Underwater Equipment Operator, remote or otherwise; HYDRAULIC
HOES-EXCAVATOR: Excavator over 130,000 1lbs.

GROUP 3: BULLDOZERS: Bulldozer operator, over 70,000 lbs. up
to and including 120,000 1bs.; HYDRAULIC CRANE: Hydraulic
crane operator, 50 tons through 89 tons (with luffing or
tower attachment); LATTICE BOOM CRANES: Lattice Boom Crane-50
through 89 tons (and less than 150 feet boom); FORKLIFT: Rock
Hound Operator; HYDRAULIC HOES-EXCAVATOR: excavator over
80,000 1lbs. through 130,000 1lbs.; LOADERS: Loader operator
60,000 and less than 120,000; RUBBER-TIRED SCRAPERS: Scraper
Operator, with tandem scrapers; Self-loading, paddle wheel,
auger type, finish and/or 2 or more units; SHOVEL, DRAGLINE,
CLAMSHELL,SKOOPER OPERATOR: Shovel, Dragline, Clamshell
operators 3 cu. yds. but less than 5 cu yds.
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GROUP 4: ASPHALT: Screed Operator; Asphalt Paver operator
(screeman required); BLADE: Blade operator; Blade operator,
finish; Blade operator, externally controlled by electronic,
mechanical hydraulic means; Blade operator, multi-engine;
BULLDOZERS: Bulldozer Operator over 20,000 1bs and more than
100 horse up to 70,000 1lbs; Drill Cat Operator; Side-boom
Operator; Cable-Plow Operator (any type); CLEARING: Log
Skidders; Chippers; Incinerator; Stump Splitter (loader
mounted or similar type); Stump Grinder (loader mounted or
similar type; Tub Grinder; Land Clearing Machine (Track
mounted forestry mowing & grinding machine); Hydro Axe
(loader mounted or similar type); COMPACTORS SELF-PROPELLED:
Compactor Operator, with blade; Compactor Operator,
multi-engine; Compactor Operator, robotic; CONCRETE: Mixer
Mobile Operator; Screed Operator; Concrete Cooling Machine
Operator; Concrete Paving Road Mixer; Concrete Breaker;
Reinforced Tank Banding Machine (K-17 or similar types);
Laser Screed; CRANE: Chicago boom and similar types; Lift
Slab Machine Operator; Boom type lifting device, 5 ton
capacity or less; Hoist Operator, two (2) drum; Hoist
Operator, three (3) or more drums; Derrick Operator, under
100 ton; Hoist Operator, stiff leg, guy derrick or similar
type, 50 ton and over; Cableway Operator up to twenty (25)
ton; Bridge Crane Operator, Locomotive, Gantry, Overhead;
Cherry Picker or similar type crane; Carry Deck Operator;
Hydraulic Crane Operator, under 50 tons; LATTICE BOOM CRANE
OPERATOR: Lattice Boom Crane Operator, under 50 tons;
CRUSHER: Generator Operator; Diesel-Electric Engineer;
Grizzley Operator; Drill Doctor; Boring Machine Operator;
Driller-Percussion, Diamond, Core, Cable, Rotary and similar
type; Cat Drill (John Henry); Directional Drill Operator over
20,000 1bs pullback; FLOATING EQUIPMENT: Diesel-electric
Engineer; Jack Operator, elevating barges, Barge Operator,
self- unloading; Piledriver Operator (not crane type)
(Deckhand required); Floating Clamshelll, etc. Operator,
under 3 cu. yds. (Fireman or Diesel-Electric Engineer
required); Floating Crane (derrick barge) Operator, less than
30 tons; GENERATORS: Generator Operator; Diesel-electric
Engineer; GUARDRAIL EQUIPMENT: Guardrail Punch Operator (all
types); Guardrail Auger Operator (all types); Combination
Guardrail machines, i.e., punch auger, etc.; HEATING PLANT:
Surface Heater and Planer Operator; HYDRAULIC HOES EXCAVATOR:
Robotic Hydraulic backhoe operator, track and wheel type up
to and including 20,0000 1bs. with any or all attachments;
Excavator Operator over 20,000 1bs through 80,000 1lbs.;
LOADERS: Belt Loaders, Kolman and Ko Cal types; Loaders
Operator, front end and overhead, 25,000 1bs and less than
60,000 1bs; Elevating Grader Operator by Tractor operator,
Sierra, Euclid or similar types; PILEDRIVERS: Hammer
Operator; Piledriver Operator (not crane type); PIPELINE,
SEWER WATER: Pipe Cleaning Machine Operator; Pipe Doping
Machine Operator; Pipe Bending Machine Operator; Pipe
Wrapping Machine Operator; Boring Machine Operator; Back
Filling Machine Operator; REMOTE CONTROL: Concrete Cleaning
Decontamination Machine Operator; Ultra High Pressure Water
Jet Cutting Tool System Operator/Mechanic; Vacuum Blasting
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Machine Operator/mechanic; REPAIRMEN, HEAVY DUTY: Diesel
Electric Engineer (Plant or Floating; Bolt Threading Machine
operator; Drill Doctor (Bit Grinder); H.D. Mechanic; Machine
Tool Operator; RUBBER-TIRED SCRAPERS: Rubber-tired Scraper
Operator,single engine, single scraper; Self-loading, paddle
wheel, auger type under 15 cu. yds.; Rubber-tired Scraper
Operator, twin engine; Rubber-tired Scraper Operator, with
push- ull attachments; Self Loading, paddle wheel, auger type
15 cu. yds. and over, single engine; Water pulls, water
wagons; SHOVEL, DRAGLINE, CLAMSHELL, SKOOPER OPERATOR: Diesel
Electric Engineer; Stationay Drag Scraper Operator; Shovel,
Dragline, Clamshell, Operator under 3 cy yds.; Grade-all
Operator; SURFACE (BASE) MATERIAL: Blade mounted spreaders,
Ulrich and similar types; TRACTOR-RUBBERED TIRED: Tractor
operator, rubber-tired, over 50 hp flywheel; Tractor
operator, with boom attachment; Rubber-tired dozers and
pushers (Michigan, Cat, Hough type); Skip Loader, Drag Box;
TRENCHING MACHINE: Trenching Machine operator, digging
capacity over 3 ft depth; Back filling machine operator;
TUNNEL: Mucking machine operator

GROUP 5: ASPHALT: Extrusion Machine Operator; Roller
Operator (any asphalt mix); Asphalt Burner and Reconditioner
Operator (any type); Roto-Mill, pavement profiler, ground
man; BULLDOZERS: Bulldozer operator, 20,000 1bs. or less or
100 horse or less; COMPRESSORS: Compressor Operator (any
power), over 1,250 cu. ft. total capacity; COMPACTORS:
Compactor Operator, including vibratory; Wagner Pactor
Operator or similar type (without blade); CONCRETE:
Combination mixer and Compressor Operator, gunite work;
Concrete Batch Plant Quality Control Operator; Beltcrete
Operator; Pumpcrete Operator (any type); Pavement Grinder
and/or Grooving Machine Operator (riding type); Cement Pump
Operator, Fuller-Kenyon and similar; Concrete Pump Operator;
Grouting Machine Operator; Concrete mixer operator, single
drum, under (5) bag capacity; Cast in place pipe laying
machine; maginnis Internal Full slab vibrator operator;
Concrete finishing mahine operator, Clary, Johnson, Bidwell,
Burgess Bridge deck or similar type; Curb Machine Operator,
mechanical Berm, Curb and/or Curb and Gutter; Concrete Joint
Machine Operator; Concrete Planer Operator; Tower Mobile
Operator; Power Jumbo Operator setting slip forms in tunnels;
Slip Form Pumps, power driven hydraulic lifting device for
concrete forms; Concrete Paving Machine Operator; Concrete
Finishing Machine Operator; Concrete Spreader Operator;
CRANE: Helicopter Hoist Operator; Hoist Operator, single
drum; Elevator Operator; A-frame Truck Operator, Double drum;
Boom Truck Operator; HYDRAULIC CRANE OPERATOR: Hydraulic Boom
Truck, Pittman; DRILLING: Churm Drill and Earth Boring
Machine Operator; Vacuum Truck; Directional Drill Operator
over 20,000 1bs pullback; FLOATING EQUIPMENT: Fireman;
FORKLIFT: Fork Lift, over 10 ton and/or robotic; HYDRAULIC
HOES EXCAVATORS: Hydraulic Backhoe Operator, wheel type
(Ford, John Deere, Case type); Hydraulic Backhoe Operator
track type up to and including 20,000 1bs.; LOADERS: Loaders,
rubber- tired type, less than 25,000 1lbs; Elevating Grader
Operator, Tractor Towed requiring Operator or Grader;
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Elevating loader operator, Athey and similar types; OILERS:
Service oiler (Greaser); PIPELINE-SEWER WATER: Hydra hammer
or simialr types; Pavement Breaker Operator; PUMPS: Pump
Operator, more than 5 (any size); Pot Rammer Operator;
RAILROAD EQUIPMENT: Locomotive Operator, under 40 tons;
Ballast Regulator Operator; Ballast Tamper Multi-Purpose
Operator; Track Liner Operator; Tie Spacer Operator; Shuttle
Car Operator; Locomotive Operator, 40 tons and over; MATERIAL
HAULRS: Cat wagon DJBs Volvo similar types; Conveyored
material hauler; SURFACING (BASE) MATERIAL: Rock Spreaders,
self-propelled; Pulva-mixer or similar types; Chiip Spreading
machine operator; Lime spreading operator, construction job
siter; SWEEPERS: Sweeper operator (Wayne type) self-propelled
construction job site; TRACTOR-RUBBER TIRED: Tractor
operator, rubber-tired, 50 hp flywheel and under; Trenching
machine operator, maximum digging capacity 3 ft depth;
TUNNEL: Dinkey

GROUP 6: ASPHALT: Plant Oiler; Plant Fireman; Pugmill
Operator (any type); Truck mounted asphalt spreader, with
screed; COMPRESSORS: Compressor Operator (any power), under
1,250 cu. ft. total capacity; CONCRETE: Plant Oiler,
Assistant Conveyor Operator; Conveyor Operator; Mixer Box
Operator (C.T.B., dry batch, etc.); Cement Hog Operator;
Concrete Saw Operator; Concrete Curing Machine Operator
(riding type); Wire Mat or Brooming Machine Operator; CRANE:
Oiler; Fireman, all equipment; Truck Crane QOiler Driver;
A-frame Truck Operator, single drum; Tugger or Coffin Type
Hoist Operator; CRUSHER: Crusher Oiler; Crusher Feederman;
CRUSHER: Crusher oiler; Crusher feederman; DRILLING: Drill
Tender; Auger Oiler; FLOATING EQUIPMENT: Deckhand; Boatman;
FORKLIFT: Self-propelled Scaffolding Operator, construction
job site (exclduing working platform); Fork Lift or Lumber
Stacker Operator, construction job site; Ross Carrier
Operator, construction job site; Lull Hi-Lift Operator or
Similar Type; GUARDRAIL EQUIPMENT: Oiler; Auger Oiler; Oiler,
combination guardrail machines; Guardrail Punch Oiler;
HEATING PLANT: Temporary Heating Plant Operator; LOADERS:
Bobcat, skid steer (less than 1 cu yd.); Bucket Elevator
Loader Operator, BarberGreene and similar types; OILERS:
Oiler; Guardrail Punch Oiler; Truck Crane Oiler-Driver; Auger
Oiler; Grade Oiler, required to check grade; Grade Checker;
Rigger; PIPELINE-SEWER WATER: Tar Pot Fireman; Tar Pot
Fireman (power agitated); PUMPS: Pump Operator (any power);
Hydrostatic Pump Operator; RAILROAD EQUIPMENT: Brakeman;
Oiler; Switchman; Motorman; Ballast Jack Tamper Operator;
SHOVEL, DRAGLINE, CLAMSHELL, SKOOPER, ETC. OPERATOR: Oiler,
Grade Oiler (required to check grade); Grade Checker;
Fireman; SWEEPER: Broom operator, self propelled,
construction job site; SURFACING (BASE) MATERIAL: Roller
Operator, grading of base rock (not asphalt); Tamping Machine
operartor, mechanical, self-propelled; Hydrographic Seeder
Machine Operator; TRENCHING MACHINE: Oiler; Grade Oiler;
TUNNEL: Conveyor operator; Air filtration equipment operator

* ENGIO701-003 06/01/2003
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CLARK, COWLITZ, KLICKITAT, PACIFIC (SOUTH), SKAMANIA, AND
WAHKIAKUM COUNTIES

DREDGING:
Rates Fringes
Dredging:
ZONE A
ASSISTANT ENGINEER........ $ 29.71 9.25
ASSISTANT MATE............ $ 26.96 9.25
LEVERMAN, DIPPER,
FLOATING CLAMSHELL........ $ 30.74 9.25
LEVERMAN, HYDRAULIC....... $ 32.99 9.25
TENDERMAN. .. ... ... ... ..... $ 28.88 9.25
ZONE B
ASSISTANT ENGINEER........ $ 31.71 9.25
ASSISTANT MATE............ $ 28.96 9.25
LEVERMAN, DIPPER,
FLOATING CLAMSHELL........ $ 32.74 9.25
LEVERMAN, HYDRAULIC....... $ 34.99 9.25
TENDERMAN. .. ... ... ... ..... $ 30.88 9.25
ZONE C
ASSISTANT ENGINEER........ $ 32.71 9.25
ASSISTANT MATE............ $ 29.96 9.25
LEVERMAN, DIPPER,
FLOATING CLAMSHELL........ $ 33.74 9.25
LEVERMAN, HYDRAULIC....... $ 35.99 9.25
TENDERMAN. .. ... ... ... ..... $ 31.88 9.25

ZONE DESCRIPTION FOR DREDGING:

ZONE A - All jobs or projects located within 30 road miles of
Portland City Hall.

ZONE B - Over 30-50 road miles from Portland City Hall.

ZONE C - Over 50 road miles from Portland City Hall.

*All jobs or projects shall be computed from the city hall by
the shortest route to the geographical center of the project.

IRONOO14-005 07/01/2003
ADAMS, ASOTIN, BENTON, COLUMBIA, DOUGLAS, FERRY, FRANKLIN,
GARFIELD, GRANT, LINCOLN, OKANOGAN, PEND ORIELLE, SPOKANE,
STEVENS, WALLA WALLA AND WHITMAN COUNTIES

Rates Fringes

Ironworker....... ..., $ 26.32 12.45

IRONOO29-002 07/01/2003

CLARK, COWLITZ, KLICKITAT, PACIFIC, SKAMANIA, AND WAHKAIKUM
COUNTIES

Rates Fringes
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IRONOG86-002 07/01/2003

YAKIMA, KITTITAS AND CHELAN COUNTIES

Fringes

12.45

IRONOO86-004 07/01/2003

CLALLAM, GRAYS HARBOR, ISLAND, JEFFERSON,

KITSAP,

LEWIS,

MASON, PIERCE, SKAGIT, SNOHOMISH, THURSTON, AND WHATCOM COUNTIES

Fringes

12.45

Fringes

NN NN

.20
.20
.20
.20
.20

.20
.20
.20
.20

Rates
Ironworker........ ..., .. $ 28.57
LABO0OO1-002 07/01/2003
ZONE 1:
Rates
Laborers:
CALLAM, GRAYS HARBOR,
ISLAND, JEFFERSON,
KING, KITSAP, LEWIS,
MASON, PACIFIC (NORTH
OF STRAIGHT LINE MADE
BY EXTENDING THE NORTH
BOUNDARY WAHKIAKUM
COUNTY WEST TO THE
PACIFIC OCEAN), PIERCE,
SAN JUAN, SKAGIT,
SNOHOMISH, THURSTON AND
WHATCOM COUNTIES
GROUP 1................... $ 17.71
GROUP 2.... ... . . i $ 20.03
GROUP 3................... $ 24.71
GROUP 4... ... ... ... . .. . ... $ 25.19
GROUP 5.. ... . $ 25.55
CHELAN, DOUGLAS (WEST
OF THE 120TH MERIDIAN),
KITTITAS AND YAKIMA
COUNTIES
GROUP 1................... $ 14.59
GROUP 2....... ... ........ $ 16.91
GROUP 3. ... . $ 18.63
GROUP 4. ... ... ... ... . . ... $ 19.11
GROUP 5... .. . . $ 19.47
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ZONE DIFFERENTIAL (ADD TO ZONE 1 RATES):
ZONE 2 - § .70
ZONE 3 - $1.00

BASE POINTS: CHELAN, SUNNYSIDE, WENATCHEE, AND YAKIMA

ZONE 1 - Projects within 25 radius miles of the respective
city hall

ZONE 2 - More than 25 but less than 45 radius miles from the
respective city hall

ZONE 3 - More than 45 radius miles from the respective city
hall

BASE POINTS: BELLINGHAM, MT. VERNON, EVERETT, SEATTLE, KENT,
TACOMA, OLYMPIA, CENTRALIA, ABERDEEN, SHELTON, PT. TOWNSEND,
PT. ANGELES, AND BREMERTON

ZONE 1 - Projects within 25 radius miles of the respective
city hall

ZONE 2 - More than 25 but less than 45 radius miles from the
respective city hall

ZONE 3 - More than 45 radius miles from the respective city
hall

LABORERS CLASSIFICATIONS

GROUP 1: Landscaping and Planting; Watchman; Window
Washer/Cleaner (detail clean-up, such as but not limited to
cleaning floors, ceilings, walls, windows, etc., prior to
final acceptance by the owner)

GROUP 2: Batch Weighman; Crusher Feeder; Fence Laborer;
Flagman; Pilot Car

GROUP 3: General Laborer; Air, Gas, or Electric Vibrating
Screed; Asbestos Abatement Laborer; Ballast Regulator
Machine; Brush Cutter; Brush Hog Feeder; Burner; Carpenter
Tender; Cement Finisher Tender; Change House or Dry Shack;
Chipping Gun (under 30 1bs.); Choker Setter; Chuck Tender;
Clean-up Laborer; Concrete Form Stripper; Curing Laborer;
Demolition (wrecking and moving including charred material);
Ditch Digger; Dump Person; Fine Graders; Firewatch; Form
Setter; Gabian Basket Builders; Grout Machine Tender;
Grinders; Guardrail Erector; Hazardous Waste Worker (Level
C); Maintenance Person; Material Yard Person; Pot Tender; Rip
Rap Person; Riggers; Scale Person; Sloper Sprayer; Signal
Person; Stock Piler; Stake Hopper; Toolroom Man (at job
site); Topper-Tailer; Track Laborer; Truck Spotter; Vinyl
Seamer

GROUP 4: Cement Dumper-Paving; Chipping Gun (over 30 1bs.);
Clary Power Spreader; Concrete Dumper/Chute Operator;
Concrete Saw Operator; Drill Operator (hydraulic, diamond,
aiartrac); Faller and Bucker Chain Saw; Grade Checker and
Transit Person; Groutmen (pressure) including post tension
beams; Hazardous Waste Worker (Level B); High Scaler;
Jackhammer; Laserbeam Operator; Manhole Builder-Mudman;
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Mortarman and Hodcarrier; Nozzleman (concrete pump, green
cutter when using combination of high pressure air and water
on concrete and rock, sandblast, gunite, shotcrete, water
blaster, vacuum blaster); Pavement Breaker; Pipe Layer and
Caulker; Pipe Pot Tender; Pipe Reliner (not insert type);
Pipe Wrapper; Power Jacks; Railroad Spike Puller-Power;
Raker-Asphalt; Rivet Buster; Rodder; Sloper (over 20 ft);
Spreader (concrete); Tamper and Similar electric, air and
glas operated tool; Timber Person-sewer (lagger shorer and
cribber); Track Liner Power; Tugger Operator; Vibrator; Well
Point Laborer

GROUP 5: Caisson Worker; Miner; Powderman; Re-Timberman;
Hazardous Waste Worker (Level A).

LAB0O0238-004 06/01/2003

ADAMS, ASOTIN, BENTON, COLUMBIA, DOUGLAS (EAST OF THE 120TH
MERIDIAN), FERRY, FRANKLIN, GARFIELD, GRANT, LINCOLN, OKANOGAN,
PEND OREILLE, STEVENS, SPOKANE, WALLA WALLA AND WHITMAN COUNTIES

Rates Fringes

Laborers:

ZONE 1:
GROUP 1...... ... ... .. ...... $ 17.36 6.50
GROUP 2...... .. .. .. ..., $ 19.46 6.50
GROUP 3..... ... .. ... $ 19.73 6.50
GROUP 4...... .. ... .. ... ... $ 20.00 6.50
GROUP 5..... .. .. .. .. $ 20.28 6.50
GROUP 6. ... ... .. .. $ 21.65 6.50

Zone Differential (Add to Zone 1 rate): $2.00
BASE POINTS: Spokane, Moses Lake, Pasco, Lewiston

Zone 1: 0-45 radius miles from the main post office.
Zone 2: 45 radius miles and over from the main post office.

LABORERS CLASSIFICATIONS

GROUP 1: Flagman; Landscape Laborer; Scaleman; Traffic
Control Maintenance Laborer (to include erection and
maintenance of barricades, signs and relief of flagperson);
Window Washer/Cleaner (detail cleanup, such as, but not
limited to cleaning floors, ceilings, walls, windows, etc.
prior to final acceptance by the owner)

GROUP 2: Asbestos Abatement Worker; Brush Hog Feeder;
Carpenter Tender; Cement Handler; Clean-up Laborer; Concrete
Crewman (to include stripping of forms, hand operating jacks
on slip form construction, application of concrete curing
compounds, pumpcrete machine, signaling, handling the nozzle
of squeezcrete or similar machine,6 inches and smaller);
Confined Space Attendant; Concrete Signalman; Crusher Feeder;
Demolition (to include clean-up, burning, loading, wrecking
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and salvage of all material); Dumpman; Fence Erector;
Firewatch; Form Cleaning Machine Feeder, Stacker; General
Laborer; Grout Machine Header Tender; Guard Rail (to include
guard rails, guide and reference posts, sign posts, and
right-of-way markers); Hazardous Waste Worker, Level D (no
respirator is used and skin protection is minimal); Miner,
Class "A" (to include all bull gang, concrete crewman,
dumpman and pumpcrete crewman, including distributing pipe,
assembly & dismantle, and nipper); Nipper; Riprap Man;
Sandblast Tailhoseman; Scaffold Erector (wood or steel);
Stake Jumper; Structural Mover (to include separating
foundation, preparation, cribbing, shoring, jacking and
unloading of structures); Tailhoseman (water nozzle); Timber
Bucker and Faller (by hand); Track Laborer (RR); Truck
Loader; Well-Point Man; All Other Work Classifications Not
Specially Listed Shall Be Classified As General Laborer

GROUP 3: Aspahlt Raker; Asphalt Roller, walking,; Cement
Finisher Tender; Concrete Saw, walking; Demolition Torch;
Dope Pot Firemen, non-mechanical; Driller Tender (when
required to move and position machine); Form Setter, Paving;
Grade Checker using level; Hazardous Waste Worker, Level C
(uses a chemical "splash suit" and air purifying respirator);
Jackhammer Operator; Miner, Class "B" (to include brakeman,
finisher, vibrator, form setter); Nozzleman (to include
squeeze and flo-crete nozzle); Nozzleman, water, air or
steam; Pavement Breaker (under 90 1bs.); Pipelayer,
corrugated metal culvert; Pipelayer, multi- plate; Pot
Tender; Power Buggy Operator; Power Tool Operator, gas,
electric, pneumatic; Railroad Equipment, power driven, except
dual mobile power spiker or puller; Railroad Power Spiker or
Puller, dual mobile; Rodder and Spreader; Tamper (to include
operation of Barco, Essex and similar tampers); Trencher,
Shawnee; Tugger Operator; Wagon Drills; Water Pipe Liner;
Wheelbarrow (power driven)

GROUP 4: Air and Hydraulic Track Drill; Brush Machine (to
include horizontal construction joint cleanup brush machine,
power propelled); Caisson Worker, free air; Chain Saw
Operator and Faller; Concrete Stack (to include laborers when
laborers working on free standing concrete stacks for smoke
or fume control above 40 feet high); Gunite (to include
operation of machine and nozzle); Hazardous Waste Worker,
Level B (uses same respirator protection as Level A. A
supplied air 1line is provided in conjunction with a chemical
"splash suit"); High Scaler; Laser Beam Operator (to include
grade checker and elevation control); Miner, Class C (to
include miner, nozzleman for concrete, laser beam operator
and rigger on tunnels); Monitor Operator (air track or
similar mounting); Mortar Mixer; Nozzleman (to include jet
blasting nozzleman, over 1,200 1bs., jet blast machine power
propelled, sandblast nozzle); Pavement Breaker (90 1lbs. and
over); Pipelayer (to include working topman, caulker,
collarman, jointer, mortarman, rigger, jacker, shorer, valve
or meter installer); Pipewrapper; Plasterer Tender; Vibrators
(all)
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GROUP 5 - Drills with Dual Masts; Hazardous Waste Worker,
Level A (utilizes a fully encapsulated suit with a
self-contained breathing apparatus or a supplied air line);
Miner Class "D", (to include raise and shaft miner, laser
beam operator on riases and shafts)

GROUP 6 - Powderman

LABO0238-006 07/01/2003

COUNTIES EAST OF THE 120TH MERIDIAN: ADAMS, ASOTIN, BENTON,
COLUMBIA, DOUGLAS, FERRY, FRANKLIN, GARFIELD, GRANT, LINCOLN,
OKANOGAN, PEND OREILLE, STEVENS, SPOKANE, WALLA WALLA, WHITMAN

Rates Fringes

Hod Carrier.................... $ 20.95 6.50

LABO0335-001 06/01/2003

CLARK, COWLITZ, KLICKITAT, PACIFIC (SOUTH OF A STRAIGHT LINE
MADE BY EXTENDING THE NORTH BOUNDARY LINE OF WAHKIAKUM COUNTY
WEST TO THE PACIFIC OCEAN), SKAMANIA AND WAHKIAKUM COUNTIES

Rates Fringes

Laborers:

ZONE 1:
GROUP 1....... ... ... ..... $ 22.92 7.40
GROUP 2. ... .. .. .. . $ 23.44 7.40
GROUP 3 ... ... . . $ 23.84 7.40
GROUP 4. ... .. .. ... .. ..., $ 24.18 7.40
GROUP 5. ... ... .. . .. $ 20.70 7.40
GROUP 6...... .. .. .. ... $ 18.54 7.40
GROUP 7. ... . . i $ 15.71 7.40

Zone Differential (Add to Zone 1 rates):
Zone 2 $ 0.65

Zone 3 - 1.15
Zone 4 - 1.70
Zone 5 - 2.75

BASE POINTS: GOLDENDALE, LONGVIEW, AND VANCOUVER

ZONE 1: Projects within 30 miles of the respective city all.
ZONE 2: More than 30 miles but less than 40 miles from the
respective city hall.

ZONE 3: More than 40 miles but less than 50 miles from the
respective city hall.

ZONE 4: More than 50 miles but less than 80 miles from the
respective city hall.

ZONE 5: More than 80 miles from the respective city hall.

LABORERS CLASSIFICATIONS
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GROUP 1: Asphalt Plant Laborers; Asphalt Spreaders; Batch
Weighman; Broomers; Brush Burners and Cutters; Car and Truck
Loaders; Carpenter Tender; Change-House Man or Dry Shack Man;
Choker Setter; Clean-up Laborers; Curing, Concrete;
Demolition, Wrecking and Moving Laborers; Dumpers, road
oiling crew; Dumpmen (for grading crew); Elevator Feeders;
Guard Rail, Median Rail Reference Post, Guide Post, Right of
Way Marker; Fine Graders; Fire Watch; Form Strippers (not
swinging stages); General Laborers; Hazardous Waste Worker;
Leverman or Aggregate Spreader (Flaherty and similar types);
Loading Spotters; Material Yard Man (including electrical);
Pittsburgh Chipper Operator or Similar Types; Railroad Track
Laborers; Ribbon Setters (including steel forms); Rip Rap Man
(hand placed); Road Pump Tender; Sewer Labor; Signalman;
Skipman; Slopers; Spraymen; Stake Chaser; Stockpiler; Tie
Back Shoring; Timber Faller and Bucker (hand labor); Toolroom
Man (at job site); Tunnel Bullgang (above ground);
Weight-Man- Crusher (aggregate when used)

GROUP 2: Applicator (including pot power tender for same),
applying protective material by hand or nozzle on utility
lines or storage tanks on project; Brush Cutters (power saw);
Burners; Choker Splicer; Clary Power Spreader and similar
types; Clean- up Nozzleman-Green Cutter (concrete, rock,
etc.); Concrete Power Buggyman; Concrete Laborer; Crusher
Feeder; Demolition and Wrecking Charred Materials; Gunite
Nozzleman Tender; Gunite or Sand Blasting Pot Tender;
Handlers or Mixers of all Materials of an irritating nature
(including cement and lime); Tool Operators (includes but not
limited to: Dry Pack Machine; Jackhammer; Chipping Guns;
Paving Breakers); Pipe Doping and Wrapping; Post Hole Digger,
air, gas or electric; Vibrating Screed; Tampers; Sand
Blasting (Wet); Stake-Setter; Tunnel-Muckers, Brakemen,
Concrete Crew, Bullgang (underground)

GROUP 3: Asbestos Removal; Bit Grinder; Drill Doctor; Drill
Operators, air tracks, cat drills, wagon drills,
rubber-mounted drills, and other similar types including at
crusher plants; Gunite Nozzleman; High Scalers, Strippers and
Drillers (covers work in swinging stages, chairs or belts,
under extreme conditions unusual to normal drilling,
blasting, barring-down, or sloping and stripping); Manhole
Builder; Powdermen; Concrete Saw Operator; Pwdermen; Power
Saw Operators (Bucking and Falling); Pumpcrete Nozzlemen;
Sand Blasting (Dry); Sewer Timberman; Track Liners, Anchor
Machines, Ballast Regulators, Multiple Tampers, Power Jacks,
Tugger Operator; Tunnel-Chuck Tenders, Nippers and Timbermen;
Vibrator; Water Blaster

GROUP 4: Asphalt Raker; Concrete Saw Operator (walls);
Concrete Nozzelman; Grade Checker; Pipelayer; Laser Beam
(pipelaying)-applicable when employee assigned to move, set
up, align; Laser Beam; Tunnel Miners; Motorman-Dinky
Locomotive-Tunnel; Powderman-Tunnel; Shield Operator-Tunnel

GROUP 5: Traffic Flaggers
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GROUP 6: Fence Builders

GROUP 7: Landscaping or Planting Laborers

LABOG®335-010 06/01/2003

CLARK, COWLITZ, KLICKITAT, PACIFIC (SOUTH OF A STRAIGHT LINE
MADE BY EXTENDING THE NORTH BOUNDARY LINE OF WAHKIAKUM COUNTY
WEST TO THE PACIFIC OCEAN), SKAMANIA AND WAHKIAKUM COUNTIES

Rates Fringes

Hod Carrier.................... $ 24.69 7.40

PAINOGO5-002 06/01/2003

STATEWIDE EXCEPT CLARK, COWLITZ, KLICKITAT, PACIFIC (SOUTH),
SKAMANIA, AND WAHKIAKUM COUNTIES

Rates Fringes

Painters:
STRIPERS. .. ... ... ... ... .... $ 21.25 6.42

PAINOGO5-004 07/01/2002

CLALLAM, GRAYS HARBOR, ISLAND, JEFFERSON, KING, KITSAP, LEWIS,
MASON, PIERCE, SAN JUAN, SKAGIT, SNOHOMISH, THURSTON AND
WHATCOM COUNTIES

Rates Fringes

Painter......... ... ... . ... .. ... $ 23.27 5.36

PAINOGO5-006 07/01/2003

ADAMS, ASOTIN; BENTON AND FRANKLIN (EXCEPT HANFORD SITE);
CHELAN, COLUMBIA, DOUGLAS, FERRY, GARFIELD, GRANT, KITTITAS,
LINCOLN, OKANOGAN, PEND OREILLE, SPOKANE, STEVENS, WALLA WALLA,
WHITMAN AND YAKIMA COUNTIES

Rates Fringes

Painters:
Application of Cold Tar
Products, Epoxies,
Polyure thanes, Acids,
Radiation Resistant
Material, Water and
Sandblasting, Bridges,
Towers, Tanks, Stacks,
Steeples. ..., $ 19.97 6.22
Brush, Roller,
Striping,

W912DW-04-R-0011 WA20030001- 31 RO003



Steam-cleaning and Spray....$ 18.97 6.22
Lead Abatement,

Asbestos Abatement.......... $ 19.97 6.22
TV Radio, Electrical
Transmission Towers......... $ 20.72 6.22

*$.70 shall be paid over and above the basic wage rates
listed for work on swing stages and high work of over 30 feet.

PAINOGOG55-002 07/01/2003

CLARK, COWLITZ, KLICKITAT, PACIFIC, SKAMANIA, AND WAHKIAKUM
COUNTIES

Rates Fringes
Painters:
Brush & Roller.............. $ 17.61 6.12
High work - All work 60
ft. or higher............... $ 18.36 6.12
Spray and Sandblasting...... $ 18.21 6.12

PAINOGOG55-007 06/01/2003

CLARK, COWLITZ, KLICKITAT, SKAMANIA and WAHKIAKUM COUNTIES

Rates Fringes
Painters:
HIGHWAY AND PARKING LOT
STRIPER. ...... ... .. . . ... ... $ 24.79 5.75

PLASO072-004 06/01/2002

ADAMS, ASOTIN, BENTON, CHELAN, COLUMBIA, DOUGLAS, FERRY,
FRANKLIN, GARFIELD, GRANT, KITTITAS, LINCOLN, OKANOGAN, PEND
OREILLE, SPOKANE, STEVENS, WALLA WALLA, WHITMAN, AND YAKIMA
COUNTIES

Rates Fringes

Cement Mason
ZONE 1:....... ... .. .. ... ... $ 22.33 5.98

Zone Differential (Add to Zone 1 rate): Zone 2 - $2.00

BASE POINTS: Spokane, Pasco, Moses Lake, Lewiston
Zone 1: O - 45 radius miles from the main post office
Zone 2: Over 45 radius miles from the main post office

PLASG528-001 06/01/2003
CLALLAM, GRAYS HARBOR, ISLAND, JEFFERSON, KING, KITSAP, LEWIS,

MASON, PACIFIC (NORTH), PIERCE, SAN JUAN, SKAGIT, SNOHOMISH,
THURSTON, AND WHATCOM COUNTIES
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Rates Fringes
Cement Masons:
CEMENT MASON................ $ 28.52 10.42
COMPOSITION, COLOR
MASTIC, TROWEL
MACHINE, GRINDER,
POWER TOOLS, GUNNITE
NOZZLE......... ... ... ...... $ 28.77 10.42

PLAS®555-002 12/01/2003

CLARK, COWLITZ, KLICKITAT,
WAHKIAKUM COUNTIES

ZONE 1:

Rates

Cement Masons:
CEMENT MASONS DOING
BOTH COMPOSITION/POWER
MACHINERY AND
SUSPENDED/HANGING

SCAFFOLD........ ... ot $ 25.96

CEMENT MASONS ON
SUSPENDED, SWINGING

AND/OR HANGING SCAFFOLD..... $ 25.50
CEMENT MASONS............... $ 25.04

COMPOSITION WORKERS AND
POWER MACHINERY

OPERATORS ... .. ... i $ 25.50

Zone
Zone 2 - $%$0.65
Zone 3 - 1.15
Zone 4 - 1.70
Zone 5 - 2.75

BASE POINTS:
PORTLAND, SALEM, THE DALLES,

BEND, CORVALLIS,

ZONE 1:
ZONE 2:
respective city hall.
ZONE 3:
respective city hall.
ZONE 4:
respective city hall.
ZONE 5:

PACIFIC (SOUTH),

EUGENE,
VANCOUVER

Projects within 30 miles of
More than 30 miles but less

More than 40 miles but less
More than 50 miles but less

More than 80 miles from the

SKAMANIA, AND

Fringes

10.50

10.50
10.50

10.50

Differential (Add To Zone 1 Rates):

LONGVIEW, MEDFORD,

the respective city hall
than 40 miles from the

than 50 miles from the

than 80 miles from the

respective city hall

PLUMOG32-002 06/01/2003

CLALLAM, KING AND JEFFERSON COUNTIES
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Rates Fringes

Plumbers and Pipefitters....... $ 34.43 13.43

PLUMOG32-003 06/01/2003

CHELAN, KITTITAS (NORTHERN TIP), DOUGLAS (NORTH), AND OKANOGAN
(NORTH) COUNTIES

Rates Fringes

Plumbers and Pipefitters....... $ 26.38 10.98

PLUMOG44-003 06/01/2003

ADAMS (NORTHERN PART), ASOTIN (CLARKSTON ONLY), FERRY (EASTERN
PART), LINCOLN (EASTERN PART), PEND ORIELLE, STEVENS, SPOKANE,
AND WHITMAN COUNTIES

Rates Fringes

Plumbers and Pipefitters....... $ 26.01 10.74

PLUMOG82-001 06/01/2003

CLARK (NORTHERN TIP INCLUDING WOODLAND), COWLITZ, GRAYS HARBOR,
LEWIS, MASON (EXCLUDING NE SECTION), PACIFIC, PIERCE SKAMANIA,
THURSTON AND WAHKIAKUM COUNTIES

Rates Fringes

Plumbers and Pipefitters....... $ 30.05 12.47

PLUMO265-003 01/01/2003
ISLAND, SKAGIT, SNOHOMISH,SAN JUAN AND WHATCOM COUNTIES
Rates Fringes

Plumbers and Pipefitters....... $ 29.70 11.62

PLUMO290-003 10/01/2003
CLARK (ALL EXCLUDING NORTHERN TIP INCLUDING CITY OF WOODLAND)
Rates Fringes

Plumbers and Pipefitters....... $ 32.53 13.28

PLUMG598-005 06/01/2003
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ADAMS (SOUTHERN PART), ASOTIN (EXCLUDING THE CITY OF
CLARKSTON), BENTON, COLUMBIA, DOUGLAS (EASTERN HALF), FERRY
(WESTERN PART), FRANKLIN, GARFIELD, GRANT, KITTITAS (ALL BUT
NORTHERN TIP), KLICKITAT, LINCOLN (WESTERN PART), OKANOGAN
(EASTERN), WALLA WALLA AND YAKIMA COUNTIES

Rates Fringes

Plumber.......... ... .. ... ... ... $ 30.38 14.20

PLUMO631-001 06/01/2003
MASON (NE SECTION), AND KITSAP COUNTIES
Rates Fringes

Plumbers and Pipefitters
A1l new construction,
additions, and
remodeling of
commercial building
projects such as:
cocktail lounges and
taverns, professional
buildings, medical
clinics, retail stores,
hotels and motels,
restaurants and fast
food types, gasoline
service stations, and
car washes where the
plumbing and mechanical
cost of the project is
less than $100,000......... $ 19.40 5.43
All other work where
the plumbing and
mechanical cost of the
project is $100,000 and

TEAMOO37-002 06/01/2003

CLARK, COWLITZ, KLICKITAT, PACIFIC (South of a straight 1line
made by extending the north boundary line of Wahkiakum County
west to the Pacific Ocean), SKAMANIA, AND WAHKIAKUM COUNTIES

Rates Fringes
Truck drivers:
ZONE 1

GROUP 1........ ... .. ...... $ 23.90 8.78
GROUP 2.... ... ... . ... $ 24.02 8.75
GROUP 3..... ... . . ... $ 24.15 8.75
GROUP 4..... ... ... ... ... $ 24.41 8.75
GROUP 5..... .. ... . ... $ 24.63 8.75
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GROUP 6...... .. .. ... ... $ 24.79 8.75
GROUP 7..... ... ..ot $ 24.99 8.75

Zone Differential (Add to Zone 1 Rates):
Zone 2 - $0.65

Zone 3 - 1.15
Zone 4 - 1.70
Zone 5 - 2.75

BASE POINTS: ASTORIA, THE DALLES, LONGVIEW AND VANCOUVER

ZONE 1: Projects within 30 miles of the respective city
hall.

ZONE 2: More than 30 miles but less than 40 miles from the
respective city hall.

ZONE 3: More than 40 miles but less than 50 miles from the
respective city hall.

ZONE 4: More than 50 miles but less than 80 miles from the
respective city hall.

ZONE 5: More than 80 miles from the respective city hall.
TRUCK DRIVERS CLASSIFICATIONS

GROUP 1: A Frame or Hydra lifrt truck w/load bearing
surface; Articulated dump truck; Battery Rebuilders; Bus or
Manhaul Driver; Concrete Buggies (power operated); Concrete
pump truck; Dump Trucks, side, end and bottom dumps,
including Semi Trucks and Trains or combinations there of: up
to and including 10 cu. yds.; Lift Jitneys, Fork Lifts (all
sizes 1in loading, unloading and transporting material on job
site); Loader and/or Leverman on Concrete Dry Batch Plant
(manually operated); Pilot Car; Pickup truck; Solo Flat Bed
and misc. Body Trucks, 0-10 tons; Truck Tender; Truck
Mechanic Tender; Water Wagons (rated capacity) up to 3,000
gallons; Transit Mix and Wet or Dry Mix - 5 cu. yds. and
under; Lubrication Man, Fuel Truck Driver, Tireman, Wash
Rack, Steam Cleaner or combinations; Team Driver; Slurry
Truck Driver or Leverman; Tireman

GROUP 2: Boom truck/hydra 1ift or retracting crane;
Challenger; Dumpsters or similar equipment all sizes; Dump
Trucks/articulated dumps 6 cu to 10 cu.; Flaherty Spreader
Driver or Leverman; Lowbed Equipment, Flat Bed Semi-trailer
or doubles transporting equipment or wet or dry materials;
Lumber Carrier, Driver-Straddle Carrier (used in loading,
unloading and transporting of materials on job site); 0il
Distributor Driver or Leverman; Transit mix and wet or dry
mix trcuks: over 5 cu. yds. and including 7 cu. yds.; Vacuum
trucks; Water truck/Wagons (rated capacity) over 3,000 to
5,000 gallons

GROUP 3: Ammonia nitrate distributor driver; Dump trucks,
side, end and bottom dumps, including Semi Trucks and Trains
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or combinations thereof: over 10 cu. yds. and including 30
cu. yds. includes Articulated dump trucks; Selfpropelled
street sweeper; Transit mix and wet or dry mix truck: over 7
cu yds. and including 11 cu yds.; Truck Mechanic-Welder-Body
Repairman; Utility and cleanup truck; Water Wagons (rated
capacity) over 5,000 to 10,000 gallons

GROUP 4: Asphalt burner; Dump Trucks, side, end and bottom
cumps, including Semi-Trucks and Trains or combinations
thereof: over 30 cu. yds. and including 50 cu. yds. includes
articulated dump trucks; Fire guard; Transit Mix and Wet or
Dry Mix Trucks, over 11 cu. yds. and including 15 cu. yds.;
Water Wagon (rated capacity) over 10,000 gallons to 15,000
gallons

GROUP 5: Dump Trucks, side, end and bottom dumps, including
Semi Trucks and Trains or combinations thereof: over 50 cu.
yds. and including 60 cu. yds. includes articulated dump
trucks

GROUP 6: Bulk cement spreader w/o auger; Dry prebatch
concrete mix trucks; Dump trucks, side, end and bottom dumps,
including Semi Trucks and Trains of combinations thereof:
over 60 cu. yds. and including 80 cu. yds., and includes
articulated dump trucks; Skid truck

GROUP 7: Dump Trucks, side, end and bottom dumps, including
Semi Trucks and Trains or combinations thereof: over 80 cu.
yds. and including 100 cu. yds., includes articulated dump
trucks; Industrial 1ift truck (mechanical tailgate)

TEAMO174-001 06/01/2002

CLALLAM, GRAYS HARBOR, ISLAND, JEFFERSON, KING, KITSAP, LEWIS,
MASON, PACIFIC (North of a straight 1ine made by extending the
north boundary line of Wahkiakum County west to the Pacific
Ocean), PIERCE, SAN JUAN, SKAGIT, SNOHOMISH, THURSTON AND
WHATCOM COUNTIES

Rates Fringes
Truck drivers:
ZONE A:

GROUP 1:..... ... ... .. ... $ 25.79 9.68
GROUP 2:. ... .. .. .. $ 25.21 9.68
GROUP 3:. ... .. .. $ 22.81 9.68
GROUP 4: .. ... ... ... ..... $ 18.56 9.68
GROUP 5: ... .. . ... $ 25.55 9.68

ZONE B (25-45 miles from center of listed cities*): Add $.70
per hour to Zone A rates.

ZONE C (over 45 miles from centr of listed cities*): Add
$1.00 per hour to Zone A rates.

*Zone pay will be calculated from the city center of the
following listed cities:
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BELLINGHAM CENTRALIA RAYMOND OLYMPIA

EVERETT SHELTON ANACORTES BELLEVUE
SEATTLE PORT ANGELES MT. VERNON KENT
TACOMA PORT TOWNSEND ABERDEEN BREMERTON

TRUCK DRIVERS CLASSIFICATIONS

GROUP 1 - "A-frame or Hydralift" trucks and Boom trucks or
similar equipment when "A" frame or "Hydralift" and Boom
truck or similar equipment is used; Buggymobile; Bulk Cement
Tanker; Dumpsters and similar equipment, Tournorockers,
Tournowagon, Tournotrailer, Cat DW series, Terra Cobra, Le
Tourneau, Westinghouse, Athye Wagon, Euclid Two and
Four-Wheeled power tractor with trailer and similar
top-loaded equipment transporting material: Dump Trucks,
side, end and bottom dump, including semi-trucks and trains
or combinations thereof with 16 yards to 30 yards capacity:
Over 30 yards $.15 per hour additional for each 10 yard
increment; Explosive Truck (field mix) and similar equipment;
Hyster Operators (handling bulk loose aggregates); Lowbed and
Heavy Duty Trailer; Road 0il Distributor Driver; Spreader,
Flaherty Transit mix used exclusively in heavy construction;
Water Wagon and Tank Truck-3,000 gallons and over capacity

GROUP 2 - Bulllifts, or similar equipment used in loading or
unloading trucks, transporting materials on job site;
Dumpsters, and similar equipment, Tournorockers, Tournowagon,
Turnotrailer, Cat. D.W. Series, Terra Cobra, Le Tourneau,
Westinghouse, Athye wagon, Euclid two and four-wheeled power
tractor with trailer and similar top-loaded equipment
transporting material: Dump trucks, side, end and bottom
dump, including semi-trucks and trains or combinations
thereof with less than 16 yards capacity; Flatbed (Dual Rear
Axle); Grease Truck, Fuel Truck, Greaser, Battery Service Man
and/or Tire Service Man; Leverman and loader at bunkers and
batch plants; 0il tank transport; Scissor truck; Slurry
Truck; Sno-Go and similar equipment; Swampers; Straddler
Carrier (Ross, Hyster) and similar equipment; Team Driver;
Tractor (small, rubber-tired) (when used within Teamster
jurisdiction); Vacuum truck; Water Wagon and Tank trucks-less
than 3,000 gallons capacity; Winch Truck; Wrecker, Tow truck
and similar equipment

GROUP 3 - Flatbed (single rear axle); Pickup Sweeper; Pickup
Truck. (Adjust Group 3 upward by $2.00 per hour for onsite
work only)

GROUP 4 - Escort or Pilot Car

GROUP 5 - Mechanic

HAZMAT PROJECTS

Anyone working on a HAZMAT job, where HAZMAT certification is
required, shall be compensated as a premium, in addition to

the classification working in as follows:
LEVEL C: +%.25 per hour - This level uses an air purifying
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respirator or additional protective clothing.

LEVEL B: +%$.50 per hour - Uses same respirator protection as
Level A. Supplied air line is provided in conjunction with a
chemical "splash suit."

LEVEL A: +$%$.75 per hour - This level utilizes a fully-
encapsulated suit with a self-contained breathing apparatus
or a supplied air line.

TEAMO760-002 06/01/2003

ADAMS, ASOTIN, BENTON, CHELAN, COLUMBIA, DOUGLAS, FERRY,
FRANKLIN, GARFIELD, GRANT KITTITAS, LINCOLN, OKANOGAN, PEND
OREILLE, SPOKANE, STEVENS, WALLA WALLA, AND WHITMAN COUNTIES

Rates Fringes
Truck drivers: (ANYONE
WORKING ON HAZMAT JOBS SEE
FOOTNOTE A BELOW)
ZONE 1: (INCLUDES ALL
OF YAKIMA COUNTY)
GROUP 1....... ... ... ..... $ 17.93 9.00
GROUP 2. ... ... .. $ 20.20 9.00
GROUP 3 ... ... . . $ 20.70 9.00
GROUP 4. ... .. .. ... .. ..., $ 21.03 9.00
GROUP 5. ... .. ... .. $ 21.14 9.00
GROUP 6. ... ... .. .. ... $ 21.31 9.00
GROUP 7. ... . . i $ 21.84 9.00
GROUP 8...... .. .. .. ... ... $ 22.17 9.00

Zone Differential (Add to Zone 1 rate: Zone 2 - $2.00)

BASE POINTS: Spokane, Moses Lake, Pasco, Lewiston
Zone 1: 0-45 radius miles from the main post office.
Zone 2: 45 radius miles and over from the main post office

TRUCK DRIVERS CLASSIFICATIONS

GROUP 1: Escort Driver or Pilot Car; Employee Haul; Power
Boat Hauling Employees or Material

GROUP 2: Fish Truck; Flat Bed Truck; Fork Lift (3000 1lbs. and
under); Leverperson (loading trucks at bunkers); Trailer
Mounted Hydro Seeder and Mulcher; Seeder & Mulcher;
Stationary Fuel Operator; Tractor (small, rubber-tired,
pulling trailer or similar equipment)

GROUP 3: Auto Crane (2000 1bs. capacity); Buggy Mobile &
Similar; Bulk Cement Tanks & Spreader; Dumptor (6 yds. &
under); Flat Bed Truck with Hydraullic System; Fork Lift
(3001-16,000 1bs.); Fuel Truck Driver, Steamcleaner & Washer;
Power Operated Sweeper; Rubber-tired Tunnel Jumbo; Scissors
Truck; Slurry Truck Driver; Straddle Carrier (Ross, Hyster, &
similar); Tireperson; Transit Mixers & Truck Hauling Concrete
(3 yd. to & including 6 yds.); Trucks, side, end, bottom &
articulated end dump (3 yards to and including 6 yds.);
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Warehouseperson (to include shipping & receiving); Wrecker &
Tow Truck

GROUP 4: A-Frame; Burner, Cutter, & Welder; Service Greaser;
Trucks, side, end, bottom & articulated end dump (over 6
yards to and including 12 yds.); Truck Mounted Hydro Seeder;
Warehouseperson; Water Tank truck (0-8,000 gallons)

GROUP 5: Dumptor (over 6 yds.); Lowboy (50 tons & under);
Self- loading Roll Off; Semi-Truck & Trailer; Tractor with
Steer Trailer; Transit Mixers and Trucks Hauling Concrete
(over 6 yds. to and including 10 yds.); Trucks, side, end,
bottom and end dump (over 12 yds. to & including 20 yds.);
Truck-Mounted Crane (with load bearing surface either mounted
or pulled, up to 14 ton); Vacuum Truck (super sucker,
guzzler, etc.)

GROUP 6: Flaherty Spreader Box Driver; Flowboys; Fork Lift
(over 16,000 1bs.); Dumps (Semi-end); Mechanic (Field); Semi-
end Dumps; Transfer Truck & Trailer; Transit Mixers & Trucks
Hauling Concrete (over 10 yds. to & including 20 yds.);
Trucks, side, end, bottom and articulated end dump (over 20
yds. to & including 40 yds.); Truck and Pup; Tournarocker,
DWs & similar with 2 or more 4 wheel-power tractor with
trailer, gallonage or yardage scale, whichever is greater
Water Tank Truck (8,001- 14,000 gallons)

GROUP 7: 0il Distributor Driver; Stringer Truck (cable
oeprated trailer); Transit Mixers & Trucks Hauling Concrete
(over 20 yds.); Truck, side, end, bottom end dump (over 40
yds. to & including 100 yds.); Truck Mounted Crane (with load
bearing surface either mounted or pulled (16 through 25 tons);

GROUP 8: Prime Movers and Stinger Truck; Trucks, side, end,
bottom and articulated end dump (over 100 yds.); Helicopter
Pilot Hauling Employees or Materials

Footnote A - Anyone working on a HAZMAT job, where HAZMAT
certification is required, shall be compensated as a premium,
in additon to the classification working in as follows:

LEVEL C-D: - $.50 PER HOUR (This is the lowest level of
protection. This level may use an air purifying respirator or
additional protective clothing.

LEVEL A-B: - $1.00 PER HOUR (Uses supplied air is conjunction
with a chemical spash suit or fully encapsulated suit with a
self-contained breathing apparatus.

NOTE:
Trucks Pulling Equipment Railers: shall receive $.15/hour
over applicable truck rate

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Unlisted classifications needed for work not included within
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the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

In the listing above, the "SU" designation means that rates
listed under the identifier do not reflect collectively
bargained wage and fringe benefit rates. Other designations
indicate unions whose rates have been determined to be
prevailing.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

an existing published wage determination

a survey underlying a wage determination

a Wage and Hour Division letter setting forth a position on
a wage determination matter

a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.
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3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
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03056/l
Snoqualmie River Project - Bridge & Trestle Demolition, Snoqualmie Falls, Wa.

SECTION 01001

SUPPLEMENTARY REQUIREMENTS

PART 1 GENERAL
1.1 DEFINITIONS

The references listed below are to be defined as indicated wherever they may be used in the
TECHNICAL SPECIFICATIONS.

"SUPPLEMENTARY REQUIREMENTS " shall be read to pertain to any of the sections of
the DIVISION 1 as required by the content of the section or paragraph containing the
reference.

1.2 CONSTRUCTION SCHEDULING

The instructions for preparation and submittal of the Contractor-prepared Network Analysis
System are found in Section 01320 PROJECT SCHEDULE.

1.3 CORRESPONDENCE

1.3.1 All correspondence shall be addressed to the Administrative Contracting Officer, shall be
serially numbered commencing with Number 1, with no numbers missing or duplicated and
shall be furnished with an original and one copy. Enclosures attached or transmitted with the
correspondence shall also be furnished with an original and one copy. Each serial letter shall
make reference to the contract name, contract number and shall have only one subject.

1.3.2 All correspondence from the Contracting Officer will be also serially numbered with no
numbers missing or duplicated. Letters to the Contractor will be forwarded in duplicate.

1.3.3 For submission of Contractor payment requests, See Section 01025, PAYMENT.
1.4 CONTRACTOR'S FILES

Contractor shall maintain "Approved (Action Code "A") and "Approved Except as Noted (Action
Code "B") shop drawing files at project sites for Government use.

1.5 PROJECT PHOTOGRAPHS
1.5.1 General

The Contractor shall furnish photographs depicting construction as specified herein. The
photographs shall be in digital JPEG format, with a resolution of 1024 x 768 pixels or better,
size limited to less than 300KB. Photos shall be submitted in a Word document, with a caption
under each photo showing date taken, project location, contract title and number, and a brief
description of what the photo depicts. The photos shall be submitted on a 133 mm ISO-9660
CD-ROM.

W912DW-04-R-0011 01001-1 R0003



03056/l
Snoqualmie River Project - Bridge & Trestle Demolition, Snoqualmie Falls, Wa.

1.5.2 Progress Photographs

Construction progress photographs shall be taken between the 1st and 15th of each month
and delivered to the Contracting Officer with the payment request for the month taken. Photos
shall be taken from 10 positions. Location of positions shall be coordinated with or may be
selected by the Contracting Officer. They shall show, inasmuch as practicable, work
accomplished during the previous month. Photographic quality and composition of photos shall
be such that they can be used for briefings and/or to illustrate articles on the construction
progress of the project.

1.5.3 Completion Photographs

Construction completion photographs (in digital JPEG format) shall be taken upon completion
of construction and delivered to the Contracting Officer not later than 15 days prior to project
completion. It is the intention of the Government to obtain slides whose color, clarity, and
composition are such that they can be used for briefings and/or to illustrate articles on the
completed project. Slides shall be taken from 10 positions. Location of positions shall be
coordinated with or may be selected by the Contracting Officer. Slides shall show the
completed project to the best advantage, and shall include overall site photos as well as
photos of major features.

1.6 PERMITS OBTAINED BY GOVERNMENT AND CONTRACTOR RESPONSIBILITIES

The Government has obtained the following permits/licenses related to the construction of this
project (attached at the end of this Section):

Hydraulic Project Approval Permit, Wash. St. Dept. of Fish and Wildlife (Attachment A)
401 Water Quality Certification, Washington St. Dept. of Ecology (Attachment B)
Substantial Development Permit, City of Snoqualmie (Attachment C)
City of Snoqualmie, Hearing Examiner, Findings, Conclusions and Decision
(Attachment D)
(The Government will install new raptor pole at the project site, as referenced in
Attachments C, Part 2, paragraph 39 and D, paragraph A2g.

It will be the responsibility of the Contractor to obtain all other permits/licenses required for this
project. See the Contract Clause paragraph entitted PERMITS AND RESPONSIBILITIES.

1.7 PRESERVATION OF HISTORICAL, ARCHEOLOGICAL AND CULTURAL RESOURCES
(1985 JAN OCE):

(a) Known historical, archeological and cultural resources within the Contractor's work
area are designated on the contract drawings. The Contractor shall install protection for these
resources as shown on the drawings and shall be responsible for their preservation during the
contract.

(b) If, during construction activities, the Contractor observes items that might have
historical or archeological value, such observations shall be reported immediately to the
Contracting Officer so that the appropriate authorities may be notified and a determination can
be made as to their significance and what, if any, special disposition of the finds should be
made. The Contractor shall cease all activities that may result in the destruction of these
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resources and shall prevent his employees from trespassing on, removing, or otherwise
damaging such resources.

1.8 SPECIAL SAFETY REQUIREMENTS:

All construction activities shall be conducted in strict compliance with the Corps of Engineers
Safety and Health Requirements Manual EM 385-1-1, and Occupational Safety and Health

Administration regulations, as applicable. The manual is available on line at:
http://ww. hq. usace. arny. m |/ soh/ en885/ current/current 38511. ht m

1.8.1 In addition to Safety and Health Requirements Manual EM 385-1-1, and all applicable
OSHA standards, the Contractor shall comply with the requirements listed below. Paragraph
numbers refer to EM 385-1-1 or are added thereto.

(a) Paragraph 01.A.19: Add new paragraph: Safety Engineer (1985 JAN OCE) (DAM
52.236/103):

(1) The Contractor shall employ at the project site to cover all hours of work at least
one Safety and Occupational Health person to manage the Contractor's accident program.
The principal safety person shall report to and work directly for the Contractor's on-site top
manager, higher level official, or corporate safety office. The Safety and Health person(s)
shall have the authority to take immediate steps to correct unsafe or unhealthful conditions.
The presence of a Safety and Health person will not abrogate safety responsibilities of other
personnel.

(2) Qualifications for Safety and Occupational Health person(s).

(A) Shall have a degree in engineering or safety in at least a four-year program
from an accredited school; or

(B) Shall have legal registration as a Professional Engineer or a Certified Safety
Professional and, in addition, shall have been engaged in safety and occupational health for at
least one (1) year of experience, no time being credited to this one (1) year unless at least fifty
(50) percent of the time each year was devoted to safety and occupational health; or

(C) Shall have a degree other than that specified in (A) above and, in addition, shall
have been engaged in safety and occupational health for at least three (3) years' no time
being credited to these three (3) years unless fifty (50) percent of the time each year was
devoted to safety and occupational health; or

(D) Inlieu of a degree, shall have been engaged in safety and occupational health
for at least five (5) years, no time being credited to these (5) years unless at least fifty (50)
percent of the time each year was devoted to safety and occupational health;

(E) First aid work is not a creditable experience.

(b) Paragraph 01.D.02, revise as follows:

(1) Replace paragraph 01.D.02e with the following:
"e. Property damage in excess of $2,000.00”
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(2) Add new paragraph f as follows:
"An injury resulting in a lost workday, not including the day of injury.”
1.8.2 All diving shall be done in accordance with EM 385-1-1, Section 30.

1.9 TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (ER 415-1-15 31 OCT 89)

This Paragraph specifies the procedure for the determination of time extensions for unusually
severe weather in accordance with the CONTRACT CLAUSE entitled "Default (Fixed Price
Construction)". In order for the Contracting Officer to award a time extension under this
clause, the following conditions must be satisfied:

1.9.1 The weather experienced at the project site during the contract period must be found to
be unusually severe, that is, more severe than the adverse weather anticipated for the project
location during any given month.

1.7.2 The unusually severe weather must actually cause a delay to the completion of the
project. The delay must be beyond the control and without the fault or negligence of the
contractor.

1.9.3 The following schedule of monthly anticipated adverse weather delays is based on
National Oceanic and Atmospheric Administration (NOAA) or similar data for the project
location and will constitute the base line for monthly weather time evaluations. The
contractor's progress schedule must reflect these anticipated adverse weather delays in all
weather dependent activities.

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY
WORK DAYS BASED ON (5) DAY WORK WEEK

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC
10 7 7 4 4 3 1 2 3 6 8 10  Seattle, Wa.

1.9.4 Upon acknowledgment of the notice to proceed (NTP) and continuing throughout the
contract, the contractor will record on the daily QCQ report, the occurrence of adverse weather
and resultant impact to normally scheduled work. Actual adverse weather delays must prevent
work on critical activities for 50 percent or more of the contractor's scheduled work day.

1.9.5 The number of actual adverse weather delay days shall include days impacted by actual
adverse weather (even if adverse weather occurred in previous month), be calculated
chronologically from the first to the last day of each month, and be recorded as full days. If the
number of actual adverse weather delay days exceeds the number of days anticipated in
paragraph 1.7.3, above, the Contracting Officer will convert any qualifying delays to calendar
days, giving full consideration for equivalent fair weather work days, and issue a modification
in accordance with the contract clause entitled " Default (Fixed Price Construction)".

1.10 SUBCONTRACTORS

Assurance of compliance with this contract by sub-contractors will be the responsibility of the
Contractor.

PARTS 2 AND 3 NOT USED

Attachment follows.

ENDOF-SECHON
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HYDRAULIC PROJECT APPROVAL: State of Washington
RCW 77.55.100 - appeal pursuant to Chapter 34.05 RCW g:m%n‘:;mh and Wildiife

y 16018 Mill Croek Boulev
' WILDLIFE Mill Creek, Washington ;o'é‘lz
DATE OF ISSUE: May 15, 2003 LOG NUMBER: _ST-F1079-03
PERMITTEE AUTHORIZED AGENT OR CONTRACTOR
King County Water and Land Resources Division Not applicable

ATTENTION: Tom Beéan

201 S. Jackson Street, Suite 600
Seattle, Washington 98104
206-296-8377

Fax: 206-205-5134

Note 1: The second version of this HPA was to change provision #7 of the original HPA. That provision specified financial
responsibility of the permittee for any fish kill. However, mitigation for the possible deaths of fish that avoid capture or get
past block nets, despite good efforts on the part of the permittee to remove fish from the blasting area, was included in the
project’s overall mitigation negotiated in December 2002. Therefore provision #7 has been changed. The only change from
the original in this HPA revision is the wording of provision #7 (plus this note, date of issue, and Log Number).

Note 2: This revision of the HPA is to specify mitigation for large fish kills. Only provision # 7 has been changed from the
second version.

PROJECT DESCRIPTION: Excavate both banks of the Snoqualmie River, starting about 500-feet upstream of the
falls, to remove a bottleneck that backs floodwater into the City of Snoqualmie. Remove
riverbank trees in the area of the excavations, Remove an abandoned railroad bridge from
the Snoqualmie River. Remove fish by netting operations from the section of the river
where the banks will be excavated. Excavation via blasting bedrock is authorized. Use of
barges secured to the riverbed by spuds penetrating into the river bed is authorized for the
railroad bridge removal.

Project description code words for WDFW use: channel modification, bank excavation to widen river, => 500 cubic yards;
new; permanent, fixed, fresh water, on bed; natural, wood, raw; water crossing structure, bridge, removal,

PROJECT LOCATION: Right bank widening: 300 feet upstream of the hydroelectric dam at Snoqualmie Falls,
: Left bank widening: immediately downstream of SR 202 bridge above Snoqualmie Falls.
RR bridge removal: about 1600 feet SE of the SR 202 bridge. Latitude 47.5404N,
Longitude 121.8358W.

# WRIA WATERBODY UTARY TO L4SEC. SEC. TOWNSHIP RANGE CQUNTY

1 070219 Snoqualmie River mainstem Snohomish River NE 30 24 North 08 East King
PROVISIONS

1. TIMING LIMITATIONS: The project may begin April 1, 2004 and shall be completed by December 31, 2004,
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HYDRAULIC PROJECT APPROVAL State of Washington
RCW 77.55.100 - appeal pursuant to Chapter 34.05 RCW Department of Flsh and Wildlife

Reglon 4 Office

16618 Mill Creek Boulevard

Mill Creek, Washington 98012
DATE QF ISSUE: Mav 15,2003 LOG NUMBER: ST-F1079-03

a. Note: work for this project is allowed outside the normal fish window because cutthroat trout are the species of
main concern at this site above the falls, and cutthroat are unlikely to use the mainstem in this river segment for
spawning,

First NOTIFICATION REQUIREMENT: The permittee or contractor shall notify the Area Habitat Biologist (AHB)
listed below of the fish removal operations start date. Notification shall be received by the AHB at least three working
days prior to the start of fish removal activities. Notification via phone or voicemail at 425-379-2303, or via email at

hennidgh@dfw.wa.gov is adequate.

Second NOTIFICATION REQUIREMENT: The permittee or contractor shall notify the Area Habitat Biologist
(AHB) listed below of the exact date and approximate time blasting is to occur. Notification shall be received no less
than three working days prior to desired date of blasting. Notification via phone or voicemail at 425-379-2303, or via
email at hennidgh@dfw.wa.gov is adequate.

Work shall be accomplished per plans and specifications entitled: Snoqualmie River Project Snoqualmie Falls,
Washington, dated July 18, 2002; and Record of Agreement Concerning Downstream Fish Mitigation for the
Snoqualmie Section 205 Flood Damage Reduction Project, dated January 29, 2003, and, for fish removal, page 7 of the
Water Quality Protection Plan, Snoqualmie River Section 205 Flood Control Project, dated June 7, 2002; and
Department of Ecology Order # 02SEANR-4919, dated August 20, 2002; and Off-Site Planting Plan for Snoqualmie
205, dated March 18, 2003, submitted to the Washington Department of Fish and Wildlife, except as modified by this
Hydraulic Project Approval. These plans reflect design criteria per Chapter 220-110 WAC. These plans reflect
mitigation procedures to significantly reduce or eliminate impacts to fish resources. A copy of these plans shall be
available on site during construction.

Fish habitat components such as rootwads with boles embedded in the banks are required as part of the bank widening
project to mitigate project impacts. These fish habitat components shall be installed to withstand 100-year peak flows,
and shall be installed at elevations to be in contact with the water at low flow.

Prior to any blasting, the permittee shall capture and safely move food fish, game fish, and other fish life from an area
at least 400 feet upstream and 75 feet downstream from the blast site. The permittee shall have fish capture and
transportation equipment ready .and on the job site. Captured fish shall be safely transferred to free-flowing water
upstream from the blast area, and released over a river segment long enough to optimize survival of the transported fish
and the fish already established on the sites of release. The work area shall be blocked to prevent the re-entry of fish
into the blast area. This requires the use of block nets or seines.

The permittee shall provide additional mitigation for large kills of fish (more than 100 fish) that occur due to failure of
fish removal operations or pollution by supplementing the Off-Site Planting Plan for Snoqualmie 205, dated March 18,
2003, with additional river bank plantings of similar character. Such mitigation shall consist of two additional tree
plantings for every observed fish death. However, kills during blasting operations of small numbers of fish (100 or
less) that escaped capture during good efforts at fish removal, or that entered the capture area despite good efforts at
blockage against entry, are authorized due to inclusion of mitigation for the possibility of such kills in the overall
mitigation of the project. A written report detailing any fish kills and subsequent actions shall be submitted to the Area
Habitat Biologist as soon as possible following any kill, but no more than 15 days subsequent to the fish kill.

Alteration or disturbance of the bank and bank vegetation shall be limited to that necessary to construct the project.
Within seven calender days of project completion, all disturbed areas shall be protected from erosion using vegetation or
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HYDRAULIC PROJECT APPROVAL State of Washington
RCW 77.55.100 - appeal pursuant to Chapter 34,05 RCW Department of Fish and Wildlife

Reglon 4 Office

16018 Ml Creek Boulevard

Mill Creek, Washington 95012
D OF ISSUE: May 15, 2003 ‘ LOG NUMBER: ST-F1079-G3

other means. The banks at the excavation areas shall be vegetated according to Plate L-2 of the plans, and maintained
as necessary for three years to ensure 80 percent survival. In the area of riverbank disturbance caused by removal of
the railroad bridge, willow cuttings shall be planted at a maximum interval of three feet (on center) and maintained as
necessary for three years to ensure 80 percent survival, or a planting plan designed to accomplish better ecological
functions, approved by King County Ecologists, shall be carried out and maintained for at least three years.

9. Every effort shall be taken during all phases of this project to ensure that sediment-laden water nor other pollutants are
aliowed to enter the stream. Sediment and other pollutants shall be controlled as required by the Department of Ecology
Order # 02SEANR-4919.

SEPA: DNS by City of Snoqualmie final on January 7, 2002,

APPLICATION ACCEPTED: May 15, 2003 ENFORCEMENT OFFICER: Boone (30) [P2]

Douglas G. Hennick ~ (425) 379-2303 @% 9. W for Director

Area Habitat Biologist WDFW

GENERAL PROVISIONS

This Hydraulic Project Approval (HPA) pertains only to the provisions of the Fisheries Code (RCW 77.55 - formerly RCW
75.20). Additional authorization from other public agencies may be necessary for this project.

This HPA shall be available on the job site at all times and all its provisions followed by the permittee and operator(s)
performing the work,

This HPA does not authorize trespass.

The person(s) to whom this HPA is issued may be held liable for any loss or damage to fish life or fish habitat which results
from failure to comply with the provisions of this HPA.

Failure to comply with the provisions of this Hydraulic Project Approval could result in a civil penalty of up to one hundred
dollars per day or a gross misdemeanor charge, possibly punishable by fine and/or imprisonment.

All HPAs issued pursuant to RCW 77.55.100 or 77.55.200 are subject to additional restrictions, conditions or revocation if
the Department of Fish and Wildlife determines that new biological or physical information indicates the need for such
action. The permittee has the right pursuant to Chapter 34.04 RCW to appeal such decisions. All HPAs issued pursuant to
RCW 77.55.110 may be modified by the Department of Fish and Wildlife due to changed conditions after consultation with
the permittee: PROVIDED HOWEVER, that such modifications shall be subject to appeal to the Hydraulic Appeals Board
established in RCW 77.55.170.

APPEALS - GENERAL INFORMATION
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HYDRAULIC PROJECT APPROVAL State of Washington
RCW 77.55.100 - appeal pursuant to Chapter 34.05 RCW Department of Fish and Wildlife

Region 4 Office

16018 Mill Creek Boulevard

Mill Creek, Washington 98012
DATE OF ISSUE: May 13, 2003 L ER: ST-F1079-03

[F YOU WISH TO APPEAL A DENIAL OF OR CONDITIONS PROVIDED IN A HYDRAULIC PROJECT
APPROVAL, THERE ARE INFORMAL AND FORMAL APPEAL PROCESSES AVAILABLE.

A. INFORMAL APPEALS (WAC 220-110-340) OF DEPARTMENT ACTIONS TAKEN PURSUANT TO RCW

77.55.100, 77.55.110, 77.55.140, 77.55.190, 77.55.200, and 77.55.290:
A person who is aggrieved or adversely affected by the following Department actions may request an informal review
of

(A) The denial or issuance of a HPA, or the conditions or prOVlSlonS made part of a HPA; or

(B) An order imposing civil penalties.
It is recommended that an aggrieved party contact the Area Habitat Biologist and discuss the concerns. Most problems
are resolved at this level, but if not, you may elevate your concerns to his/her supervisor. A request for an INFORMAL
REVIEW shall be in WRITING to the Department of Fish and Wildlife, 600 Capitol Way North, Olympia, Washington
98501-1091 and shall be RECEIVED by the Department within 30-days of the denial or issuance of a HPA or receipt
of an order imposing civil penalties. The 30-day time requirement may be stayed by the Department if negotiations are
occurring between the aggrieved party and the Area Habitat Biologist and/or his/her supervisor. The Habitat Protection
Services Division Manager or his/her designee shall conduct a review and recommend a decision to the Director or its
designee. If you are not satisfied with the results of this informal appeal, a formal appeal may be filed.

B. FORMAL APPEALS (WAC 220-110-350) OF DEPARTMENT ACTIONS TAKEN PURSUANT TO RCW
77.55.100 OR 77.55.140; _ . '
A person who is aggrieved or adversely affected by the following Department actions may request an formal review of.
(A) The denial or issuance of a HPA, or the conditions or provisions made part of a HPA;
(B) An order imposing civil penalties; or
~ (C) Any other "agency action" for which an adjudicative proceeding is required under the Administrative Procedure
Act, Chapter 34.05 RCW.
A request for a FORMAL APPEAL shall be in WRITING to the Department of Fish and Wildlife, 600 Capitol Way
North, Olympia, Washington 98501-1091, shall be plainly labeled as "REQUEST FOR FORMAL APPEAL" and shall
be RECEIVED DURING OFFICE HOURS by the Department within 30-days of the Department action that is being
challenged. The time period for requesting a formal appeal is suspended during consideration of a timely informal
appeal. Ifthere has been an informal appeal, the deadline for requesting a formal appeal shall be within 30-days of the
date of the Department's written decision in response to the informal appeal.

C. FORMAL APPEALS OF DEPARTMENT ACTIONS TAKEN PURSUANT TCO RCW 77.55.110, 77.55.200,
77.55.230, or 77.55.290:
A person who is aggrieved or adversely affected by the denial or issuance of a HPA, or the conditions or provisions
made part of a HPA may request a formal appeal. The request for FORMAL APPEAL shall be in WRITING to the
Hydraulic Appeals Board per WAC 259-04 at Environmental Hearings Office, 4224 Sixth Avenue SE, Building Two -
Rowe Six, Lacey, Washington 98504, telephone 360/459-6327.

D. FAILURE TO APPEAL WITHIN THE REQUIRED TIME PERIODS RESULTS IN FORFEITURE OF ALL

 APPEAL RIGHTS. IF THERE IS NO TIMELY REQUEST FOR AN APPEAL, THE DEPARTMENT ACTION
SHALL BE FINAL AND UNAPPEALABLE.
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STATE OF WASHINGTON

DEPARTMENT OF ECOLOQGY

Northwest Regional Office » 3190 160th Avenue SE « Bellevue, Washington 98008-5452 » (425) 649-7000

August 20, 2002
REGISTERED MAIL - RR 359 892 725 US and RR 359 892 734 US

Paul W. Cooke

U.S. Army Corps of Engineers
Planning Branch

PO Box 3755

Seattle, WA 98124-2255

Tom Bean

King County Department of Natural Resources
201 S. Jackson Street, Suite 600

Seattle, WA 98104-3855

Dear Mr. Cooke and Mr. Bean:

RE: Order# 02SEANR-4619
U.S. Army Corps of Engineers # PL-01-03-- Water Quality Certification / Coastal Zone
Consistency Determination for construction of Snoqualmie River Section 205 Flood
Control Project, Snoqualmie, Washington.

The request for certification for proposed work in Snoqualmie River has been reviewed. On
behalf of the State of Washington, we certify that the proposed work, as conditioned by the
enclosed Order, will comply with applicable provisions of Sections 301, 302, 303, 306 and 307
of the Clean Water Act, as amended, and other appropriate requiremenss of State iaw. This letter
also serves as the State response to the Corps of Engineers.

Pursuant to 16 U.S.C. 1456 et. seq. (Section 307(c)(3) of the Coastal Zone Management Act of
1972 as amended), Ecology concurs with the applicant's determination that this work will be
consistent with the approved Washington State Coastal Zone Management Program. This
concurrence is based upon the applicant’s compliance with all applicable enforceable policies of
the Coastal Zone Management Program, including Section 401 of the Federal Water Pollution
Control Act.

This certification is subject to the conditions contained in the enclosed Order.



. Paul W, Cooke
Tom Bean
August 20, 2002
Page 2 of 2

If you have any questions, please contact Alice Kelly at (425) 649-7145. Written comments can
be sent to her at the Department of Ecology, 3190 — 160™ Ave. SE, Bellevue, WA 98008. The
enclosed Order may be appealed by following the procedures described in the Order.

Sincerely,
\d( A /‘WM?W/W%

Jeannie Summerhays
Section Manager
Shorelands and Environmental A.ssistance Program

JS:AK:sa

Enclosure

cc: Michael Scuderi - Corps
Doug Hennick - WDFW
Deborah Comett - WDFW
Ron Devitt - Ecology
Chuck Steele - Ecology-



Department of Ecology
Northwest Regional Office

THE MATTER OF GRANTING A ORDER # 02SEANR-4619
WATER QUALITY Corps #PL-01-03
CERTIFICATION TO Construction of flood damage reduction project

on the Snoqualmie River by widening of river
upstream of Snoqualmie Falls; removal of
railroad bridge; located near City of Snoqualmie,
Section 30, T. 24 N,, R. 8 E., King County,
Washington.

U.S. Army Corps of Engineers and
King Co. Dept. of Natural Resources
in accordance with 33 U.S.C. 1341
FWPCA § 401, RCW 90.48.260 and
Chapter 173-201A WAC

e T S e N g

TO: Paul W. Cooke
U.S. Ammy Corps of Engineers
* Planning Branch
PO Box 3755
Seattle, WA 98124-2255

Tom Bean

King County Department of Natural Resources
201 S. Jackson Street, Suite 600

Seattle, WA 98104-3855

On November 14, 2001, a public notice for a proposed water quality certification from the State
of Washington was distributed for the above-referenced project pursuant to the provisions of 33
U.S.C. 1341 (FWPCA §401). The purpose of the proposed project is to reduce flooding in the
City of Snoqualmie by widening the Snoqualmie River downstream of the City of Snoqualmie,
above Snoqualmie Falls, between river mile (RM) 40 and RM 42.

Previous public notice TB-99-01 was issued on June 14, 1999 for this project, which initiated the
one-year review for water quality certification. On June 12, 2000, the U.S. Army Corps of
Eugineers withdrew their requesi for water quality cestification pending design changes. Review
by Ecology started again with issuance of the November 14, 2001 public notice.

Right-bank widening consists of removing an existing rock outcrop just upstream from the Puget
Sound Energy facility footbridge. The channel in this reach would be widened from about 140
feet to 200 feet, along approximately 340 linear feet of river shoreline. The rock will be
excavated by directional blasting, which will be used to provide alcoves for fish refuge and areas
for plantings. Approximately 8,056 cubic yards of rock and dirt will be excavated landward of
ordinary high water mark; 2,648 cubic yards of material will be removed waterward of ordinary
high water mark.

Left-bank widening consists of removing 12,819 cubic yards of earth and rock landward of
ordinary high water mark and 8,210 cubic yards of material waterward of ordinary high water



Order # 02SEANR-4619 Corps #PL-01-03
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mark, along 475 linear feet of river shoreline. The channel would be widened from about 150 to
175 feet to 200 feet in order to increase the hydraulic efficiency of the channel area during a
flood. The bank will be stabilized by placement of rip-rap, with a bench of vegetation placed
between elevation 404 and 406.

Additional work on the left bank includes removal of an abandoned railroad bridge upstream of
the Highway 202 bridge.

AUTHORITIES:

In exercising authority under 33 U.S.C. 1341, 16 U.S8.C. 1456, and RCW 90.48.260, Ecology has
investigated this application pursuant to the following;

1. Conformance with applicable water quality-based, technology-based, and toxic or
pretreatment effluent limitations as provided under 33 U.S.C. Sections 1311, 1312, 1313,
1316, and 1317 (FWPCA Sections 301, 303, 306 and 307);

. 2. Conformance with the state water quality standards as provided for in Chapter 173-201A .
WAC authorized by 33 U.S.C. 1313 and by Chapter 90.48 RCW, and with other
appropriate requirements of state law; and

3. Conformance with the provision of using all known, available and reasonable methods to
prevent and control pollution of state waters as required by RCW 90.48.010.

CONDITIONS OF ORDER # 02SEANR-4619 AND WATER QUALITY
CERTIFICATION:

In view of the foregoing and in accordance with 33 U.S.C. 1341, 90.48.260 RCW and Chapter
173-201A WAC, water quality certification is granted to the U.S. Army Corps of Engineers and
King County subject to the following conditions:

A, No impairment of Water Quaiiiy:

Al.  The Snoquaimie River is classified as Class A waters of the state. Certification of this
proposal does not authorize the U.S. Army Corps of Engineers and King County to
exceed applicable state water quality standards (Chapter 173-201A Washington
Administrative Code (WAC)) or sediment quality standards (Chapter 173-204 WACQ).
Water quality criteria contained in WAC 173-201A-030(1) and WAC 173-201A-040
shall apply to this project, unless otherwise authorized by Ecology. Nothing in this
certification shall absolve the U.S. Army Corps of Engineers and King County from
liability for contamination and any subsequent cleanup of surface waters or sediments
occurring as a result of project construction or operations.
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The Snoqualmie River has been identified on the current 303(d) list as exceeding state
water quality standards for temperature. This proposed project shall not result in further
exceedances of water quality standards.

Pre-Construction Meeting

Before in-water construction begins, a pre-construction meeting shall be held on-site
between the project engineer, all necessary construction contractors, and agency
representatives including Department of Ecology and Washington Department of Fish
and Wildlife. During this meeting, site conditions, permit specifications and the
requirements of the water quality monitoring plan and the sediment and erosion control
plans will be reviewed. This will assist all invclved parties in understanding the intent,
specifications, and requirements of the permits and plans. Notification of the meeting
shall occur at least 5 working days in advance of the meeting.

Dredging and In-water Activity:

Short-Term Modification to the Water Quality Standards:

The dredging operation may cause water quality effects that will exceed the state water
quality criteria specified in WAC 173-201A. Per WAC 173-201A-110, Ecology may
grant a modification to the standards to allow for exceedances of the criteria on a short-
term basis when necessary to accommodate essential activities. The Snoqualmie River is
classified as Class A and the criteria of that class apply except as specifically modified by
this Order. Turbidity in Class A waters shall not exceed 5 NTU over background when
the background turbidity is 50 NTU or less, or have more than a 10 percent increase in
turbidity when the background turbidity is more than 50 NTU.

Mixing zones (or zones of disturbance) can be authorized to allow for temporary
exceedances of certain water quality standards in state waters immediately adjacent to a
permitted project. For this project, a mixing zone of 500 feet downstream from the
downstream edge of the in-water activities is considered reasonably sufficient to allow for
temporary water quality exceedances. Within the mixing zone, the Class A standard for
turbidity is waived. The Class A standard for dissolved oxygen may be exceeded but
shall not be caused to drop below 6.0 mg/l. All other applicable water quality standards
shall remain in effect within the mixing zone and all other water quality standards are to
be met outside of the authorized mixing zone.

This modification shall remain in effect for the entire duration of time necessary to
complete the work. However, the waiver of specified standards within the mixing zone is
intended for brief periods of time (such as a few hours or a day) and is not an
authorization to exceed those standards for the entire duration of construction. In no case
does the waiver authorize degradation of water quality that significantly interferes with or
becomes injurious to characteristic water uses, including fisheries habitat, or causes long-
term harm to the Snoqualmie River.
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If dredged material is placed on the adjacent uplands to dewater, a protective berm of
suitable material, such as concrete blocks, wood planks, etc., shall be placed to retain the
dredged material as it dewaters to prevent the uncontrolled discharge of return flows back
into the waters of the state. Any return flows shall be controlled so as to minimize
suspended sediments and excess turbidity.

Water Quality Sampling and Monitoring;

The Water Quality Protection Plan, developed by the U.S. Army Corps of Engineers,
dated June 7, 2002, shall be implemented with the following changes and additions:

Location of water quality monitoring points: A minimum of four water sampling points

shall be established, as follows:

A. A point approximately 500 feet downstream of the left bank widening activity,
slightly upstream or even with the right-bank activity zone. This is the compliance
point for monitoring of left bank activity.

B. A point downstream of Snoqualmie Falls, as far upstream as safe and practicable, for
monitoring of right bank activity. This is the compliance point for right bank activity
when the Puget Sound Energy penstock diversion is not operating.

C. A point 500 feet or less downstream of the penstock discharge point, for compliance
monitoring of right bank activity when the Puget Sound Energy penstock diversion is
operating.

D. Baseline monitoring point upstream of activity.

E. Frequency of Monitoring: Monitoring shall take place at the sampling points a
minimum of every two hours throughout the first day of construction activity. If
monitoring indicates turbidity standards are not being met at the boundary of the
mixing zone, measures shall be taken to reduce turbidity rates, such as reducing the
rate of dredging, placement of a second sediment curtain, etc. If monitoring shows
that standards are being met at the mixing zone boundary, then monitoring may be
reduced to twice per day. Sampling shall increase if exceedances are detected.
Sampling inside the silt curtain is optional.

F. Monitoring shall take place a minimum of every two hours during the days that
blasting occurs.

Note: The water quality monitoring plan, including frequency of monitoring, shall be
amended and supplemented as necessary to address specific site conditions that may
arise. Amendments to the water quality monitoring plan shall be reviewed and approved
by Ecology.
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At the compliance points, turbidity in Class A waters shall not exceed 5 NTU over
background when the background turbidity is 50 NTU or less, or have more than a 10
percent increase in turbidity when the background turbidity is more than 50 NTU.

If no exceedances are detected, results of water quality sampling shall be forwarded once
per week to Alice Kelly at Department of Ecology, e-mail akeld61@ecy.wa.gov, and Ron
Devitt at e-mail rdev461(@ecy.wa.gov or fax at (425) 649-7098.

If exceedances are detected, immediately take action to stop, éontain, and clean up
unauthorized discharges or otherwise stop the violation and correct the problem.
Contingency measures shall be implemented.

Notify Ecology of the failure to comply. Spill events shall be reported immediately to

Ecology’s 24-Hour Spill Response Team at (425) 649-7000, and within 24 hours to
Ecology’s Alice Kelly at (425) 649-7145.

Submit a detailed written report to Ecology within five days that describes the nature of
the violation, corrective action taken and/or planned, steps to be taken to prevent a
recurrence, results of any samples taken, and any other pertinent information.

The Erosion and Sediment Control Plan shall be submitted to Ecology after the contractor
has been selected, based on site-specific information and conditions. The Plan shall be
revised and/or added to as necessary to address specific situations that may arise during
construction. The Plan shall be submitted to Ecology at least 15 days before construction
begins.

Mitigation

On-site revegetation of the left bank is required per the specifications in the revegetation
plan submitted by the applicant. Monitoring and control of invasive plants is required.

Off-site additional riparian plantings to mitigate for temporal loss of mature riparian
vegetation is required,

The applicant and/or sponsors shall provide additional riparian vegetation as follows:
Native trees, minimum 6-feet in height, shall be planted at 11-foot centers along the
Snoqualmie River upstream of Snoqualmie Falls. The plantings shall cover an area three
times the area of the drip line of the trees removed from the left bank widening section.
The trees shall be planted in an area(s) not currently vegetated with trees. An as-built
plan shall be submitted to Ecology after planting is complete, in no case later than
December 31, 2003.
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The City of Snoqualmie is a local sponsor of this bank-widening project. The City is
separately pursuing a berm removal project in this reach of the Snoqualmie River that
will provide additional flood storage. This storage will offset some of the potential
impacts of increased flows downstream due to the bank-widening project. The berm
project involves removal of a 5,650 foot long berm located upstream of the falls on the
south side of Weyerhaeuser property. Berm removal is estimated to provide
approximately 350 acre feet of flood storage, and is currently partially removed. Ecology
will expect the remainder of the berm to be removed by December 31, 2005. If removal
is delayed, the applicant or local sponsor shall notify Ecology of the delay and reason for
the delay. If the berm removal is not completed, this permit will be void until the
applicant and/or sponsors provide a plan to Ecology for its review and written approval
for additional flood-storage mitigation within one year of abandonment of the berm
removal project. The Washington State Department of Fish and Wildlife (WDFW) has

_ indicated that additional data will be required by WDFW to determine possible

downstream impacts to fisheries resources by increase in peak flows. The Corps and
local government sponsors shall provide this data to Ecology when it is provided to
WDFW. If the data does not indicate a downstream impact to the fisheries resources, no
further mitigation beyond removal of the Weyerhaeuser berm will be required by
Ecology. If the data indicates a downstream impact to the fisheries resource, the Corps
and local government’s sponsors, in coordination with WDFW, shall develop a
downstream fisheries mitigation plan acceptable to mitigation the impacts. Mitigation
currently being evaluated involves enhancement of Chinook habitat by removal or
breaching of a levee on Spencer Island in the lower Snohomish Estuary or habitat
restoration in the Stillwater basin. If these two projects are determined to be impractical
or infeasible by the sponsors, Corps, or WDFW, an alternative mitigation plan shall be
developed. The mitigation plan shall be submitted to WDFW for approval and to
Ecology for review.

Construction Stormwater and Erosion Control:

Work in or near waters of the state shall be done so as to minimize turbidity, erosion, and
other water quality impacts. Constiruction stermwaier, sedimeat and erosion control Best
Management Practices suitable to prevent exceedances of state water quality standards
(e.g., siit curtains, detention areas, filter fences, etc.) shall be in place before starting
construction.

Wash water containing oils, grease, or other hazardous materials resulting from wash
down of equipment or working areas shall be contained for proper disposal, and shall not
be discharged into state waters.
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Emergency/Contingency Measures:
Fuel hoses, oil drums, oil or fuel transfer valves and fittings, etc., shall be checked
regularly for drips or leaks, and shall be maintained and stored properly to prevent spills

into state waters.

In the event the applicant is unable to comply with any of the permit terms and conditions
(including turbidity standards) due to any cause, the applicant shall:

Immediately take action to stop, contain, and clean up unauthorized discharges or
otherwise stop the violation and correct the problem.

Notify Ecology of the failure to comply. Spill events shall be reported immediately to
Ecology’s 24-Hour Spill Response Team at (425) 649-7000, and within 24 hours to
Ecology’s Alice Kelly at (425) 649-7145.

Submit a detailed written report to Ecology within five days that describes the nature of
the violation, corrective action taken and/or planned, steps to be taken to prevent a
recurrence, results of any samples taken, and any other pertinent information.

Compliance with this condition does not relieve the applicant from responsibility to
maintain continuous compliance with the terms and conditions of this Order or the
resulting liability from failure to comply.

Other Permits and Approvals

City of Snoqualmie Adoption of NEPA Environmental Assessment for SEPA
Determination of Non-Significance, dated January 7, 2002.

Shoreline Permit SH 00-08 issued by the City of Snoqualmie on March 29, 2002,

General Conditions:

For purposes of this Order, the term “Applicant” shall mean U.S. Army Corps of

Engineers and King County Department of Natural Resources and its agents, assigns, and
contractors.

This certification does not exempt and is provisional upon compliance with other statutes
and codes administered by federal, state, and local agencies.

Notification: The applicant shall provide notice to Ecology’s Alice Kelly at least 3 days
prior to the start of construction. Notification can take place by e-mail to
akeld461(@ecy.wa.gov, telephone to (425) 649-7145, fax to (425) 649-7098, or in writing.
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The applicant will be out of compliance with this certification if the project is constructed
and/or operated in a manner not consistent with the project description contained in the
Public Notice for certification, or as otherwise approved by Ecology. Additional
mitigation measures may be required through other local, state, or federal requirements.

The applicant will be out of compliance with this certification and must reapply with an
updated application if five years elapse between the date of the issuance of this
certification and the beginning of construction and/or discharge for which the federal
license or permit is being sought.

" The applicant vﬁll be out of compliance with this certification and must reapply with an

updated application if the information contained in the Public Notice is voided by
subsequent submittals to the federal agency. Any future action at this project location,
emergency or otherwise, that is not defined in the public notice, or has not been approved

by Ecology, is not authorized by this Order. All future actions shali be coordinated with

Ecology for approval prior to implementation of such action.

Copies of this Order shall be kept on the job site and readily available for reference by
Ecology personnel, the construction superintendent, construction managers and foremen,
and state and local government inspectors.

To avoid violations or non-compliance with this Order, the applicant shall ensure that
project managers, construction superintendents, and other responsible parties have read
and understand relevant aspects of this Order, the HPA, and any subsequent revisions or
Ecology-approved plans. To achieve this, the U.S. Army Corps of Engineers and King
County shall provide to Ecology a signed statement from each project manager and
construction superintendent working at the project that thev have read and understand the
conditions of this Section 401 Water Quality Certification and other environmental
permits authorizing this project. These statements shall be provided to Ecology no less
than seven (7) days before construction begins at each project or mitigation site.

The applicant skall provide access to the project site upon reqi.est by Ecclogy personnel
for site inspections, monitoring, necessary data collection, or to ensure that conditions of
this Order are being met.

Nothing in this Order waives Ecology’s authority to issue additional orders if Ecology
determines further actions are necessary to implement the water quality laws of the state.
Further Ecology retains continuing jurisdiction to make modifications hereto through
supplemental order, if additional impacts due to project construction or operation are
identified (e.g., violations of water quality standards, downstream erosion, etc.), or if
additional conditions are necessary to further protect the public interest.
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ni. Liability: Any person who fails to comply with any provision of this Order shall be liable
for a penalty of up to ten thousand dollars ($10,000) per violation for each day of
continuing noncompliance.

Appeal Process:

Any person aggrieved by this Order may obtain review thereof by appeal, within thirty (30) days
of receipt of this Order, to the Washington Pollution Control Hearings Board, P.O. Box 40903,
Olympia, WA 98504-0903. Concurrently, a copy of the appeal must be sent to the Department
of Ecology, Shorelands and Environmental Assistance Program, P.O. Box 47600, Olympia, WA
98504-7600. These procedures are consistent with the provisions of Chapter 43.21B RCW and
the rules and regulations adopted thereunder.

Dated { 2 L i ?; 1 gﬁ / 2 0[)’;\ at Bellevue, Washington. ,,

téd% e, 41&971/}%.2/%% //

earmle Summerhays, Section Manager
Shorelands and Environmental Assistance
Program
Department of Ecology
State of Washington




STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY

Northwest Regional Office * 3190 160th Avenue SE « Bellevue, Washington 98008-5452 ¢ (425) 649-7000

December 10, 2002

CERTIFIED MAIL
7001 2510 002 0897 6392

Paul W. Cooke

U.S. Army Corps of Engineers
Planning Branch

PO Box 3755

Seattle, WA 08124-2255

Dear Mr. Cooke:

RE: Order # 02SEANR-4619
Amendment to Water Quality Certification for Snoqualmie Flood Reduction project, Snoqualmie,
Washington.

Enclosed is an amendment to Water Quality Certification for construction of the Snoqualmie Flood Reduction
project by widening of the Snoqualmie River. On behalf of the State of Washington, we certify that the proposed
work, as conditioned by the enclosed Order, will comply with applicable provisiens of Sections 301, 302, 303, 306
and 307 of the Clean Water Act, as amended, and other appropriate requirements of State law.

This amendment is issued according to the settlement stipulation for Pollution Control Hearings Board Case No. 02-
165.

This certification is subject to the conditions contained in the enclosed Order. If you have any questions, please
contact Alice Kelly at (425) 649-7145. Written comments can be sent to her at the Department of Ecology, 3190 —
160™ Ave. SE, Bellevue, WA 98008. The enclosed Order may be appealed by following the procedures described
in the Order.

Sincerely, )
Ty i dsrmmertary—

Jeannie Summerhays
Section Manager
Shorelands and Environmental Assistance Program

JS:akijc
Enclosure

cc: Tom Bean, King County
Joseph Rochelle, King County
Michael Scuderi, Corps
Doug Hennick, WDFW
Deborah Comett, WDFW
lan Kanair, Snoqualmie Indian Tribe
Joan Marchioro, AG '



STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY
IN THE MATTER OF GRANTING )
A WATER QUALITY ) ORDER # 02SEANR-4619
CERTIFICATION TO ) First Amendment
U.S. Army Corps of Engineers )
Snoqualmie Flood Reduction Project )
City of Snoqualmie, King County, Washington )

This amendment is issued under the provisions of Chapter 90.48 RCW and Chapter 173-201A
WAC.

Administrative Order No. 02SEANR-4619, issued August 20, 2002, is hereby amended as
follows:

References to King County Department of Natural Resources as a permittee or recipient of the
Order are deleted. Such references are deleted from all headers, addresses, and conditions Al,
I1, and I8.

Condition E3. is replaced by two paragraphs as follows (includes correction of typographical
errors):

E3.  The City of Snoqualmie is a local sponsor of this bank-widening project. The City is
separately pursuing a berm removal project in this reach of the Snoqualmie River that
will provide additional flood storage. This storage will offset some of the potential
impacts of increased flows downstream due to the bank-widening project. The berm
project involves removal of a 5,650 foot long berm located upstream of the falls on the
south side of Weyerhaeuser property. Berm removal is estimated to provide
approximately 350 acre feet of flood storage, and is currently partially removed. Ecology
will expect the remainder of the berm to be removed by December 31, 2005. If removal
is delayed, the applicant or local sponsor shall notify Ecology of the delay and reason for
the delay. if the berm removal is not completed, this permit will be void until the
applicant and/or sponsors provide a plan to Ecology for its review and written approval
for additional flood-storage mitigation within one year of abandonment of the berm
removal project. '

E4. The Washington State Department of Fish and Wildlife (WDFW) has indicated that
additional data will be required by WDFW to determine possible downstream impacts to
fisheries resources by increase in peak flows. The Corps and local government sponsors
shall provide this data to Ecology when it is provided to WDFW. If the data does not
indicate a downstream impact to the fisheries resources, no further mitigation beyond
removal of the Weyerhaeuser berm will be required by Ecology. If the data indicates a
downstream impact to the fisheries resource, the Corps, in consultation with the local
government sponsors and in coordination with WDFW, shall develop and implement a
downstream fisheries mitigation plan acceptable to mitigate the impacts. Mitigation
currently being evaluated involves enhancement of Chinook habitat by removal or
breaching of a levee on Spencer Island in the lower Snohomish Estuary or habitat



restoration in the Stillwater basin. If these two projects are determined to be impractical
or infeasible by the sponsors, Corps, or WDFW, an alternative mitigation plan shall be
developed. The mitigation plan shall be submitted to WDFW for approval and to
Ecology for review.

No other conditions or requirements of the above-mentioned order are affected by this
amendment.

The Department of Ecology retains continuing jurisdiction to make modifications hereto through
supplemental order, if it appears necessary to further protect the public interest. Failure to
comply with this Order may result in the issuance of civil penalties or other actions whether
administrative or judicial, to enforce the terms of this Order.

Any person aggrieved by this Order may obtain review thereof by appeal. The Applicant can
appeal up to 30 days after receipt of the permit, and all others can appeal up to 30 days from the
postmarked date of the permit. The appeal must be sent to the Washington Pollution Control
Hearings Board, P.O. Box 40903, Olympia WA 98504-0903. Concurrently, a copy of the appeal
must be sent to the Department of Ecology, Shorelands and Environmental Assistance Program,
P.O. Box 47600, Olympia WA 98504-7600. These procedures are consistent with the provisions
of Chapter 43.21B RCW and the rules and regulations adopted thereunder.

Dated / 2/ /© / 02 at Bellevue, Washington.

NP
Jeannie Summerhays, Section Mandger
Shorelands and Environmental Assistance Program
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NOTE: THIS PAGE FOR
GOVERNMENT USE ONLY

SHORELINE MANAGEMENT ACT OF 1971
PERMIT FOR SHORELINE MANAGEMENT SUBSTANTIAL DEVELOPMENT,
CONDITIONAL USE, OR VARIANCE

B Substantial Development Permit Administering Agency: City of Snoqualmie
O Variance Application No.: SH 00-08
O Conditional Use Date Received: November 6, 2001
Date Complete: January 7, 2002
Approved H Denied [

Date of Issuance: March 29, 2002

Date of Expiration: 2 years from the effective date of
this permit, pursuant to RCW 90.58.143 and WAC 173-
27-090

PART 1: BACKGROUND PERMIT INFORMATION
Pursuant to RCW 90.58, a permit is hereby granted, subject to the conditions set forth herein, to:
U.S. Army Corps'of Engineers on application of:

King County Department of Natural Resources
Water and Land Resources Division

201 South Jackson Street, Suite 600

Seattle, WA 98104-3855

Note: The project proponent is the U.S. Army Corps of Engineers, and the project is being constructed
as a direct federal action under authority of Section 205 of the 1948 Flood Control Acts. King County is
the project’s local sponsor and applicant. Permits and approvals required by federal law are obtained
directly by the Corps of Engineers. State and local permits and approval are obtained by the local
sponsor for and on behalf of the Corps of Engineers.

to under take the following development:

The Army Corps of Engineers Snoqualmie River at Snoqualmie Flood Damage Reduction Project, in
accordance with Plans and Specifications dated July 6, 2001, and received by the City January 11, 2002.

The above referenced project consists of the following elements:

Right Bank Channel Widening:

On the right bank of the Snoqualmie River between the SR 202 bridge and Snoqualmie Falls, within the
Urban Riverfront Environment, about 340 linear feet of a bank outerop of bedrock would be excavated
Jor widening the channel for the purposes of increasing hydraulic conveyance fo reduce upstream
Jlooding. The excavation would disturb approximately 0.2 acres above the ordinary high-water level

Snoqualmie River at Snoqualmie Flood Damage Reduction Project, Shoreline Permit #SH 00-08 1
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(OHWL) and 0.5 acres below OHWL. Approximately 10,704 cubic yards of rock and soil would be
removed. An existing private Puget Sound Energy access road would be re-located approximately 10
Jfeet landward to accommodate the space required for the right-bank channel widening. The finished
slopes will be roughened to provide hydraulic cover for fish. Soil pockets approximately 20 feet apart
will be excavated into the bedrock to provide for native tree and shrub plantings.

Left Bank Channel Widening:

On the left bank of the Snoqualmie River between the SR 202 bridge and Snoqualmie Falls, within the
Conservancy Environment, about 475 linear feet of shoreline would be excavated for widening the
channel for the purposes of increasing hydraulic conveyance to reduce upstream flooding. The
excavation would disturb approximately 0.9 acres above the OHWL and 1.2 acres below the OHWIL..
Approximately 21,029 cubic yards of soil would be removed. The cut slopes would then be stabilized
with 6,388 cubic yards of derick stone, 616 cubic yards of rock riprap and an additional 740 cubic yards
of quarry spalls. Approximately 1195 cubic yards of soil will be used for plantings within the derick
stone. Large woody debris (tree stems with root wads) will be anchored to the toe of the excavation.
Native plantings will be established on the newly sloped banks to provide shade, cover and food sources
fo fish and wildlife as well as to provide aesthetic benefits.

Additionally, approximately 400 lineal feet of SE 69" Street (a minor access road that transitions to a
private driveway for the Snoqualmie Falls hydroelectric facilities) and utiliies, both overhead and
underground, will be re-located landward approximately 15 feet to accommodate the space required for
the left bank channel widening.

Right Bank Erosion Control Revetment:

A rock revetment would be located along approximately 260 feet of the right bank just upstream of the
SR-202 bridge within the Conservancy Environment to prevent damage to critical infrastructure,
including the City’s sewage treatment plant and Mill Pond Road, from further erosion of the bank due to
the increased stream velocities generated by the project. The revetment would entail excavating 1230
cubic yards of existing soil for a trench for locating the riprap and placing 780 cubic yards of riprap
within the trench. The revetment will be covered with 450 cubic yards of native soil and the disturbed
area replanted with native plantings. The buried revetment will be set back from the shoreline to
preserve the existing shoreline vegetation to the greatest extent possible.

Railroad Bridge Removal:

An abandoned and partially destroyed 180 foot-long steel-truss railroad bridge within the Conservancy
Environment would be removed to prevent future log and debris jams that could decrease flood
conveyance. A 75 foot-long lefi-bank approach trestle and a 750 foot-long right-bank approach trestle
would also be removed. A temporary access road would be built from SR-202 to the left-bank approach
trestle to facilitate its removal and to serve as a staging area for a crane to be used to remove the bridge
and approach trestle. The areas disturbed for the access road and crane would be re-planted with native
species after construction. The right-bank approach is outside of the City of Snoqualmie, under Kin g
County's jurisdiction, and is therefore not a part of this application.

upon the following property:

The proposed project is located within the river channel and along the banks of the Snoqualmie River
Just upstream of Snoqualmie Falls in the City of Snoqualmie and its Urban Growth Area (King County).
The downstream end of the project is approximately 500 feet upstream of Snoqualmie Falls,
approximately af river mile (RM) 40.3. The upstream end of the project is approximately where
Northern Street (if extended) would cross the river channel, near RM 41.0. All of the project actions

Snoqualmie River at Snoqualmie Flood Damage Reduction Project, Shoreline Permit #SH 00-08 2
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except the Right Bank railroad bridge trestle approach and part of the railroad bridge removal are
within the City of Snoqualmie. Those portions of the project that are not within the City are in
unincorporated King County and are not subject to the City’s Shoreline Master Program or other City
regulations. The left bank excavation and channel widening and the right bank erosion control revetment
are within the Conservancy Environment and the right bank excavation and channel widening is within
the Urban Riverfront Environment.

Within the Snoqualmie River and/or its associated wetlands:

The project site is located within the river channel and along the banks of the Snoqualmie River, a
shoreline of statewide significance (RCW 90.58.030)).

PART 2: ANALYSIS AND FINDINGS:

In accordance with SMC 19.08.240 (Permit Review), section B, and WAC 173-27-130(3)(b) the
Shoreline Administrator makes the following findings and conclusions:

Compliance with Procedural Requirements

)

2)

3)

4)

A Joint Aquatics Resource Permit Application (JARPA) was submitted to the City of Snoqualmie by
King County Department of Natural Resources on January 4, 2002, seeking a Shoreline Substantial
Development Permit for the U.S. Corps of Engineers Snoquaimie River at Snoqualmie Flood
Damage Reduction Project.

The City determined the JARPA, as supplemented, constituted a complete application for a Shoreline
Substantial Development permit and issued a Statement of Completeness for Shoreline Permit
Application 00-08, Snoqualmie River at Snoqualmie Flood Damage Reduction Project on January 9,
2002.

A Notice of Application was published in the Snoqualmie Valley Record, the City’s official
newspaper, on January 17 and 24, 2002, soliciting public comment on the application.

Comments were reccived and considered, and are on file with the City of Snoqualmie.

Compliance with SEPA, Sensitive Areas Ordinance and Endangered Species Act

5)

6)

7)

The federal action by the Corps of Engineers is subject to the National Environmental Policy Act
(NEPA). A Detailed Project Report and Environmental Assessment, mcluding a Finding of No-
Significant Impact under the National Environmental Policy Act (NEPA) was issued by the US
Army Corps of Engineers for the proposed project on December 22, 1999, as the Corps’ compliance
with NEPA.

The City adopted the Corps of Engineers’ NEPA Environmental Assessment and Finding of No
Significant Impact (FONSI) pursuant to WAC 197-1 1-610(2) on January 7, 2002, as the City’s
compliance with the State Environmental Policy Act (SEPA) for all City actions in connection with
the project.

The Snoqualmie River is a Class 1 stream pursuant to the City’s Sensitive Areas Ordinance (SAQ),
chapter 19.12 SMC. Class 1 streams require a 100” buffer. The SAO prohibits alteration of
sensitive areas and buffers, but provides for granting an exception for certain public agency actions.
A Public Agency Exception for the proposed construction within a sensitive area and associated
buffers was approved with conditions by the Hearing Examiner on January 28, 2002. The Shoreline
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Substantial Development Permit should be conditioned upon compliance with all conditions of the
Public Agency Exception. The Public Agency Exception is attached hereto and the findings and
conditions thereof are incorporated in this permit as if set forth at length.

8) The SAO also prohibits the alteration of wetlands and wetland buffers. No wetlands are located
within the project boundaries, except the area underneath the railroad trestle in King County. The
Corps concluded that he relatively small decrease in occasional winter overbank flooding resulting
from our project would not impact wetlands in the general Snoqualmie area. The project will change
only the crest elevations of flood events, such as the two year flood event or greater. Water levels
between flood events would not change, and therefore wetlands would suffer no impact from the
project.

9) The US Army Corps of Engineers has conducted consultations with the applicable services pursuant
to Section 7 of the Endangered Species Act. Project approval was granted by the U.S. Fish and
Wildlife Service on November 1, 2001. Project approval by the National Marine Fisheries Service is
pending, and this Substantial Development Permit should be conditioned upon obtaining such
approval prior to commencement of construction.

10) The proposed development must comply with all applicable requirements of the Snoqualmie
Municipal Code. In addition to this shoreline permit and sensitive areas review, the project will
require the following additional permits from the City of Snoqualmie:

a) Flood Improvement Permit for development of lands within the areas of special flood hazard

b) Clearing and Grading Permit, including temporary erosion and sedimentation control plan
approval,

¢) Demolition Permit ( railroad bridge removal).

Requirement for Shoreline Permit

11) As a direct federal action by the Corps of Engineers under authority of Section 205 of the 1948 Flood
Control Act, the Corps project is subject to the federal Coastal Zone Management Act.

12) The State Shoreline Master Program, including the City of Snoqualmie’s Shoreline Master Program,
has been incorporated into Washington’s approved Coastal Zone Management Plan.

13} A City of Snoqualmie Shoreline Substantial Development Permit has been determined necessary to
determine the consistency of the project with the State Shoreline Master Program and with the
State’s Coastal Zone Management Plan.

14) The standard applicable to direct federal actions is that the federal action must be consistent to the
maximum extent practicable with the Shoreline Management Act.

City of Snogqualmie Shoreline Master Program

15) The City of Snoqualmie Shoreline Master Program (Master Program) was approved by the
Department of Ecology August 16, 1974, and revisions were approved December 16, 1986, and
August 18, 1992.

16) The most recent substantive revisions were adopted by the City in 1984 and approved by the
Department of Ecology in 1986. This revision added the newly annexed Snoqualmie Falls area and
extensively amended substantive policy provisions. The 1992 revisions added the recently annexed
waste water treatment plant site to the Master Program and revised the location of the Conservancy
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Environment to include the newly annexed territory, without making any other revisions to the
substantive policy provisions.

Consistency of Project with Allowable Uses by Environment and General Shoreline Use
Regulations of Master Program

17) The Master Program includes a flood control element at page 11, but does not list flood control
projects, excavation or dredging as allowable uses within the allowable uses by shoreline
environments as set forth on pages 14 and 15. Neither excavation nor dredging is addressed in the
allowable uses within the shoreline environments but shoreline protection is permitted as a
conditional use in the Urban Riverfront Environment. This creates vagueness or ambiguity with
respect to flood control projects which requires the Master Program to be construed to give effect to
the intent of the City in adopting the Master Program in 1984.

18) General use regulations by type of use are set out in the Master Program between pages 15 and 24
inclusive. None of the components of the proposed flood control project is expiicitly prohibited in
the general use regulations of the Master Program, although the general use regulations address both
dredging and shoreline protection as separate activities.

19) Dredging is addressed at page 20 of the Master Program, and is defined as removal of earth from the
bottom of the water body for the purposes of deepening a navigational channel or to sustain use of
the bottom materials for land fill. Dredging is not listed as an allowable use in any shoreline
environment. The excavation which will occur as part of the channel widening constitutes dredging
as defined in the Master Program, as the channel will be both widened and deepened. The regulation
contemplates that dredging might occur even in the Natural Environment, as the regulation states
“Any dredging done in the river in the natural environment must comply with all existing permits and
laws regulating such a use at the local, county, state and federal level.” The regulations for the
Natural Environment are more restrictive than for the Conservancy Environment.

20) Shoreline protection is addressed at pages 20 and 21 of the Master Program, and is defined as
activities to reduce overbank flow of high waters and stabilize stream banks. The regulation provides
that riprapping, channelization and other metheds of bank stabilization shall be controlled by the
appropriate authorities, compliance with all existing laws and permits shall be required, and planting
of natural vegetation shall be encouraged. All elements of the floed control project include shoreline
protection. Shoreline protection is allowed only in the Urban Riverfront Environment, and then only
as a conditional use.

21) The City of Snoqualmie has experienced recurring severe flooding problems, with major flood
events occurring in 1959, 1975, 1986 and 1990 causing millions of dollars of damage, and less severe
flood events occurring on a more frequent periodic basis, the most recent floods causing significant
property damage in 1995 and 1996, both of which were federally declared disasters.

22) The main purpose of construing vague or ambiguous regulations is to give effect to the intent of the
legislative body adopting the regulation. To accomplish that, a principal rule of construction is that
the regulation is to be read as a whole and effect given to all parts, so that no part is rendered
superfluous.

23) The local Shoreline Hearings Board and City Council were well aware of the City’s flooding
problems in 1984. The local Shoreline Hearings Board and City Council intended the flood control
clement to be given effect and not to be superfluous. Analyzing a flood control project by its separate
component parts, such as excavation, dredging and shoreline protection, would restrict the location of
flood control projects to the Urban Riverfront Environment, since flood control projects necessarily
include shoreline stabilization. It cannot be presumed that the intent of the Master Program was to
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limit the location of flood control projects to the Urban Riverfront Environment. Restricting
shoreline stabilization to the Urban Riverfront Environment, on the other hand, is consistent with
stand-alone shoreline stabilization projects to protect property against bank erosion, since the most
intense development within the historic City is located within the Urban Riverfront Environment.

24) The only construction of the Master Program that adequately resolves the vagueness or ambiguity
created by including a flood control element in the Master Program but not providing for it as an
allowed use in any shoreline environment, is that flood control projects are an allowed use in all
environments, subject to meeting the policies of the flood control element, and the provision for
shoreline protection only in the Urban Riverfront Environment applies only to stand-alone shoreline
protection activities and not to flood control projects. This construction of the Master Program is
consistent with community views, both in 1984 and at present.

25) Based upon the foregoing construction of the Master Program, the proposed flood control project is
consistent with the allowable uses within the shoreline environments and the general use regulation,
1f the proposed project is consistent with the flood control element.

Consistency of Project with Flood Control Element

26) The flood control element of the Master Program set forth on page 11 contains one objective and
four policies. The objective of the flood control element is to ensure that flood control works are in
the public benefit. The estimated flood reduction benefit is approximately 1.2 feet downtown. In
1990, approximately 60% of the structures in historic Snoqualmie had flood waters above their first
floors. Much of this damage would not have occurred had the flood elevation been a foot lower. The
public benefit of the project is extensively analyzed in the Detailed Project Report and
Environmental Assessment. The most recent analysis of the cost to benefit ratio is 1 to 3.9, meeting
the Corps of Engineers’ test for public benefit. Reducing the loss from damage to public and private
property and reducing public safety hazards from severe flood events is in the public benefit,

27) Assessment of the public benefit must also include consideration of the downstream impacts of the
flood control project. The Detailed Project Report and Environmental Assessment analyzed
downstream impacts, and concluded that the maximum downstream impact was an estimated one
inch rise in the elevation of the one hundred year flood at its peak, essentially a minor change in the
hydrograph for the one hundred year flood. This effect diminishes further downstream and 1s not
detectible at Carnation. The Corps concluded this was not a significant impact, but the Corps, King
County and the City have included a downstream mitigation program to be administered by King
County to assist potentially affected homeowners elevate their residences. The total amount to be
expended for the downstream mitigation program is Three Hundred Twenty-¢ight Thousand Five
Hundred Dollars ($328,500). The project as proposed includes sufficient mitigation for any
downstream impacts.

28) Policy 1 of the flood control element requires an environmental assessment on any flood control
_project. A Detailed Project Report and Environmental Assessment was prepared by the Corps of
Engineers and issued by the Corps of Engineers, meeting the requirement of this policy. The Report
mcludes a Finding of No Significant Impact.

29) Policy 2 requires flood control projects to be designed to maximize open space elements which are
not subject to extensive flood damage, such as parks and agriculture. The proposed project neither
increases nor decreases the quantity of any open space elements. The nature and location of the
channel widening portions of the do not afford any opportunity to affect the quantity of open space
compared for example to overbank excavation.
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30) Policy 3 requires that flood control works be designed to minimize negative and maximize positive
impacts on the natural environment and wildlife habitat. The project proposes to preserve existing
vegetation where feasible and to revegetate with native species where existing vegetation will be
removed. A landscape enhancement plan (new plantings in a ratio of threeto one for each existing
tree removed) should be required. The project includes features designed to mitigate its impacts to
wildlife habitat, including providing large-woody debris and roughened cuts in the bank for
increasing in-stream fish habitat, and the construction of a raptor nest pole for mitigation of the loss
of an existing raptor nest. With enhancement measures and the mitigation features included in the
design, the proposed flood control project is consistent with this policy.

31) Policy 4 provides that flood control works shall be designed so as to minimize harsh, unnaturai
appearances. The Detailed Project Report and Environmental Assessment proposes mitigation for
the aesthetic impacts of the loss of native vegetation and the potential harsh, unnatural appearance of
the excavated banks, by re-planting the left and right bank channel widening sections with native
vegetation. As noted in finding 35, a landscape enhancement plan should be required, which will
soften the appearance of the banks and restore a more natural appearance and ecological function.
The removal of the existing shoreline vegetation at the left bank channel excavation site and re-
location of SE 69 street toward the existing electricity substation will result in the loss of visual
screening of the substation. The City of Snoqualmie Hearing Examiner, in approving the required
Public Agency Exception to the Sensitive Areas regulations required that the loss of vegetative
screening adjacent to the substation be replanted in accordance with a plan prepared by the applicant
and approved by the City. This condition should also be a condition of this permit.

32) Based on the foregoing findings, the proposed flood control project as conditioned is consistent with
the objective and policies of the flood control element.

Consistency with Conservation Element

33) The Conservation Element of the Master Program set forth on pages 10 and 11 contains three
objectives with underlying policies for the preservation of the natural shoreline resources. The
objectives and policies of the Conservation element are applicable because the project will affect the
natural resources of the shoreline.

34) Objective 1 of the Conservation Element addresses the preservation and restoration of the natural
resources of the shoreline. The proposed project is consistent with this objective, evaluated in the
findings below.

35) Policy 1 of Objective 1 of the Conservation Element requires that the natural flora be preserved or
restored when appropriate. The proposed project is consistent with this policy by preserving the
natural flora where possible and restoring vegetation to the bank areas to be excavated where
possible, with maintenance to ensure its survival. The Corps of Engineers landscape planting plan
identifies the proposed species and spacing for different areas of the project, but does not include a
plan view. The Corps of Engineers should submit a plan view of the landscape planting plan showing
densities and species, to be reviewed and approved by the City of Snoqualmie prior to
commencement of construction.

36) The quantity of vegetation to be removed, along with the proposed mitigation for the loss of this
vegetation, is described below, for each project area.

a) Right Bank Channel Widening: The right-bank excavation will result in the loss of about 0.2
acres of forest. The majority of the land within the right-bank excavation site contains little or
no vegetation, as it is mostly a disturbed area with an access road and solid bedrock. Mitigation
proposed for the loss of forest cover in the right-bank channel excavation section includes the
excavation of soil pockets approximately 20 feet apart within the bedrock to plant trees and
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shrubs to provide shading and habitat. These soil pockets will allow for vegetation and its
associated environmental benefits where vegetation did not exist previously due to the presence
of exposed solid bedrock at the site. These proposed measures were included in the conditions of
approval in the Public Agency Exception to the City of Snoqualmie Sensitive Areas Regulations,
granted by the City’s Hearing Examiner on January 28, 2002, and should also be conditions of
approval of this shoreline permit.

b) Left Bank Channel Widening: The left-bank excavation would result in the loss of about 0.9
acres of forest adjacent to the river channel. Mitigation proposed for the loss of bank habitat and
forest cover in the left-bank channel excavation section includes replanting with native
vegetation. The proposed vegetation will be located in layers of soil within the riprap from the
ordinary high-water level (elevation 400) to approximately elevation 415 on the bank, and
directly within the topsoil above approximately elevation 415. Where riprap exists above
elevation 405, the applicant proposes covering the riprap with soil to facilitate vegetation
establishment in accordance with a recommendation from the US Fish and Wildlife Service.

This action was not identified on the plan set received by the City, and therefore should be a
condition of approval of this shoreline permit. Additionally, a 12-foot wide bench will be
located at elevation 405 for additional tree and shrub plantings. Species to be used include a
mixture of native grasses, shrubs and trees suitable to the site and occasional flooding conditions,
in accordance with the landscape planting plan. These proposed measures were included in the
conditions of approval in the Public Agency Exception to the City of Snoqualmie Sensitive Areas
Regulations, granted by the City’s Hearing Examiner on January 28, 2002, and should also be
conditions of approval of this shoreline permit.

¢) Right Bank Erosion Protection Site: To preserve the valuable native vegetation immediately
adjacent to the shoreline, the rock revetment just upstream of the SR-202 Bridge will be placed
within a trench set back from the shoreline. The construction of the revetment will result in the
disturbance of about 0.1 acre of existing vegetation. The area where vegetation will be lost is
currently of low value to wildlife as it consists largely of Himalayan blackberry. After the
revetment has been located in the trench, topsoil will be placed over the revetment and native
species replanted, providing sufficient mitigation for the loss of the vegetation. Because of the
presence of Himalayan blackberry at and adjacent to this site, it is particularly important that
maintenance of the native plantings occur for at least five years to prevent the blackberry and
other aggressive non-native species from encroaching before the native plantings can become
sufficiently established. These proposed measures were included in the conditions of approval in
the Public Agency Exception to the City of Snoqualmie Sensitive Areas Regulations, granted by
the City’s Hearing Examiner on January 28, 2002, and should also be conditions of approval of
this shoreline permit. '

d) Railroad Bridge Removal Site: The removal of the railroad bridge and left bank approach trestle
will disturb approximately 0.2 acre of existing vegetation for a temporary access road used for
accessing the site and placing a crane used to remove the bridge and approach trestle. The area
of disturbance is on top of the old railroad bed, and consists primarily of Himalayan Blackberry,
of low value to wildlife. Proposed mitigation for the clearing for the railroad bridge removal site
includes replanting all disturbed areas of the site with native vegetation in accordance with the
landscape planting plan. This proposed measure was a condition of approval in the Public
Agency Exception to the City of Snoqualmie Sensitive Areas Regulations, granted by the City’s
Hearing Examiner on January 28, 2002, and should also be a condition of approval of this
shoreline permit. Clearing associated with removal of the right bank approach trestle is outside
of the Snoqualmie City limits and is therefore not subject to the City’s Shoreline Master
Program.
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) Replanting Maintenance: The Detailed Project Report and Environmental Assessment proposes
maintenance to ensure the plantings become successfully established, including watering for the
first year and removal of exotic species for a period of five years that may also try to establish
themselves before the native vegetation can become sufficiently established. This proposed
measure was a condition of approval in the Public Agency Exception to the City of Snoqualmie
Sensitive Areas Regulations, granted by the City’s Hearing Examiner on January 28, 2002, and
should also be a condition of approval of this shoreline permit. The exact specifications
regarding the protection, maintenance and watering of the vegetation should be created in a
Vegetation Maintenance Plan, to be developed with and approved by the US Fish and Wildlife
Service. This plan should additicnally provide measures to protect the newly planted trees and
shrubs against browsing from deer, rodents, and other species.

37) Policy 2 of Objective 1 of the Conservation Element requires that the natural topography in
undeveloped shorelines not be substantially altered without an approved plan that assures mitigation
of impacts to these sensitive areas. The applicant has submitted a set of drawings, received by the
City November 13, 2001, detailing the proposed construction measures, including proposed revisions
to the existing topography consisting of the cuts and fills associated with the channel widening and
bank protection elements. These drawings, together with the conditions of approval for the Public
Agency Exception to the City’s sensitive areas regulations, granted by the Hearing Examiner on
January 28, 2002, and the conditions of this shoreline permit, constitute the approved plan to assure
mitigation of impacts to the sensitive area from alterations to the natural topography. The proposed
project will also require a clearing and grading permit pursuant to SMC 15.20.030, demonstrating
conformance with the City’s clearing and grading regulations.

38) Objective 2 of the Conservation Element addresses the preservation and restoration of the natural
state of the rivers for the protection of wildlife habitat, fishery resources, beaches, natural vegetation
and other fragile elements. The project is consistent with this objective.

39) Policy 1 of Objective 2 of the Conservation Element states that aquatic habitats, spawning grounds,
and wildlife habitat shall be protected, improved, and if feasible, increased. The proposed project is
consistent with this policy through the proposed mitigation measures, below.

a) The construction of the project will affect aquatic habitats by eliminating some trees, which
currently overhang and occasionally fall into the river channel, providing woody debris, which
serves as n-stream cover for fish. This in-stream cover is important for providing resting,
feeding, and sheltering habitat areas for fish. Mitigation proposed to reduce the impact of loss of
bank complexity includes creating irregularities in the geometry of the rock cuts along the entire
length of the right bank excavation and the placement of large woody debris along the left bank
excavation area. The irregular rock cuts along the right-bank will provide small alcoves and
back-water areas for fish refuge. Large woody debris will be placed along the left bank channel
widening area, consistent with recommendations from the US Fish and Wildlife Service. The
large woody debris along the left bank will consist of double root wads of conifers with stems at
least 24 inches in diameter, placed every 30 feet, and will create additional refuge areas for fish
in addition to helping to anchor the bank. The rock cuts and placement of large woody debris will
improve the aquatic habitat available at the site by creating more channel complexity and in-
stream cover than what exists currently.

b) The proposed project will have short-term impacts on aquatic habitats and fish due to some
blasting of bedrock required for the channel excavations and temporary sedimentation. In-water
construction will oceur from July 1 through September 15, during the low-flow period of the
river, to minimize impacts to fish from in-stream sedimentation from the project, which period
may be extended depending on weather conditions. Erosion and sedimentation control is
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described in subsequent findings. The charges from this blasting can cause temporary
disturbance, injury, and/or mortality to fish within the river channel. The Detailed Project
Report and Environmental Assessment proposed using a bubble curtain to discourage fish from
swimming near the blasting area. It was later determined that the bubble curtain would not
sufficiently prevent fish from entering the blasting area. In place of the bubble curtain, the
proposed mitigation planned to reduce the impacts of blasting charges on fish is the placement of
an in-stream net to prevent fish from entering the blasting area. Fish located within the net when
the net is placed will be electroshocked and removed from the netted area prior to blasting. This
proposed mitigation was included as a condition of approval in the Public Agency Exception to
the Sensitive Areas Regulations, approved by the City’s Hearing Examiner on January 28, 2002,
and should also be a condition of approval for this shoreline permit.

¢} The project will affect wildlife habitat by the removal of the damaged railroad bridge as a part of
the project, which will result in the removal of an existing osprey nest located on the railroad
bridge. Proposed mitigation for the loss of the nest is the construction of a raptor pole at the
project site for use by the bird(s) for nesting. At the time of the hearing for the Public Agency
Exception to the Sensitive Areas regulations, testimony was given that the proposed location of
the raptor nest may be inappropriate due to the close presence of the road and alternative
locations were suggested at the site. The Hearing Examiner added a condition to the approval of
the Public Agency Exception that the location of the raptor nest be reviewed further by the
applicant based upon the comments received at the hearing and that the final location of the pole
be submitted to the City for review and approval prior to installation. That condition should also
be a condition of approval for this shoreline permit.

d) For mitigation of the loss of existing wildlife habitat in the area of existing vegetation on the left
bank widening site, the applicant proposes placing soil over the riprap at the upstream end of the
site where it joins the recently constructed drainage channel to create a more natural passage
corridor for wildlife, in accordance with a recommendation from the US Fish and Wildlife
Service. Because this action was not included in the plan set or plan specifications submitted to
the City, this should be included as a condition of approval in this shoreline permit. Consistent
with the US Fish and Wildlife Service recommendation, the corridor should be at least 15 feet
wide and completely cover the riprap from the toe to the top of the riprapped slope. The corridor
should be designed with the US Fish and Wildlife Service and identified on the Landscape
Planting Plan to be submitted to the Washington State Department of Ecology.

40) Objective 3 of the Conservation Element addresses the prevention of deterioration of water quality
and encourages water quality improvement. The proposed project will required Water Quality
Certification from the Washington State Department of Ecology, which will include conditions
required for the protection of water quality. Compliance with all conditions of the Water Quality
Certificate should be a condition of this permit.

41) The proposed project is additionally consistent with Objective 3 of the Conservation Element by
preventing the short-term deterioration of water quality through the proposed mitigation measures.
Construction of the project will cause short-term turbidity and sedimentation impacts in the project
vicinity and along the channel downstream from the blasting and excavation activities. The project
will not result in any long-term deterioration of water quality. Mitigation planned to reduce the
short-term impacts of turbidity and sedimentation to downstream habitat includes the use of best-
management practices, including the construction of temporary silt curtains within the river channel
to minimize the loss of suspended sediments from the channel widening sites. This proposed
mitigation was included as a condition of approval in the Public Agency Exception to the Sensitive
Areas Regulations, approved by the City’s Hearing Examiner on J anuary 28, 2002, and should also
be a condition of approval for this shoreline permit. Additionally, the applicant proposes using
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erosion control matting and sediment traps to prevent exposed soil from washing into the river. The
exact specifications for measures to protect against erosion and sedimentation will be established in
an erosion and sedimentation control plan.

42) Policy 1 of Objective 3 of the Conservation Element requires that no additional untreated effluent or
other pollutants be discharged into the rivers {without prior specific license by the City of
Snoqualmie.) The proposed project will not discharge untreated effluent or other pollutants into the
river.

43) Objective 3, Policy 2 of Objective 3 of the Conservation Element requires the City and other
government agencies to aggressively enforce all governmental water quality regulations. The
proposed project will require numerous permits and approvals at the state and federal level pertaining
to the protection of water quality, including Water Quality Certification by the Washington State
Department of Ecology, Hydraulic Project Approval by the Washington State Department of Fish
and Wildlife, National Marine Fisheries Service Approval for Concurrence with the Endangered
Species Act, and Section 404 Approval by the Army Corps of Engineers.

44) Based on the foregoing findings, the proposed flood control project as conditioned is consistent with
the objective and policies of the Conservation Element.
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Consistency of Project with Other Applicable Master Program Elements:

45) The Economic Development Element set forth on pages 6 and 7 of the Shoreline Master Program is
for the location and design of industries, transportation facilities, tourist facilities, commercial and
other developments that are particularly dependent on shoreline locations. The policies of the
Economic Development Element do not apply to this project, as it does not relate to the location and
design of the uses listed. To the extent the element addresses development that is particularly
dependent on shoreline locations, as a flood control project, the project is dependent upon its
shoreline location.

46) The Circulation Element set forth on page 8 of the Shoreline Master Program is for assessing the
location and extent of existing and proposed major thoroughfares, transportation routes, terminals,
and other public facilities and correlating these facilities with the Shoreline Use Element. The
policies of the Circulation Element do not apply to this project, as it does not relate to the
construction of the uses listed, with the exception of the minor road re-locations for SE 69" Street
and the Puget Sound Energy access road.

47) The Historical/Cultural Element set forth on page 11 of the Shoreline Master Program is for the
protection and restoration of buildings, sites and areas having historic, cultural, educational or
scientific values. The element contains one objective encouraging the restoration, development, and
interpretation of historic cultural and education sites. The proposed project is adjacent to the historic
Snoqualmie Falls powerplant buildings, but will not alter these facilities. The project site is known to
be part of an area of cultural and religious significance to the Snoqualmie Tribe. If any burial sites or
Native American artifacts are found during construction, construction activity should immediately
cease, the Snoqualmie Tribe should be notified and referral should be made to the State Historic
Preservation Officer.

48) The Public Access Element, set forth on page 7 and 8 of the Shoreline Master Program is for
assessing the need for providing public access to shoreline areas. The policies of the Public Access
Element, generally do not apply to this project, as it is not intended as a use for facilitating public
access to the shoreline. Policy 1 of the Public Access Element requires that publicly owned shoreline
areas be provided with public access to the water's edge where feasible. Providing public access is
not feasible or appropriate for the proposed project due to public safety considerations. The
shoreline at the project site is a steep bank, is just upstream from Snoqualmie Falls, and has adjacent
hydropower intake facilities.

49) The Recreational Element, set forth on page 8 and 9 of the Shoreline Master Program, addresses the
preservation and expansion of recreational opportunities in the shoreline area. The policies of the
Recreational Element generally do not apply to this project, as it is not a recreational facility or
otherwise intended to provide recreational opportunities in the shoreline area, with the exception of
policy 4, which has been included to address project impacts to private property.

50) Policy 4 of the Recreational Element requires that any public development adjacent to private
property be designed to protect the rights and privacy of the private property owners. The proposed
project will involve blasting and heavy drilling to remove bedrock for the right-bank and left-bank
channel widening. This blasting and drilling, if not properly conducted, could interfere with the
privacy and potentially damage the property of adjacent property owners, including the Salish Lodge
and Puget Sound Energy, as follows:

a) Blasting and heavy drilling could cause loud noise, which could disturb the privacy of guests of
the Salish Lodge. To minimize audible disturbance to adjacent private property owners and
guests of that property, blasting and heavy drilling should be limited to 9:00 a.m. to 5:00 p.m.
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Monday through Friday and 11:00 a.m. to 5:00 p.m. on Saturday. Blasting and drilling activities
should not be permitted on Sunday.

b) Blasting could potentially damage private property through vibration. Additionally, property
could be potentially damaged by flyrock from the blasts, particularly at the right-bank blasting
area adjacent to the Salish Lodge employee parking lot and Puget Sound Energy facilities. The
Project Specifications, received by the City January 11, 2002, contain extensive requirements for
an Operational Blasting Plan to be developed by the contractor. These requirements include pre
and post-blasting surveys to identify any damage to property from the blasting activities and
required actions to minimize potential damage to private property, including measures to control
vibration and flyrock. All blasting activities should conform to the requirements of the
Operational Blasting Plan identified in the Project Specifications Document.

51) The Shoreline Use Element set forth on page 9 and 10 of the Shoreline Master Program is intended
for coordinating shoreline land uses with the Comprehensive Plan, with the objective of the Element
calling for adherence to the land uses as set forth in the Comprehensive Plan. The Snoqualmie
Vicinity Comprehensive Plan designates the landward areas of the project site as follows: The Right
Bank Channel Widening area and Right Bank Erosion Protection Area are designated Utility Park.
The Left Bank Channel Widening Area is designated for Utility Park and Mixed Use. The Left Bank
Bridge Removal Area is designated Parks and Open Space. The Comprehensive Plan does not
contemplate Flood Control Projects as a land use to be regulated by zoning.

52) Policy 1 of the Shoreline Use Element requires that the best possible pattern of land and water uses
that will be most beneficial to the natural and human environment be promoted. The proposed
project is consistent with the policy by providing significant benefit to residents of the floodplain
within the City of Snoqualmie and surrounding area through lower flood depths during a flood event,
while utilizing a flood control method that has less environmental impacts than other alternatives
considered, with mitigation proposed for impacts to the sensitive area.

53) Policy 2 requires the minimization of non-water oriented uses and uses which would adversely affect
the shoreline environment. The use is a flood control project, a water-dependant use. Please see the
findings under the Review for Consistency with Conservation Element, above, for impacts of the
proposed project on the shoreline environment and proposed mitigation to address those impacts.

54) Policy 3 requires that potential long-term effects on the shoreline take precedence over short-term
economic gain or convenience in development. The proposed project is not intended for economic
gain or convenience. The project has minimal long-term impacts on the shoreline and proposes
mitigation for those impacts. Please see the findings under the Review for Consistency with
Conservation Element, above, for impacts of the proposed project on the shoreline environment and
proposed mitigation to address those impacts.

Consistency with Other Shoreline Master Program Use Regulations

55) The proposed flood control project includes elements of landfill, dredging, and shoreline protection.
The Shoreline Master Program contains use regulations pertaining to these features, as detailed in the
findings below.

56) Landfill is addressed on page 19 and 20 of the Shoreline Master Program and is defined as the
creation of dry upland areas by filling or depositing of sand, soil, or gravel into a wetland area.
Landfill is permitted within the shoreline area when five standards as follows are met. The proposed
project is consistent with these standards.
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57) Standard 1 of the Landfill Shoreline Use Regulations requires that priority be given to landfills for
water-dependent uses and for public uses. The proposed project is consistent with this requirement
as both a water-dependent use and a public use.

58) Standard 2 of the Landfil! Shoreline Use Regulations prohibits dredging for fill materials only. The
dredging and channel excavation associated with the proposed project is for the primary purpose of
increasing hydraulic conveyance to reduce flood depths during a flood event. The dredging and
channel excavation is not being conducted for the purpose of obtaining fill materials.

59) Standard 3 of the Landfill Shoreline Use Regulations requires that fill material be of such quality that
it will not cause problems of water quality. The project specifications contain numerous required
provisions regarding the materials to be used for landfill. The fill materials to be used in the
proposed project will include the existing material removed from other portions of the site for the
channel excavations, and clean material purchased from commercial quarries. No material to be used
will be of such quality that it will cause problems of water quality.

60) Standard 4 of the Landfill Shoreline Use Regulations requires that shoreline filis or cuts be designed
and located so that significant damage to existing ecological values or natural resources, or alteration
of local currents, will not occur, resulting in the damage to adjacent life, property or natural resource
systems. Shoreline cuts and fills are a part of the proposed flood control project, and are described in
the findings below.

a) The shoreline cuts associated with the channel excavations have been designed and located to
increase hydraulic conveyance during a flood event to reduce flood depths within the floodplain.
The increased hydraulic conveyance during a flood event is also associated with increased in-
stream velocities in the project area. These increased velocities will potentially result in
increased erosion during a flood event at the right-bank of the river, where the channel bends to
the west just upstream of the SR-202 Bridge. Erosion during a flood event could threaten
existing critical facilities, including Mill Pond Road and the City’s sewage treatment plant. To
protect these facilities against potential erosion during a flood event, the project includes a rock
revetment, buried in the bank approximately 50 feet landward of the ordinary high-water mark.
The rock revetment ensures that the project’s affect of increasing local currents during a flood
event does not result in damage to adjacent life, property or natural resource systems and is
therefore consistent with standard 4.

b) The cut and fill associated with the rock revetment is located approximately 50 feet back from
the shoreline in an area consisting of primarily blackberry. As such, the location preserves the
more valuable shoreline vegetation as much as possible.

¢} The proposed fills, consisting of rock riprap, native soil and large woody debris, will be secured
such that they will not become dislodged during a flood event resulting in damage to life,
property, or natural resource systems. The native soil, where subject to occasional inundation
during a flood event, will be anchored in soil pockets within the riprap. The large woody debris
will be anchored approximately 20 feet into the bank.

61) Standard 5 of the Landfill Shoreline Use Regulations requires that all provisions of the flood hazard
regulations be adhered to. The project will have to conform with all applicable provisions of the
flood hazard regulations through the required Flood Improvement Permit. SMC 15.20. 160(F) states
that “no fill shall be permitted except where provision has been made on the subject property to
balance the capacity to store floodwaters and accommodate potential surface flow in an amount equatl
to the amount of floodwater likely to be displaced by the fill.” The proposed project balances the
amount of fill to be located with a greater amount of material to be excavated and removed from the
site.
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62) Dredging is addressed on page 20 of the Master Program, and is defined as removal of earth from the
bottom of the water body for the purposes of deepening a navigational channel or to sustain use of
the bottom materials for land fill. The excavation which will occur as part of the channel widening
constitutes dredging as defined in the Master Program, as the channel will be both widened and
deepened. The regulation states that any dredging done in the river in the natural environment must
comply with all existing permits and laws regulating such as use at the local, county, state and federal
levels. No dredging associated with the proposed project will occur within the natural environment
designation. Dredging associated with the channel excavations must comply with permits and
approvals at the state and federal level that apply to dredging, including Section 404 approval by the
US Army Corps of Engineers and Hydraulic Project Approval by the Washington Department of Fish
and Wildlife.

63) Shoreline protection is addressed on page 20 and 21 of the Master Program and is defined as those
activities occurring within the streamway and wetland areas which are designed to reduce overbank
flow of high waters and stabilize stream banks. Three specifications are called out for shoreline
protection, including requiring that rip-rapping, channelization and other methods of bank
stabilization be controlled by the appropriate authorities, compliance with existing laws and permits
be required, and the planting of natural vegetation be encouraged where bank stabilization has
occurred. The proposed project is consistent with these requirements.

64) The shorelme protection revetment will be located in a trench approximately 50 feet back from the
ordinary high-water mark in an area vegetated predominantly by blackberries to preserve the more
valuable vegetation adjacent to the shoreline as much as possible. The Detailed Project Report and
Environmental Assessment proposes covering the buried erosion protection revetment with topsoil
and re-planting it with native species, consistent with the specifications called out in the Shoreline
Protection Shoreline Use Regulations. The applicant has submitted a vegetation plan describing the
types and spacing of native species to be planted in this area and other areas of the proposed project
to be re-planted. The Detailed Project Report and Environmental Assessment additionally proposes
watering the re-planted site for one year and maintaining the site for five years to prevent Himalayan
blackbetry and other non-native species from re-invading the site. These proposed mitigation
measures were made conditions of approval for the project in the City of Snoqualmie Hearing
Examiner’s approval of the Public Agency Exception to the Sensitive Areas Regulations. These
conditions should also be conditions of the Shoreline Permit.

PART 3: CONSISTENCY WITH SHORELINE MANAGEMENT ACT

65) The proposed project is consistent with the state policy of the Shoreline Management Act, as it is
consistent with the City of Snoqualmie Shoreline Master Program as approved by the Department of
Ecology. The project is designed and proposed to be conducted in a manner to minimize, insofar as
practical, any resultant damage to the ecology and environment of the shoreline area, pursuant to
RCW 90.58.020.

PART 4: CONCLUSION
Upon the basis of the foregoing findings, the proposed development is consistent with the Shoreline

Management Act and applicable provisions of the Shoreline Master Program, and should be approved,
subject to the conditions set forth below.
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PART 5: DECISION

The Application of King County Department of Natural Resources on behalf of the U.S. Corps of
Engineers for a Shoreline Substantial Development Permit, Application No. SH 00-08, for the .S Army
Corps of Engineers Snoqualmie River at Snoqualmie Flood Damage Reduction Project is hereby
APPROVED, provided, DEVELOPMENT PURSUANT TO THIS PERMIT SHALL BE
UNDERTAKEN PURSUANT TO THE FOLLOWING TERMS AND CONDITIONS:

1.

10.

11.

12.

13.

All construction shall conform to the approved Plans and Specifications dated July 6, 2001, and
received by the City January 11, 2002, including all project features and mitigations identified in
Detailed Project Report and Environmental Assessment dated December 22, 1999, except as
specifically supplemented or modified herein or in any required state or federal permit or approval.

All construction shall conform to the conditions of the Clean Water Act Section 401 Water Quality
Certification when issued by the State of Washington Department of Ecology, which conditions shall
be deemed incorporated herein, including all project mitigations identified therein.

All construction shall conform to the conditions of the Hydraulic Project Approval when issued by
the Washington State Department of Fish and Wildlife, which conditions shall be deemed to be
incorporated herein, including all project mitigations identified therein.

All construction shall conform to the conditions of the Public Agency Exception to the Sensitive
Areas Regulations, approved by the City of Snoqualmie Hearing Examiner on January 28, 2002,
attached hereto and incorporated herein.

Pursuant to SMC 15.12.110, the applicant shall obtain a Flood Improvement Permit prior to
commencement of construction.

Pursuant to SMC 15.20.030, the applicant shall obtain a Clearing and Grading Permit prior to
commencement of any clearing and grading activities, including approval of a temporary erosion and
sedimentation control plan. Any grading conducted shall be in conformance with SMC 15.12, SMC
15.20 and city approved plans and specifications.

Pursuant to SMC 15.04.010 and the Uniform Building Code, the applicant shall obtain a demolition
permit prior to removal of the railroad bridge.

The Corps of Engineers shall obtain project approval by the National Marine Fisheries Service in
compliance with Section 7 of the Endangered Species Act prior to commencement of construction.

Where riprap exists above elevation 405 on the Left Bank Channel Excavation site, the riprap shall
be covered with soil to facilitate vegetation establishment.

The Corps of Engineers shall submit a plan view of the landscape planting plan showing densities
and species, to be reviewed and approved by the City of Snoqualmie and Department of Ecology
prior to the commencement of construction.

The Corps of Engineers shall submit a vegetation maintenance plan to be developed with and
approved by the U.S. Fish and Wildlife Service and the Department of Ecology for the protection,
watering, and maintenance of all planted vegetation, including measures to protect the newly planted
trees and shrubs against browsing from wildlife.

All blasting and heavy drilling associated with the project shall occur between 9:00 a.m. to 5:00 p.m.
Monday through Friday, and between 11:00 a.m. and 5:00 p.m. on Saturdays. Blasting and heavy
drilling shall be prohibited on Sundays.

s

All blasting shall conform to the requirements of the Operational Blasting Plan identified in the Plans
and Specifications dated July 6, 2001, and received by the City January 11, 2002, including but not
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limited to pre- and post-blasting surveys to identify any damage to property, for which the contractor
shall be liable .

14. If any burial sites or Native American artifacts are found during construction, construction activity
shall immediately cease, the Snoqualmie Tribe shall be notified and referral shall be made to the
State Historic Preservation Officer.

15. The conditions of this permit shall be attached to and incorporated into the contract between the
Army Corps of Engineers and each contractor performing the work.

16. This permit is granted pursuant to the Shoreline Management Act of 1971 and nothing in this permit
shall excuse the applicant from compliance with any other federal, state or local statutes, ordinances,
or regulations applicable to this project, or inconsistency with the Shoreline Management Act
(Chapter 90.58 RCW).

17. This permit may be rescinded pursuant to RCW 90.68.140 (7) in the event the permittee fails to
comply with the terms of conditions hereof.

18. A Shoreline Permit Revision shall be required before final project approval should the application of
other regulations require a substantive revision to the design of the project after issuance of this
shoreline permit, pursuant to WAC 173-27-100.

CONSTRUCTION PURSUANT TO THIS PERMIT WILL NOT BEGIN OR IS NOT AUTHORIZED
UNTIL TWENTY-ONE DAYS FROM THE DATE OF FILING AS DEFINED IN RCW 90.58.140(6)
AND WAC 173-14-090, OR UNTIL ALL REVIEW PROCEEDING INITIATED WITHIN TWENTY-
ONE DAYS FROM THE DATE OF SUCH FILING HAVE TERMINATED: EXCEPT AS PROVIDED
IN RCW 90.58.140(5) (a) (b) (c).

March29, 2002

(Signature of Authorized Local Government Official)
Director of Planning and Parks and Shoreline Administrator

The shoreline administrator’s decision on this permit has been transmitted to the applicani, the
Department of Ecology, and the Attorney General in accordance with RCW 90.58.140(6) and WAC
173-27-130.
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THIS SECTION FOR DEPARTMENT USE ONLY IN REGARD TO A CONDITIONAL USE OR
VARIANCE PERMIT.

Date received by the department NA

Approved [ Denied O

This conditional use/variance permit is approved/denied by the department pursuant to Chapter 90.58
RCW.

Development shall be undertaken pursuant to the following additional terms and conditions:

NA
(Date) (Signature of Authorized Dept. Official)
5sd00-08
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(Rev. 3/29/02)



03056/
Snoqualmie River Project - Bridge & Trestle Demolition, Snoqualmie Falls, Wa.

Attachment D
City of Snoqualmie
Hearing Examiner

Findings, Conclusions and Decision

01001 -D -1



03056/l
Snoqualmie River Project - Bridge & Trestle Demolition, Snoqualmie Falls, Wa.

This page intentionally left blank.

01001 -D-11



CITY OF SNOQUALMIE
~ HEARING EXAMINER
FINDINGS, CONCLUSIONS AND DECISION

APPLICANT: King County Department of Natural Resources Water and Land Resources
Division
LOCATION: Snoqualmie River from railroad bridge to just above Snoqualmie Falls

APPLICATION:  Request for approval of a Pubic Agency Exception to the City of
Snoqualmie Sensitive Areas Regulations for the Army Corps of Enginesrs
Snoqualmie River at Snoqualmie Flood Damage Reduction Project.

SUMMARY OF RECOMMENDATION AND DECISION:
Staff Recommendation: Approve with conditions
Hearing Examiner Decision: Approve with conditions

PUBLIC HEARING:

After reviewing the official file, which included the Department of Planning and Parks Staff
Advisory Report, and after visiting the site, the Hearing Examiner conducted a public hearing on
the application. The hearing on the King County application was opened at 2:00 p.m., January
15, 2002, in the Snoqualmie Police Station Conference Room, Snoqualmie, Washington, and
closed at 2:56 p.m. Participants at the public hearing and the exhibits offered and entered are
listed in this report. A verbatim recording of the hearing is available in the Department of
Planning and Parks. '

HEARING COMMENTS:
The following persons offered comments at the public hearing:

From the City:
Mike McCarty, Assistant Planner
Pat Anderson, City Attorney

From the Applicant:

Tom Beam, Senior Engineer, Natural Resources Water and Land Resources Division
Michael Scuder, Engineer, Corps of Engineers

From the Community:

Barry Lombard, Municipal Land Planner, Puget Sound Energy :
Sam Johnson, General Manager, Salish Lodge PEC EIVED

Ben Hodge, Assistant Project Manager, Puget Sound Energy JAN 2 3 2002

1Y UF SNOQUALY
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Tony Fuchs, Staff Biologist ITf, Puget Sound Energy
Charles Peterson, resident and former Snoqualmie Mayor

WRITTEN COMMENTS:
Julia Benson, submitted Exhibit C

FINDINGS, CONCLUSIONS AND DECISION:

Having considered the entire record in this matter, the Hearing Examiner now makes and enters
the following:

A. FINDINGS AND CONCLUSIONS:

1. The information contained in Parts 1 and 2 of the Planning Department Staff Report
(Hearing Examiner Exhibit A), as modified at the hearing, is found by the Hearing
Examiner to be supported by the evidence presented during the hearing and by this
reference is adopted as a part of the Hearing Examiner's findings of fact. A copy of said
report is available in the Department of Planning and Parks.

2. General support was expressed for the proposal; however, some issues were identified by
those who attended the hearing and in Exhibit C. Those issues include the following:

a.

The access road needs to meet standards for Puget Sound Energy vehicles, and will
need to cleared to allow access for Puget Sound Energy vehicles during emergencies.

Landscape screening near the existing substation will be removed and should be
replaced.

Advance warning of blasting (2 days) is needed to allow Puget Sound Energy time to
shut down equipment and vacate the nearby tunnels.

Blasting hours should be limited to the middle of the day to minimize impact on
customers at the Salish Lodge. Also, care should be taken so that fly rock from the
blasting does not damage employee’s cars at the Salish Lodge employee parking area
near the river.

The wall at the west end of the downstream blasting area is not effective and if the
Corps needs to remove any of the wall, it should remove the entire wall.

Some of the new plantings shown on Attachment 4 to Exhibit A will be flooded if
Puget Sound Energy is allowed to rebuild the existing dam and raise the level of the
water behind it.

The existing railroad bridge is and attractive nesting site for Osprey. When the bridge
is removed the proposed Osprey pole should be located near the existing railroad
bridge site or by Kimball Creek.

3. City staff responded to concerns expressed and indicated a willingness to address and
coordinate the issues identified.
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4. Following are conclusions of the Hearing Examiner:

a. The issue of access road standards to satisfy Puget Sound Energy should be
coordinated between the applicant and Puget Sound Energy, and the agreed upon road
standards should then be submitted to the City for review and approval.

b. Iflandscape screening is removed from the area around the existing substation
adjacent to SE 69", it should be replaced according to a plan prepared by the
applicant and approved by the City.

c. The applicant should notify Puget Sound Energy in advance of any blasting to allow
Puget Sound Energy to vacate the nearby tunnels and tumn off equipment as necessary.

d. Blasting should be limited to normal construction hours and the applicant should
notify the Salish Lodge in advance of all blasting so the Lodge can inforny its
customers and employees before the blasting begins.

¢. Removal of the wall at the west end of the downstream blasting area is a separate
issue that is not before the Examiner as part of this application.

f. It may be that some of the plantings that are to be planted may be flooded at sorne
time in the future if Puget Sound Energy receives permission to rebuild and raise the
existing dam. However, it is unknown at this time when and if that will occur.
Therefore, the Landscape Planting Plan should be approved as proposed.

g. The location of the Raptor Top Nesting Pole should be reviewed further by the
applicant based upon the comments received at the hearing and the final location of
proposed pole should be reviewed and approved by the City prior to installation.

B. DECISION:

Based upon the foregoing findings of fact and conclusions, the Pubic Agency Exception to
allow construction of the proposed Army Corps of Engineers Snoqualmie River at
Snoqualmie Flood Damage Reduction Project within the sensitive area of the Snoqualmie
River Channel and its associated 100-foot sensitive area buffer, is approved, subject to the
following conditions:

1. Mitigation for the loss of vegetation within the sensitive areas and adjacent to the existing
substation shall be implemented in the construction of the project as follows:

a. The right-bank channel excavation area shall be planted with native vegetation within
soil pockets spaced 20 feet apart, graded to drain riverward, as identified on the Army
Corps of Engineers Channel Widening Permit Drawings received by the City on
November 13, 2001 and as identified on the Landscape Planting Plan.

b. The left-bank channel excavation area shall be re-planted with native vegetation as
identified on the Army Corps of Engineers Channel Widening Permit Drawings

received by the City on November 13, 2001 and as identified on the Landscape
Planting Plan.
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c. Disturbed areas of the right-bank erosion protection site shall be re-planted with
native vegetation as identified on the Landscape Planting Plan.

d. Disturbed areas of the railroad bridge removal site under the City of Snoqualmie’s
jurisdiction shall be re-planted with native vegetation as identified on the Landscape
Planting Plan.

e. Loss of vegetative screening adjacent to the existing substation shall be replanted in
accordance with a plan prepared by the applicant and approved by the City.

f.  For one year after planting, all planted areas shall be regularly watered.

g. Fora period of five years after planting, all planted areas shall be monitored and
exotic weed species removed.

. Mitigation for the loss of large woedy debris recruitment and channel complexity within
the sensitive areas shall be implemented in the construction of the project as follows:

a. Large Woody Debris shall be placed within the left-bank channel excavation area, as
identified on the Army Corps of Engineers Channel Widening Permit Drawings
received by the City on November 13, 2001. .

b. The right-bank channel excavation area shall be constructed with irregularities in the
geometry of the rock cuts along the entire length of the right bank excavation, as
identified on the Army Corps of Engineers Channel Widening Permit Drawings
received by the City on November 13, 2001. -

. Mitigation for the impacts of the increase in turbidity and siltation to downstream habitat
within the sensitive areas shall be implemented in the construction of the project as
follows:

a. The Corps of Engineers shall utilize best-management practices within the river
channel to minimize the loss of suspended sediments from the channel widening sites
including the use of silt curtains,

3

- Mitigation for the impacts of project blasting on fish within the sensitive areas shall be
implemented in the construction of the project as follows:

a. The Corps of Engineers shall work with the Mational Marine Fisheries Scrvice to
develop an in-stream construction site isolation plan to include a temporary fish net or
other such device to prevent fish from entering the blasting area. Fish within the net
shall be relocated outside of the net prior to blasting.

. The applicant shall notify the City, Puget Sound Energy, and the Salish Lodge of any and
all blasting that is to take place. Notification shall be a minimum of two (2) days in
advance of any and all blasting.

. The location of the Raptor Top Nesting Pole shall be reviewed further by the applicant
based upon the comments received at the hearing and the final location of proposed pole
shall be submitted to the City for review and approval prior to installation.



Dated this 28" day af January 2002.

{ Com Mk ourerss

Ron McConnell, FAICP
Hearing Examiner

APPEALS:

Appeals must be submitted within 14 days after the notice of this decision in accordance with the
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provisions of Chapter 14.40 SMC. Information regarding the appeal process may be obtained

from the Department of Planning and Parks.

EXHIBITS:

The following exhibits were offered and entered into record:
A. Planning Department Staff Report, with 4 attachments
B. Five photos of the areas along the river to be affected
C. Letter from Julia Benson, dated 1/8/02

D. Aerial photo of the subject area
PARTIES oF RECORD:

Tom Beam, Senior Engineer,

Natural Resources Water and Land
Resources Division,

201 South Jackson, #600

Seattle, WA 98104

Barry Lombard, Municipal Land Planner
Puget Sound Energy

3130 South 38" St. TAC-ANX

Tacoma, WA 98409

2

Ben Hodge, Assistant Project Manager,
Puget Sound Energy

PO Box 97034 OBC-14N

Bellevue, WA 98009-9734

Michael Scuder, Engineer,

- Corps of Engineers

PO Box 3755
Seattie, WA 98124-3755

Sam Johnson, General Manager,
Salish Lodge

PO Box 1109

Snoqualmie, WA 98065-1109

Tony Fuchs, Staff Biologist Il
Puget Sound Energy

PO Box 90868 XRD-01E
Bellevue, WA 98009-0868
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Charles Peterson Julia Benson
PO Box 98 PO Box 24
Snoqualmie, WA 98065 Issaquah, WA 98027

Planning Department
City Attorney
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SECTION 01354

ENVIRONMENTAL PROTECTION
(INCLUDING WATER QUALITY PROTECTION PLAN)

PART 1 GENERAL
1.1 SCOPE

This Section covers prevention of environmental pollution and damage as the result of
construction operations under this contract. For the purpose of this specification,
environmental pollution, and damage is defined as the presence of chemical, physical, or
biological elements or agents which adversely affect human health or welfare; unfavorably
alter ecological balances of importance to human life; affect other species of importance to
man,; or degrade the utility of the environment for esthetic, cultural, and/or historical purposes.
The control of environment pollution and damage requires consideration of air, water, and
land, and includes management of visual esthetics, noise, and solid waste, as well as other
pollutants.

1.2 QUALITY CONTROL

The Contractor shall establish and maintain quality control for environmental protection of all
items set forth herein. The Contractor shall record any problems in complying with laws,
regulations, and ordinances, and corrective action taken.

1.2.1 Subcontractors

Assurance of compliance with this Section by subcontractors will be the responsibility of the
Contractor.

1.3 NOTIFICATION

When the Contracting Officer notifies the Contractor in writing of any observed noncompliance
with Federal, state, or local laws, regulations, or permits, the Contractor shall, after receipt of
such notice, inform the Contracting Officer of proposed corrective action and take such action
as may be approved. If the Contractor fails to comply promptly, the Contracting Officer may
issue an order stopping all or part of the work until satisfactory corrective action has been
taken. No time extensions will be granted or costs or damage allowed to the Contractor for
any such suspension.

1.4 PROTECTION OF ENVIRONMENTAL RESOURCES
The environmental resources within the project boundaries and those affected outside the
limits of permanent work under this contract shall be protected during the entire period of this

contract. The Contractor shall confine his activities to areas defined by the drawings and
specifications. Environmental protection shall be as stated in the following subparagraphs:

W912DW-04-R-0011 01354-1 R0O003
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1.4.1 Disposal of Garbage

Garbage shall be placed in containers which are emptied on a regular schedule. All handling
and disposal shall be conducted to prevent contamination.

1.4.2 Refuse Disposal and Cleanup
Refuse shall be defined as debris other than such organic materials as brush or tree stumps.
1.4.2.1 Refuse Disposal

The cost of refuse disposal, such as transportation, handling, dumping fees as applicable, and
similar cost, shall be included in the contract price. Refuse shall be disposed of off site, in
accordance with all local, state, and Federal rules and regulations, at the Contractor's
expense.

1.4.2.2 Fire Hazard

Cloths, cotton waste, and other combustible materials that might constitute a fire hazard shall
be placed in closed metal containers and placed outside or destroyed at the end of each day.

1.4.3 Restrictions

The Contractor will not be permitted to deposit refuse in existing garbage cans or refuse
dumpsters. Cleaners shall not be poured, drained, or washed into plumbing fixtures or
sanitary or storm sewers. Debris, dirt, dust, and stains attributable to or resulting from the work
effort shall be removed, cleaned, or effaced by the Contractor to the satisfaction of the
Contracting Officer prior to acceptance of the job. Refuse shall not be burned. Burning of
vegetation or tree stumps will not be allowed.

1.4.4 Disposal of Chemical or Hazardous Waste

Chemical or hazardous waste shall be stored in corrosion-resistant containers, removed from
the work area, and disposed of in accordance with Federal, State, and local regulations.

1.4.5 Disposal of Discarded Materials

Discarded materials, other than those which can be included in the solid waste category, shall
be handled as directed.

Prior to disposal of demolition debris, the Contractor shall collect a TCLP sample, representing
the relative proportion of building materials present in the structure. Demolition debris sample
collection shall be in accordance with American Society of Testing and Materials (ASTM)
method E 1908-97, “Standard Guide for Sample Selection of Debris Waste from a Building
Renovation or Lead Abatement Project for Toxicity Characteristic Leaching Procedure (TCLP)
Testing for Leachable Lead”. If results from the TCLP testing are greater than 5 mg/L Lead,
the associated material shall be disposed as a dangerous waste.
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1.4.6 Protection of Water Resources

The Contractor shall keep construction activities under surveillance, management, and control
to avoid pollution of surface and ground waters. The Contractor shall comply with the
applicable provisions of the Water Quality Protection Plan, attached at the end of this Section.

1.4.7 Particulates

Dust particles, aerosols, and gaseous byproducts from construction activities, processing, and
preparation of materials shall be controlled at all times, including weekends, holidays, and
hours when work is not in progress. Hydrocarbons and carbon monoxide emissions from
equipment shall be controlled to Federal and state allowable limits at all times.

1.5 MAINTENANCE OF POLLUTION CONTROL FACILITIES

The Contractor shall maintain all constructed facilities and portable pollution control devices for
the duration of the contract or for that length of time construction activities create the particular
pollutant.

1.6 RESTORATION OF LANDSCAPE (VEGETATION - SUCH AS TREES, PLANTS, AND
GRASS) DAMAGE

All landscape features (vegetation - such as trees, plants, and grass) damaged or destroyed
during Contractor operations outside and within the work areas shall be restored to a condition
similar to that which existed prior to construction activities unless otherwise indicated on the
drawings or in the specifications. This restoration shall be done at no additional cost to the
Government. If the Contractor fails or refuses to repair the damage promptly, the Contracting
Officer may have the necessary work performed and charge the cost to the Contractor.

Trees shall be replaced in kind with a minimum 4-inch caliper nursery stock. Shrubs, vines,
and ground cover shall be replaced in kind; size to be approved by the Contracting Officer.

All plant material shall meet specifications outlined in ANSI Z60.1 - current publication,
"American Standard for Nursery Stock."

Grass areas shall be replaced in kind by sodding or seeding. Sod shall be required in all
regularly maintained lawn areas and shall be installed according to American Sod Producers
Association Guideline Specifications to Sodding.

All disturbed or backfilled areas with exposed soil shall be topsoiled and seedes.

Grass seeding shall be installed on a minimum 4-inch topsoil and as recommended by the
local county extension service.

1.7 PRESERVATION OF HISTORICAL, CULTURAL, AND ARCHEOLOGICAL RESOURCES
If, during construction activities, the Contractor observes human skeletal remains or any items
that might have historical or archeological significance, the Contractor shall immediately

contact the Contracting Officer so that the appropriate authorities may be notified and a
determination can be made of the proper disposition of the find. The Contractor shall cease all
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activities that may result in the destruction of these resources and shall prevent its employees
from trespassing on, removing, or otherwise damaging such resources.

Additionally, because of the spiritual significance of Snoqualmie Falls to the Snoqualmie tribe,
a tribal monitor will be on the site at all times during activities involving disturbance of the earth
to provide cultural resource expertise during construction of the project.
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WATER QUALITY PROTECTION PLAN

SNOQUALMIE RIVER SECTION 205 FLOOD CONTROL PROJECT
SNOQUALMIE, WASHINGTON

1. INTRODUCTION

The U.S. Environmental Protection (EPA) has promulgated regulations under the Federal
Water Pollution Control Act, commonly known as the Clean Water Act (33 USCA 1251, et
seq.), to control the point source discharge of storm water from construction sites. This
program is regulated through the National Pollutant Discharge Elimination System (Section
402 of the Clean Water Act), and is delegated to state authority (in most states) for non-federal
lands. This Water Quality Protection Plan was developed to comply with the provisions of the
State of Washington Water Pollution Control Law (Chapter 90.48 RCW). This plan identifies
conditions and actions, which shall be the responsibility of the construction contractor
(contractor), except where another party is identified, and shall be incorporated into the
contractor’s Storm Water Pollution Prevention Plan (SWPPP). Most likely the contractor shall
have to implement other specific measures to reach the targets identified in this document,
which shall be identified in the SWPPP.

This project entails widening the Snoqualmie River just above Snoqualmie Falls and below the
Highway 202 Bridge. In addition, an abandoned railroad bridge will be removed. Refer to the
attached public notice (attachment A) for a more detailed description of the project elements
(Please note that the trestle removal and the erosion control trench elements have been
removed). Specific stormwater and erosion control measures are discussed below in
Paragraph 2. The general sequence of construction activities for the different project elements
is described below in Paragraph 3.

2. EROSION AND SEDIMENT CONTROL PLAN

All work occurring on uplands for the flood control project has the potential for discharge of
stormwater into the Snoqualmie River. Dredging in the river is anticipated to increase turbidity
levels in the river. See the drawings.

The following conditions shall be required for all project elements:

a. Construction activities shall adhere to the strictest conditions set forth in the permits
and authorizations necessary for the project.

b. Barriers shall be installed to prevent surface runoff from entering the construction area.
If water is pumped from the construction area, it shall be treated prior to reintroduction
to a storm drainage system, stream, wetland, or other waterbody. Water discharged
from the site shall not cause erosion at or near the outfall location and shall meet state
water quality standards (WAC 173-201A).

c. Washing of equipment or fill material shall not occur where the wash water can enter
any stream, watercourse, or wetland. All process water shall be treated and discharged
into an appropriate sanitary sewer system. No treated water shall be discharged into
the river. Reuse of the wash water is encouraged. (based on WAC 173-210A).
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Timin

d. Construction can occur year round. However, winter time construction (November 1,
through March 1 shall be avoided if possible because of the high erosion potential
during these months. Inwater construction/demolition shall occur only from July 1 to
September 15 of any calendar year.

Heavy Equipment Standards and Requirements

e. Wherever heavy equipment or power equipment is used, the following measures shall
be taken to minimize effects on the landscape and the associated fish and wildlife
species and habitat in the area.

i. The contractor shall be required to have a Spill Prevention Control and Containment
Plan (SPCCP). The SPCCP shall take measures to reduce the impacts from potential
spills (fuel, hydraulic fluid, etc). These measures shall be in place prior to the start of
any construction action. A spill kit, including selectively absorbent pads and booms
shall be present on site to deal with minor spills. Contingencies shall be included in the
plan to deal with large problems.

ii. Equipment staging or refueling areas must be located at least 100 feet landward
from the edge of wetlands and streams, in previously developed areas where
environmental effects from accidental spills or leakage will be minimized, or in areas
where there are barriers which will prevent spilled liquids from entering waterbodies,
wetlands or other sensitive areas. Equipment shall be inspected daily for leaks or
accumulations of oil or grease and any identified problems shall be fixed before
equipment enters areas that drain directly (without any stormwater treatment) to
streams or wetlands. Any spills shall be cleaned up promptly. Cleanup shall take
precedence over normal work and shall include removal of contaminated materials.
The use of alternatives to petroleum based hydraulic systems is encouraged.

iii. Existing paths and roadways shall be used for access to project sites, where
feasible. If existing paths and roadways do not exist, no more than 2 temporary roads
to allow mechanized equipment to access each discrete project area may be installed.
Upon project completion, temporary roads shall be graded and all resulting
unvegetated, compacted road surfaces shall be tilled, planted to promote vegetation re-
establishment, or otherwise stabilized to prevent soil erosion. At a minimum a sweeper
shall be used to deal with trackout. If road washing is necessary, the road washwater
may not be discharged to the river or to conveyance systems tributary to the river.

iv. Equipment ingress/egress points shall be as indicated on the project plans. Access
points shall be designed to minimize impacts and working equipment shall not track in
the water, during excavation or placement of materials in the river.

Erosion and Sediment Control Protocols and Standards

f. Erosion and sediment control (ESC) measures must be designed and implemented
before there is any opportunity for storm runoff to create erosion. Project designs and
construction plans shall emphasize erosion control rather than sediment control. The
following are summaries of the principles and specific measures to be used during any
construction projects where erosion and sediment problems could arise:
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Vi.

Vii.

viii.

Construction entrances shall be installed to reduce the amount of sediment
transported off-site by construction vehicles and to reduce the area disturbed by
vehicle traffic and the associated accessways.

Prior to any clearing or grading, construction limits shall be delineated with flagging
and/or fencing.

The amount of sediment transported beyond the disturbed areas of the construction
site shall be minimized by installing and/or maintaining appropriate perimeter
protection measures (vegetated strips, silt fences, floating silt curtains) prior to the
start of construction. Prior to removal of perimeter protection measures, any
sediment accumulation behind the silt fence shall be removed and stabilized so that
it cannot enter any waterbody or wetland. Additional silt fence materials shall be
stockpiled at the staging area for any repair work that may be required. Stockpiles
shall be covered or otherwise stabilized to prevent generation of turbid stormwater.

. Preventative measures to minimize wind transport of soil (e.g.. water spraying) shall

be taken. The amount of water sprayed for dust control shall be the minimum
necessary to prevent airborne dust and sediment. The amount of water used
should not create runoff.

Sandbags or an equivalent barrier shall be constructed between the project area
and adjacent surface waterbodies in order to isolate upland construction areas from
high water that might result due to precipitation.

Constructed erosion controls shall be periodically inspected to ensure effectiveness
and to identify areas requiring maintenance. Sediment traps and discharge aprons
shall be checked and cleaned as necessary. Filter silt fences shall be periodically
inspected for deterioration and replaced as necessary or removed when vegetation
and permanent structures have been successfully established.

To minimize the duration of area exposed, projects shall be completed as quickly
as possible without compromising the quality of work. Temporary and permanent
cover measures shall be provided to protect disturbed areas (e.g. erosion control
and blankets, plastic covering, mulching, seeding or sodding). Temporary cover
shall be installed if any cleared or graded area is to remain un-worked for more than
seven days from June 1-September 30; and for more than two days from October
1-May 31. An on site log shall be kept to show that these conditions are honored.
Temporary cover shall be completed within 12 hours of cessation of work in areas
that will remain un-worked for the specified time periods. As long as the covering
remains in place, planting or seeding is not required in covered areas until
conditions are appropriate for growth [see condition (j)]. Temporary cover shall not
remain in place for longer than 9 months, at which time permanent stabilization of
the area shall be required

All disturbed areas with exposed soil shall be permanently stabilized within 7 days
(June 1 to September 30) or 2 days (October 1 to May 31) from the time final grade
is set, unless covered or otherwise stabilized with appropriate temporary erosion
and sediment control measures [see condition g(vii)].

. Turbidity Monitoring

a. Left and Right Bank Channel Widening
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The site shall be thoroughly monitored for turbidity and all ESC measures will be
maintained until construction is complete and site conditions stabilize. The goal of
monitoring activities shall be to ensure that water quality is in compliance with the
Washington State Water Quality Standards for turbidity (WAC 173-201A-030 or
project-specific standard). A minimum of six monitoring stations shall be
established (attachment B) — one above each discrete in-water work site to
establish the background level (sites A and B), one inside the floating silt curtain
(Site C), one immediately below the construction site at the footbridge (Site D), and
two below the construction site just upstream and downstream of the outlet for PSE
powerplant 2 (sites E and F respectively) to measure the project's effect on turbidity
— the location and required compliance level of which will be determined by state
standards (WAC 173-201A or project-specific standard). Site F shall be the
compliance point. During construction, turbidity shall be measured using a hand-
held turbidity meter at least 3 times per workday at the upstream and downstream
monitoring locations.' If turbidity at the compliance point exceeds specified state
standards and non-compliance zones, work shall be stopped and actions taken to
reduce and/or eliminate the source of turbid discharge shall be taken until turbidity
levels are in compliance. Additional monitoring stations shall be established based
on the project-specific water quality compliance standards in the relevant permits
and authorizations. The establishment of a regular monitoring station at the plunge
pool is not recommended due to access issues. The location of the compliance
point downstream of the outlet of powerplant 2 is based on the possibility that turbid
water will be discharged from this outlet. There is a possibility that other events
(e.g. rainfall events or high runoff) could result in additional turbidity testing.

b. Bridge and Trestle Demolition

The site shall be thoroughly monitored for turbidity and all ESC measures will be
maintained until construction is complete and site conditions stabilize. The goal of
monitoring activities shall be to ensure that water quality is in compliance with the
Washington State Water Quality Standards for turbidity (WAC 173-201A-030 or
project-specific standard). A minimum of three monitoring stations shall be
established (drawing plate C-1) — one upstream of the work site to establish the
background level (site G), one immediately below the demolition site (site H), and
one three hundred feet downstream of the work site (site 1) to measure the project's
effect on turbidity — the location and required compliance level of which will be
determined by state standards (WAC 173-201A or project-specific standard). Site |
shall be the compliance point. During construction, turbidity shall be measured
using a hand-held turbidity meter at least 3 times per workday at the upstream and
downstream monitoring locations." If turbidity at the compliance point exceeds
specified state standards and non-compliance zones, work shall be stopped and
actions taken to reduce and/or eliminate the source of turbid discharge shall be
taken until turbidity levels are in compliance. Additional monitoring stations shall be
established based on the project-specific water quality compliance standards in the
relevant permits and authorizations. There is a possibility that other events (e.g.
rainfall events or high runoff) could result in additional turbidity testing.

' The exact locations of the sampling points in the stream will be subject to approval by the Corps.
" The exact locations of the sampling points in the stream will be subject to approval by the Corps.
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x. If turbidity levels exceed 25 NTUs" outside of the mixing zone at site F for the
Channel Widening or site | for the Bridge and Trestle Demolition, then construction
on the respective contracts shall be stopped until turbidity levels drop below the
standard”. The contractor’s on-site environmental monitor shall notify the U.S.
Army Corps of Engineers (Corps) Environmental Coordinator (EC), and the King
County point of contact (POC). The Corps EC will notify the Washington
Department of Ecology. The EC will describe the site conditions and remedial
actions being taken to address them. Following this conversation, the EC will notify
the site construction supervisor and the site environmental monitor of any further
actions required by Ecology in response to the event. The contractor’s on-site
environmental monitor shall be responsible for any follow-up actions, and for
preparing documentation of the event. If exceedences are noted, turbidity
monitoring frequency needs to be increased until the project is back in compliance
and can adjust the methodology and/or rate of work to stay in compliance.

Post-Construction Requirements

g. Upon project completion, all waste from project activities shall be removed by
thecontractor from the project site for disposal at an appropriate location.

h. Site inspections after project completion and final acceptance will be the responsibility
of the Government. These inspections will be performed by a qualified biologist to
assure that the project is progressing as planned and that there are no unintended
consequences to fish, wildlife and plant species and their habitat. Detailed inspections
will be made on all construction projects during or immediately after the first freshet,
and also during the first high water following construction.

i. Follow-on vegetation activities will be the responsibility of the Government. No later
than March 1 of the year following construction, native vegetation shall be re-planted in
areas specified on the project plans. The site will be monitored for five years for
invasives which will be removed on an “as need” basis by a follow-on contractor.

3. CONSTRUCTION SEQUENCING FOR EACH PROJECT ELEMENT
a. Left Bank Channel Widening

Prior to any clearing, a silt fence shall be placed about 3 feet above the water line” This
placement will be dependent upon the time of year and the threat of flooding. Over the course
of construction, approximately 0.9 of an acre of upland soil will be exposed on the left bank.
Excavation shall begin on the landward side of the site and progress toward the river. At the
completion of the upland excavation, any exposed soil above the water line silt fence shall be

' Or if background turbidity is greater than 25 NTUs noncompliance would be when turbidity levels rise to greater
than 25 NTUs over background.

"V Project staff will also be watching for fish kills and will work to limit turbidity if fish kills appear to be caused by,
or coincident with aturbid plume.

¥ At the time of the work, the water line may be higher or lower than the line of ordinary high water. Prior to any
clearing, the contractor must establish a silt fence between the area to be cleared and the river. Until that area has
been finally stabilized, the contractor must complete daily inspection and maintenance of the silt fence. If an
established silt fence isinundated or otherwise rendered useless, the contractor must provide a functioning
replacement. The Corps of Engineers will provide assistance in locating the silt fence.
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stabilized [see conditions f(vii) and f(viii)]. The silt fence near the water line shall be removed
only after upland soils have been stabilized.

A segmented silt curtain extending from the water surface to the river bottom shall be deployed
in the water around the area of in-water excavation. This curtain shall not cover the entire left
bank widening area but shall cover the active excavation area and be securely anchored. The
silt curtain shall be moved along the bank as excavation proceeds. A second in-water silt
curtain shall be deployed immediately upstream of first in-water silt curtain, anchored at the
shore and positioned at an angle of 65 degrees downstream. It shall be anchored in the
channel and act to deflect current from the work area. A boat shall be provided by the
contractor to tend the curtains and address the potential for the curtains to blow out or come
loose. Prior to commencement of construction, the contractor shall submit a design and safety
plan for installation and maintenance of the curtain system. Upon installation of the floating
silt curtains, a second silt fence shall be installed at the toe of the slope on the bench at
elevation 405 feet. The water line silt fence shall then be removed and the remaining
excavation, including the in-water portions, shall commence.

In-water excavation can be accomplished using equipment operating from the bench
established at elevation 405 feet or by other methods which shall be subject to Corps
approval. This bench shall be constructed so that the bench slope angles towards the
landward slope allowing runoff to collect at the toe of the slope. The contractor shall be
responsible for assuring that water collected on the bench does not interfere with construction
activities, and that return water shall be treated before discharge."

Water from excavated material shall not be allowed to reenter the river. For example, the
excavated material might be placed into watertight dump trucks that would transport the
material to a purpose-built de-watering area located within the staging area, or taken directly to
the permanent off site disposal area. Return water from the de-watering area shall not re-
enter any wetland or other waterbody until it meets state water quality standards. Following
de-watering, excavated material shall be transported to a suitable upland disposal area and
stabilized to withstand runoff and wind erosion.

Monitoring of background turbidity levels in the river shall begin one week prior to construction
starting and shall continue until shortly after construction is completed. Monitoring stations
shall be established as described above."

b. Right Bank Channel Widening

A suction dredge or other suitable device shall be used to remove fine sediment that has
collected on the in the vicinity of a debris deflector adjacent to the blasting area. The material
removed shall be placed in a dewatering area and then transported to the disposal site, or
directly placed in a water tight container and directly disposed off site at an approved area.
The onsite storage time shall be minimized. The debris deflector shall be removed only after
built up sediment has been removed from the site.

¥ The slope of the bench should be such that the trucks aren’t driving through the runoff from both the excavated
bank and the water dewatering from the dredging operations. There will be specific design criteriato
accommodate water control and handling, and not exceed the capacity of the system to handle the water being
collected.

¥ The pedestrian bridge is located about 700 feet downstream of the downstream end of the left bank widening
area.
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To minimize releases of sediment and rock into the river, blasting on the areas above ordinary
high water shall first commence on the land and then work towards the river. Fractured
material can then be excavated in the dry by leaving a rock barrier. The rock ridge will provide
a shield to absorb blast waves that could harm fish in the river. If possible, further excavation
shall occur on the landward side of this barrier below ordinary high water if site conditions allow
it. All in water work shall proceed from the upstream end to the downstream end.

Before in-water blasting occurs, a block net (1/2-inch mesh, anchored on both banks and in
the middle of the river) shall be provided and placed entirely across the river at least 400 feet
upstream of the right bank blasting area. The area between the net and as close as possible
to the downstream dam will be electroshocked by the Government using an electroshocking
boat. Shocked fish will be collected and released upstream of the block net near the Highway
202 bridge. A boat provided by the contactor shall remain onsite to maintain the net. In the
event of net failure, the net shall be redeployed and the area will be electroshocked again by
the Contractor. The block net shall remain in place until all in-water blasting and associated
work is completed, and then shall be removed by the contractor.

Best management practices shall be used to control releases of drilling mud from drilling to
place explosive charges. Blast mats placed on the rock surface shall be used both above and
below ordinary high water during blasting to minimize flying rock and debris. Following
blasting, the mats shall be removed, and an excavator shall be used to removed rock debris
from the blast zone. More details on the blasting operation are contained in the contract
specifications for blasting. The contractor shall have to demonstrate significant experience in
handling both above ground and underwater blasting operations and excavation work before
award of the contract.

As with the left bank excavation, turbidity monitoring shall occur upstream and downstream of
the right bank widening area, as described above. In addition, immediately after each blasting
event, a biologist will survey the area via boat to ascertain impacts to fish. If dead fish are
found, the charge sizes might be adjusted, the block net moved upstream, or other measures
to reduce the probability of fish harm would be taken.

Upon completion of the underwater blasting, the rock ridge shall be removed using the same
procedures for water quality protection as described for underwater blasting.

c. Bridge Removal

Silt fence shall be installed around the existing railroad roadbed on the west bank prior to
removal of the steel truss bridge. The silt fence shall be to and along the ordinary high water
line, forming a “U” around the roadbed. The silt fence shall be inspected and repaired, as
needed, on a daily basis. At the completion of the bridge removal, the silt fence shall be
removed.. Depending on the method of bridge removal, barges may be placed under the
bridge during demolition to catch and contain debris that falls off the bridge.

4. Oversight_.and Inspection
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The Corps or their designated representative will review, approve, and oversee the
implementation of the contractor's SWPPP which shall contain the minimum criteria outlined in
this Water Quality Protection Plan during each phase of the project including site re-
vegetation. This representative will have suitable experience in water quality management,
and will have the ability to formulate and direct immediate change to project construction
procedures to maintain water quality standards when necessary. The contractor's SWPPP
shall be submitted to the COR for approval at least 30 days prior to construction. Oversight
activities shall include the following:

Review and approve the contractor's SWPPP;

Ensure compliance with the requirements of this plan and the contractor's SWPPP;
Identify surface and subsurface drainage locations;

Identify stabilization needs in all areas;

Oversee restoration of slopes as required; and

Approve imported materials used as fill of additional cover material.

END OF SECTION
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! Public Notice

US Army Corps
Of Engineers
Seattle District

Planning Branch Public Notice Date: November 14, 2001
Post Office Box 3755 Expiration Date: December 14, 2001
Seattle, Washington 98124-2255 Reference: PL-01-03

Michael Scuderi, Project Manager Name: Seattle District,
Telephone: (206) 764-7205 Corps of Engineers

30 Day Notice

Interested parties are hereby notified that the U.S. Army Corps of Engineers, Seattle District, plans to
perform work related to the Snoqualmie River Flood Damage Reduction Study, King County, Washington.
This work is subject to Section 404 of the Clean Waters Act and described below and shown on the enclosed
drawing(s). This notice was previously issued under number TB-99-01 (issued June 14, 1999) that was
subsequently withdrawn on June 12, 2001 to incorporate design changes.

LOCATION: The proposed project is located adjacent to the Snoqualmie River, downstream of the city of
Snoqualmie, King County, Washington. The project is located between river mile (RM) 40 and river mile
42,

WORK: The project area is located immediately downstream of the town of Snoqualmie, King County,
Washington, above Snoqualmie Falls. The project is comprised of three primary elements: 1) right bank
channel widening , 2) left bank channel widening, and 3) removal of an abandoned railroad bridge and
approach trestle on the right bank. In addition, rock riprap would be placed in one of the shoreline areas to

address increased flood velocities.

Right Bank Channel Widening. The right bank channel widening element consists of removing an existing
rock outcrop just upstream from the Puget facility’s footbridge. The work would occur along approximately
340 linear feet of river shoreline. The channel in the vicinity of this element would be widened from about
140 feet to 200 feet in order to increase the hydraulic efficiency of the channel widening area during a flood.
About 0.2 acres of land above the normal water line of the river and 0.5 acres below the water line would be
used for project construction. Site inspection has revealed that the outcrop is probably solid rock, and the
modified side slope would end up being nearly vertical. An excavation of about 8,056 cubic ya

.Ids of rock and common material (dirt) would be needed landward of ordinary high water. An excavation of
about 2648 cubic yards of rock and common material (dirt) would be needed riverward of ordinary high
water. It is anticipated that the rock will be excavated by blasting and some of the rock would require
underwater removal. If possible, directional blasting will be used to provide alcoves for fish refuge and areas
for plantings. Blasted rock may be used as riprap or bedding spalls for the left bank element. An existing
right bank gravel road, which is owned and used by Puget Sound Energy, would be used to reach the right
bank construction site. Because the construction area would encroach on the gravel road, a small portion of
the road would have to be moved landward within the channel widening area. At the end of construction, the
gravel road would be left in a condition as good or better than currently exists. In addition, after construction
native trees would be planted along the modified shoreline wherever conditions would allow for the growth of
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trees (i.e. where the shoreline is not solid rock).

Left Bank Channel Widening, The left bank channel widening element consists of removing earth and rock
just downstream of the Highway 202 bridge. The work would occur along approximately 475 linear feet of
river shoreline. The channel in the vicinity of this element would be widened from about 150 to 175 to 200
feet in order to increase the hydraulic efficiency of the channel widening area during a flood. About 0.9 acres
of land above the normal water line of the river and 1.2 acres below the water line would be used for project
construction. Inspection of the left bank area to date indicates that the majority of the material to be
excavated is probably earth, and an estimated 12,819 cubic yards of material would have to be excavated
along the steep river slope landward of the ordinary high water level and 8,210 cubic yards below ordinary
high water. The left bank work would consist of first clearing the bank of trees and shrubs, excavating the
slope to a 1.5:1 slope (1.5 feet of horizontal distance for every 1 foot of vertical), and then armoring the bank
and buried toe with derrick stone up to elevation 405 feet and class V rock riprap from elevation 405 feet to
414 feet in order to protect the bank from erosion. An estimated 8,482 cubic yards of derrick stone would be
needed for the bank. The rock riprap would extend up the bank slope to elevation 414, and from there to the
top of the bank the bank would be protected with gravel or spalls. The rock would be 6 feet thick on the
buried toe of the rock revetment and bank slope up to elevation 405 feet and about 4.5 feet thick from
elevation 405 feet to 414 feet. The weighted toe is required to prevent movement of the bank protection and
to provide subsurface armor protection if toe scour should occur. At elevation 405 feet there will be a bench
of varying width to facilitate plantings. Approximately 5,989 cubic yards of derrick stone would be placed
below ordinary high water.

The removal of trees and shrubs along the left bank shoreline area would require mitigation from the
standpoint of loss of aesthetics and loss of fish and wildlife habitat. Willow lifts will be planted in the riprap
at elevations 401, 406, and 410 feet. Large trees and shrubs will be planted on the bench at elevation 405
feet. Small and medium size trees and shrubs not to exceed 20 feet in height would be planted on the slope
above elevation 414 feet. Larger native trees (both coniferous and deciduous) would be planted at the very
top of the bank native trees where space is available. Within the buried toe of the revetment, double
rootwads would be imbedded in the riprap and placed about every 30 linear feet along the disturbed shoreline
to provide fish habitat.

Railroad Bridge Removal. This project element involves the removal of an old, abandoned railroad bridge
which crosses the Snoqualmie River about one-half mile upstream of the State Highway 202 Bridge. The
right bank right span of the bridge fell into the river during the 1990 flood. The remaining 180 foot long
built-up member steel truss bridge span is supported by two timber piling groups. The right bank approach is
a 750 foot long timber pile trestle, while that on the left bank is a 675 foot long earthen embankment leading
to a 75 foot long timber pile trestle. The bridge and timber support removal could be facilitated by falsework
to be constructed near the left bank of the river. The bridge will be removed in sections to the falsework and
cut up and dismantled on the left bank. All rails and ties associated with the bridge will be removed as well.
All materials (steel, rails, and timber) are believed to be salvageable material. The right bank approach
(wooden trestle) will be removed by dismantling the trestle from the Mill Pond Road placing a temporary
access road in the footprint of the trestle. During construction of the road, approximately 0.26 acres of
freshwater wetland will be temporarily filled with 208 cubic yards of gravel for the roadbed. After the trestle
is dismantled, the temporary road fill will be removed and replanted with native vegetation. The wetland
area will be regraded and replanted with wetland vegetation.

Associated Design Features - Shoreline Protection. Completion of the 3 element project would result in
significantly increased river velocities during a flood in the vicinity of the State Highway 202 bridge. There
are areas, particularly on the right bank just upstream of the bridge, where expected 100-year flow velocities
could produce significant erosion. The following measure would be intended to negate damage to critical
infrastructure due to increased erosion from increased velocities. The area of concern is the right bank
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shoreline area upstream of the Highway 202 bridge. Within this area riprap would be placed in a shallow
trench in an area slightly landward of the shoreline to serve as “launched” stone protection. Should the river
erode the bank to the riprap pile, then stone would slip over the bank (launch) and continue to do so until the
erosion ceased. The mound of riprap would be a triangular prism about 7.5 feet high, 15 feet wide at the top,
and about 260 feet long, totaling about 450 cubic yards of rock. The riprap would be placed in an excavated
trench about ten feet deep in order to minimize its appearance. Excavated trench material (about 350 cubic
yards) would be grade to existing ground level over the riprap prism to facilitate the re-establishment of
vegetation.

PURPOSE: Purpose of this project is to provide flood damage reduction for the city of Snoqualmie while
minimizing impacts to the environmental resources of the area.

MITIGATION: Mitigation for the project will focus on avoiding and minimizing project impacts. For the
channel widening section the amount of riprap to be placed on the bank will be kept to a minimum (i.e.
riprap will not be placed to the top of the bank on the left bank element). To minimize disruption to inwater
habitat, the toe of the bank protection structures will be buried. To compensate for the vegetation removed, a
combination of willows and native trees and low lying shrubs will be planted on the exposed slopes next to
the river and large woody debris will be placed on the toe on the left bank channel widening area to replace
lost habitat. At the upstream end of the left bank channel widening area, the riprap will be covered with a
dirt blanket to provide a ramp for migrating animals.

The majority of the existing shoreline vegetation on the right bank erosion control area will be retained by
placing the self launching toe back from the existing shoreline adjacent to the utility right of way. The use of
this alignment will minimize loss of vegetation in part through the use of the existing access road. The
overburden removed during preparation of the project site will be stockpiled and then placed over the riprap
after it is placed. This will provide a growing medium for revegetation of the area.

The railroad bridge removal will be staged on the left bank to avoid impacts to prime forest habitat and
wetlands. The fill placed by the trestle removal will be removed and the area will be regraded and replanted.

During construction, inwater work in the channel widening area will be kept to a minimum. Silt curtains
will be used to control turbidity releases to the river. A spill prevention plan will be set up to help avoid
spills and program a response to handle spills in case one occurs. Fish will be directed away from the
blasting area through the use of a bubble curtain. The timing and size of the blasting will be controlled to
minimize disruption to fish and wildlife.

COORDINATION: The proposed work is being coordinated with the following Federal, State, or local
agencies:

Federal

Environmental Protection Agency
U.S. Fish and Wildlife Service
National Marine Fisheries Service

Indian Tribes
Snoqualmie Tribe
Tulalip Tribe

State of Washington
Department of Ecology

Department of Fish and Wildlife
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Local
King County Public Works
City of Snoqualmie

CULTURAL AND HISTORIC RESOURCES: The District Engineer has reviewed the latest published
version of the National Register of Historic Places, lists of properties determined eligible, and other sources of
information. A field reconnaissance of the site did not identify any significant cultural or historic resources
that would directly be affected by the proposed project. Part of the work is located On a property registered in
the National Register of Historic Places (Snoqualmie Falls Historic District) but will not affect any register
structures or the character of the site. Unknown archeological, scientific, prehistoric or historical data may
be lost or destroyed by work to be accomplished under the requested work.

The District Engineer invites responses to this Public Notice from Federal, State and local agencies, historical
and archeological societies, Indian tribes and other parties likely to have knowledge of or concerns with
historic properties in the area.

ENDANGERED SPECIES - The Endangered Species Act of 1973, as amended, requires assessment of
potential impacts to listed and proposed species. The U.S. Fish and Wildlife Service (USFWS) identified
federally listed and proposed animal species which may occur in the project vicinity. Included in this list
were four species listed as threatened, bald eagles (Haliaeetus leucocephalus), marbled murrelets
(Brachyramphus marmoratus marmoratus), northem spotted owls (Strix occidentalis caurina), and bull trout
(Salvelinus confluentus). The National Marine Fisheries Service (NMFS) identified one species listed as
threatened, Puget Sound chinook salmon (Oncorhynchus keta), as occurring downstream of the project area.
After receipt of comments from this public notice, the U.S. Army Corps of Engineers will evaluate the
potential impacts to the listed species.

PUBLIC HEARING - Any person may request, in writing, within the comment period specified in this
notice, that a public hearing be held to consider this application. Requests for public hearings shall state, with
particularity, the reasons for holding a public hearing.

EVALUATION - The decision whether to perform the proposed work will be based on an evaluation of the
probable impact, including cumulative impacts of the proposed activity on the public interest. That decision
will reflect the national concern for both protection and utilization of important resources. The benefits
which reasonably may be expected to accrue from the proposal must be balanced against its reasonably
foreseeable detriments. All factors which may be relevant to the proposal will be considered, including the
cumulative effects thereof; among those are conservation, econormics, aesthetics, general environmental
concerns, wetlands, historic properties, fish and wildlife values, flood hazards, floodplain values, land use,
navigation, shoreline erosion and accretion, recreation, water supply and conservation, water quality, energy
needs, safety, food and fiber production, mineral needs, considerations of property ownership, and, in
general, the needs and welfare of the people.

The U.S. Army Corps of Engineers (Corps) is soliciting comments from the public; Federal, State, and local
agencies and officials; Indian tribes; and other interested parties in order to consider and evaluate the impacts
of this activity. Any comments received will be considered by the Corps to determine whether to issue,
modify, condition or not proceed with the proposed work. To make this decision, comments are used to
assess impacts on endangered species, historic properties, water quality, general environmental effects, and
the other public interest factors listed above. Comments are also used to determine the need for a public
hearing and to determine the overall public interest of the activity.

The evaluation of the impact of the activity on the public interest will include application of the guidelines
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promulgated by the Administrator, Environmental Protection Agency, under authority of Section 404(b) of
the Clean Water Act.

ADDITIONAL EVALUATION - The State of Washington is reviewing this work for consistency with the
approved Washington Coastal Zone Management Program.

This proposal is the subject of Shorelines Management Act and will be conducted in a manner consistent to
the maximum extent practicable with the approved State Coastal Zone Management Program. The city of
Snoqualmie, one of the project’s local sponsors, will process a Shorelines Substantial Development Permit for
this project.

A final Environmental Assessment and Finding of No Significant Impact has already been prepared for the
proposed work. Based on the assessment of potential impacts from the proposed work, an Environmental
Impact Statement will not be required.

COMMENT AND REVIEW PERIOD: Additional information concerning the project may be obtained at the
above referenced address from Mr. Michael Scuderi, (206) 764-7205, or from Mr. Paul Cooke, (206)
764-3622. Comments on these factors will be accepted and made part of the record. Comments should refer
to the reference number shown above and reach this office, Attn: Mr. Michael Scuderi, NWS-PM-PL-ER, no
later than the expiration date of this public notice to insure consideration.

Encl
Drawing () or Drawings (x)
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STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY
Mal Stop PV-17 e  Olympia, Washington 985046711 » (205) 4596000

STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

Notice of Application for
Vater Quality Certification
and for
Certifiication of Consistency with the
Washington Coastal Zone Management Program

Date: Nov. 14,32001"1

Notice iz hereby given that a request has been filed with the Department of
Ecology, pursuant to the requirements of Section 401 of the federal Clean
Water Act of 1977 (PL 95-217), to certify that the project described in the
Corps of Enginears Public Notice No. PL=01503 4 will comply with Sections
301, 302, 303, 306, and 307 of the Act, and with applicable provisions of
State and Federal water pollution control laws.

Notice 1s also given that a requast has been filed with the Department of
Ecology, pursuant to the requirements of Section 307(c) of the fedsral Coastal
Zone Management Act of 1972 (16 U.S.C. 1451), to cextify that the above-
referenced project will comply with the Washington State Coastal Zone
Management Program and that the project will be conducted in a manner
consistent vith that Progran. ’ .

Any person desiring to present views pertaining to the project on either or
both (1) compliance with water pollution control laws or (2) the project’s
compliance or consistency with the Washington State Coastal Zone Management
Program may do so by providing written comments within 30 days of the above

. publication date to:

Alice Relly

. Dept. of Ecology

.. 3190 160th Ave. SE .
Bellevue, WA 98008-5452
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SECTION 01451

CONTRACTOR QUALITY CONTROL

PART 1 GENERAL
1.1 REFERENCES

The publications listed below form a part of this specification to the extent referenced. The
publications are referred to in the text by basic designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 3740 (2001) Minimum Requirements for Agencies Engaged
in the Testing and/or Inspection of Soil and Rock as
Used in Engineering Design and Construction

ASTM E 329 (2000b) Agencies Engaged in the Testing and/or
Inspection of Materials Used in Construction

1.2 PAYMENT

Separate payment will not be made for providing and maintaining an effective Quality
Control program, and all costs associated therewith shall be included in the applicable unit
prices or lump-sum prices contained in the Bidding Schedule.

1.3 LABORATORY VALIDATION

The testing laboratory shall be validated by Corps of Engineers Material Testing Center
(MTC) for all tests required by contract. See paragraph 3.7 TESTS.

PART 2 PRODUCTS (NOT APPLICABLE)
PART 3 EXECUTION
3.1 GENERAL REQUIREMENTS

The Contractor is responsible for quality control and shall establish and maintain an effective
quality control system in compliance with the Contract Clause titled "Inspection of
Construction." The quality control system shall consist of plans, procedures, and
organization necessary to produce an end product which complies with the contract
requirements. The system shall cover all construction operations, both onsite and offsite,
and shall be keyed to the proposed construction sequence. The site project superintendent
will be held responsible for the quality of work on the job and is subject to removal by the
Contracting Officer for non-compliance with quality requirements specified in the contract.
The site project superintendent in this context shall be the highest level manager
responsible for overall construction activities at the site, including quality and production.
The site project superintendent shall maintain a physical presence at the site at all times,
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except as otherwise acceptable to the Contracting Officer, and shall be responsible for all
construction and construction related activities at the site.

3.2 QUALITY CONTROL PLAN

3.2.1 General

The Contractor shall furnish for review by the Government, not later than 10 days after
receipt of notice to proceed, the Contractor Quality Control (CQC) Plan proposed to
implement the requirements of the Contract Clause titled "Inspection of Construction." The
plan shall identify personnel, procedures, control, instructions, test, records, and forms to be
used. The Government will consider an interim plan for the first 60 days of operation.
Construction will be permitted to begin only after acceptance of the CQC Plan or acceptance
of an interim plan applicable to the particular feature of work to be started. Work outside of
the features of work included in an accepted interim plan will not be permitted to begin until
acceptance of a CQC Plan or another interim plan containing the additional features of work
to be started.

3.2.2 Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all construction
operations, both onsite and offsite, including work by subcontractors, fabricators, suppliers,
and purchasing agents:

a.

A description of the quality control organization, including a chart showing lines of
authority and acknowledgment that the CQC staff shall implement the three phase
control system for all aspects of the work specified. The staff shall include a CQC
System Manager who shall report to the project manager. If the project manager
and project superintendent is the same person, the CQC System Manager shall
report to someone higher in the Contractor’s organization than the project
manager.

The name, qualifications (in resume format), duties, responsibilities, and
authorities of each person assigned a CQC function.

A copy of the letter to the CQC System Manager signed by an authorized official
of the firm which describes the responsibilities and delegates sufficient authorities
to adequately perform the functions of the CQC System Manager, including
authority to stop work which is not in compliance with the contract. The CQC
System Manager shall issue letters of direction to all other various quality control
representatives outlining duties, authorities, and responsibilities. Copies of these
letters shall also be furnished to the Government.

Procedures for scheduling, reviewing, certifying, and managing submittals,
including those of subcontractors, offsite fabricators, suppliers, and purchasing
agents. These procedures shall be in accordance with Section 01330
SUBMITTAL PROCEDURES.

Control, verification, and acceptance testing procedures for each specific test to
include the test name, specification paragraph requiring test, feature of work to be
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tested, test frequency, and person responsible for each test. Laboratory facilities
will be validated by the Corps of Engineers Material Testing Center and approved
by the Contracting Officer.

f.  Procedures for tracking preparatory, initial, and follow-up control phases and
control, verification, and acceptance tests including documentation.

g. Procedures for tracking construction deficiencies from identification through
acceptable corrective action. These procedures shall establish verification that
identified deficiencies have been corrected.

h. Reporting procedures, including proposed reporting formats.

i.  Alist of the definable features of work. A definable feature of work is a task which
is separate and distinct from other tasks, has separate control requirements, and
may be identified by different trades or disciplines, or it may be work by the same
trade in a different environment. Although each section of the specifications may
generally be considered as a definable feature of work, there are frequently more
than one definable features under a particular section. This list will be agreed
upon during the coordination meeting.

3.2.3 Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of construction. Acceptance
is conditional and will be predicated on satisfactory performance during the construction.
The Government reserves the right to require the Contractor to make changes in his CQC
Plan and operations including removal of personnel, as necessary, to obtain the quality
specified.

3.2.4 Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the Contracting Officer in
writing of any proposed change. Proposed changes are subject to acceptance by the
Contracting Officer.

3.3 COORDINATION MEETING

After the Preconstruction Conference, before start of construction, and prior to acceptance
by the Government of the CQC Plan, the Contractor shall meet with the Contracting Officer
or Authorized Representative and discuss the Contractor's quality control system. The CQC
Plan shall be submitted for review a minimum of 5 calendar days prior to the Coordination
Meeting. During the meeting, a mutual understanding of the system details shall be
developed, including the forms for recording the CQC operations, control activities, testing,
administration of the system for both onsite and offsite work, and the interrelationship of
Contractor's Management and control with the Government's Quality Assurance. Minutes of
the meeting shall be prepared by the Government and signed by both the Contractor and
the Contracting Officer. The minutes shall become a part of the contract file. There may be
occasions when subsequent conferences will be called by either party to reconfirm mutual
understandings and/or address deficiencies in the CQC system or procedures which may
require corrective action by the Contractor.
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3.4 QUALITY CONTROL ORGANIZATION
3.4.1 Personnel Requirements

The requirements for the CQC organization are a CQC System Manager and sufficient
number of additional qualified personnel to ensure safety and contract compliance. The
Safety and Health manager shall receive direction and authority from the CQC System
manager and shall serve as a member of the CQC staff. Personnel identified in technical
provisions as requiring specialized skills to assure the required work is being performed
properly will also be included as part of the CQC organization. The Contractor shall provide
a CQC organization which shall be at the site at all times during progress of the work and
with complete authority to take any action necessary to ensure compliance with the contract.
All CQC staff members shall be subject to acceptance by the Contracting Officer. The
Contractor shall provide adequate office space, filing systems and other resources as
necessary to maintain an effective and fully functional CQC organization. Complete records
of all letters, material submittals, shop drawings submittals, schedules and all other project
documentation shall be promptly furnished to the CQC organization by the Contractor. The
CQC organization shall be responsible to maintain these documents and records at the site
at all times, except as otherwise acceptable to the Contracting Officer.

3.4.2 CQC System Manager

The Contractor shall identify as CQC System Manager an individual within the onsite work
organization who shall be responsible for overall management of CQC and have the
authority to act in all CQC matters for the Contractor. The CQC System Manager shall be a
graduate engineer, graduate architect, or a graduate of construction management, with a
minimum of 5 years construction experience on construction similar to this contract or a
construction person with a minimum of 10 years in related work. This CQC System Manager
shall be on the site at all times during construction and shall be employed by the prime
Contractor. The CQC System Manager shall be assigned no-otherdutiesas System
Manager but may have duties as project superintendent in addition to quality control and
must be allowed sufficient time to perform his assigned quality control duties as described in
the Quality Control Plan. An alternate for the CQC System Manager shall be identified in
the plan to serve in the event of the System Manager's absence. The requirements for the
alternate shall be the same as for the designated CQC System Manager.

3.4.3 CQC Personnel

In addition to CQC personnel specified elsewhere in the contract, the Contractor shall
provide as part of the CQC organization specialized personnel to assist the CQC System
Manager. These individuals shall be directly employed by the prime Contractor; be
responsible to the CQC System Manager; be physically present at the construction site
during work on their areas of responsibility; have the necessary education and/or experience
in accordance with the experience matrix listed herein. These individuals may perform other
duties but must be allowed sufficient time to perform their assigned quality control duties as
described in the Quality Control Plan.
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Experience Matrix

Area Qualifications

a. | Civil Graduate Civil Engineer with 2 years experience in the type of
work being performed on this project or technician with 5 years
related experience

b. | Structural Graduate Structural Engineer with 2 years experience or
person with 5 years related experience

C. | Submittals Submittal Clerk with 1 year experience

3.4.4 Additional Requirement

In addition to the above experience and education requirements the CQC System Manager
shall have completed the course entitled "Construction Quality Management For
Contractors". This course is periodically offered at AGC offices throughout the state of
Washington and Oregon.

3.4.5 Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times. When it is necessary
to make changes to the CQC staff, the Contractor shall revise the CQC Plan to reflect the
changes and submit the changes to the Contracting Officer for acceptance.

3.5 SUBMITTALS AND DELIVERABLES

Submittals, if needed, shall be made as specified in Section 01330 SUBMITTAL
PROCEDURES. The CQC organization shall be responsible for certifying that all submittals
are in compliance with the contract requirements. All Contractor forms for submitting test
results are subject to Contracting Officer approval.

3.6 CONTROL
Contractor Quality Control is the means by which the Contractor ensures that the
construction, to include that of subcontractors and suppliers, complies with the requirements
of the contract. At least three phases of control shall be conducted by the CQC System
Manager for each definable feature of work as follows:

3.6.1 Preparatory Phase
This phase shall be performed prior to beginning work on each definable feature of work,

after all required plans/documents/materials are approved/accepted, and after copies are at
the work site. This phase shall include:
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a. Areview of each paragraph of applicable specifications, reference codes, and
standards. A copy of those sections of referenced codes and standards applicable
to that portion of the work to be accomplished in the field shall be made available
by the Contractor at the preparatory inspection. These copies shall be maintained
in the field and available for use by Government personnel until final acceptance
of the work.

b. Areview of the contract drawings.

c. A check to assure that all materials and/or equipment have been tested,
submitted, and approved.

d. Review of provisions that have been made to provide required control inspection
and testing.

e. Examination of the work area to assure that all required preliminary work has been
completed and is in compliance with the contract.

f. A physical examination of required materials, equipment, and sample work to
assure that they are on hand, conform to approved shop drawings or submitted
data, and are properly stored.

g. Areview of the appropriate activity hazard analysis to assure safety requirements
are met.

h. Discussion of procedures for controlling quality of the work including repetitive
deficiencies. Document construction tolerances and workmanship standards for
that feature of work.

i. A check to ensure that the portion of the plan for the work to be performed has
been accepted by the Contracting Officer.

j-  Discussion of the initial control phase.

k. The Government shall be notified at least 48 hours in advance of beginning the
preparatory control phase. This phase shall include a meeting conducted by the
CQC System Manager and attended by the superintendent, other CQC personnel
(as applicable), and the foreman responsible for the definable feature. The results
of the preparatory phase actions shall be documented by separate minutes
prepared by the CQC System Manager and attached to the daily CQC report. The
Contractor shall instruct applicable workers as to the acceptable level of
workmanship required in order to meet contract specifications.

3.6.2 Initial Phase

This phase shall be accomplished at the beginning of a definable feature of work. The
following shall be accomplished:

a. A check of work to ensure that it is in full compliance with contract requirements.
Review minutes of the preparatory meeting.
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b. Verify adequacy of controls to ensure full contract compliance. Verify required
control inspection and testing.

c. Establish level of workmanship and verify that it meets minimum acceptable
workmanship standards. Compare with required sample panels as appropriate.

d. Resolve all differences.

e. Check safety to include compliance with and upgrading of the safety plan and
activity hazard analysis. Review the activity analysis with each worker.

f.  The Government shall be notified at least 24 hours in advance of beginning the
initial phase. Separate minutes of this phase shall be prepared by the CQC
System Manager and attached to the daily CQC report. Exact location of initial
phase shall be indicated for future reference and comparison with follow-up
phases.

g. The initial phase should be repeated for each new crew to work onsite, or any time
acceptable specified quality standards are not being met.

3.6.3 Follow-up Phase

Daily checks shall be performed to assure control activities, including control testing, are
providing continued compliance with contract requirements, until completion of the particular
feature of work. The checks shall be made a matter of record in the CQC documentation.
Final follow-up checks shall be conducted and all deficiencies corrected prior to the start of
additional features of work which may be affected by the deficient work. The Contractor
shall not build upon nor conceal non-conforming work.

3.6.4 Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same definable features
of work if the quality of on-going work is unacceptable, if there are changes in the applicable
CQC staff, onsite production supervision or work crew, if work on a definable feature is
resumed after a substantial period of inactivity, or if other problems develop.

3.7 TESTS
3.7.1 Testing Procedure

The Contractor shall perform specified or required tests to verify that control measures are
adequate to provide a product which conforms to contract requirements, see Table 1 —
Minimum Testing, attached at the end of this specification section. Contractor shall submit
all materials test reports on forms standard to industry standards such as ACI, ASTM and
AASHTO or with laboratory accreditation forms such as AALA, NIST or NVLAP. Upon
request, the Contractor shall furnish to the Government duplicate samples of test specimens
for possible testing by the Government. Testing includes operation and/or acceptance tests
when specified. The Contractor shall procure the services of a Corps of Engineers validated
testing laboratory or establish a testing laboratory at the project site which can be validated
by the Corps of Engineers in advance of any and all required testing; and in addition, submit
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proof of validation for approval. The Contractor shall perform the following activities and
record and provide the following data:

a. Verify that testing procedures comply with contract requirements.

b. Verify that facilities and testing equipment are available and comply with testing
standards.

c. Check test instrument calibration data against certified standards.

d. Verify that recording forms and test identification control number system, including
all of the test documentation requirements, have been prepared.

e. Results of all tests taken, both passing and failing tests, shall be recorded on the
CQC report for the date taken. Specification paragraph reference, location where
tests were taken, and the sequential control number identifying the test shall be
given. If approved by the Contracting Officer, actual test reports may be
submitted later with a reference to the test number and date taken. An
information copy of tests performed by an offsite or commercial test facility shall
be provided directly to the Contracting Officer. Failure to submit timely test reports
as stated may result in nonpayment for related work performed and disapproval of
the test facility for this contract.

3.7.2 Testing Laboratories
a. Validation

The testing laboratory shall be validated by the Corps of Engineers Materials
Testing Center (MTC) for all tests required by the contract prior to the
performance of any such testing. The validation of a laboratory is site specific and
cannot be transferred or carried over to a facility at a different location. Any and
all costs associated with this Government laboratory validation shall be borne by
the laboratory and/or the Contractor. Validation of a laboratory is not granted for
the entire laboratory activity, but only for the specific procedures requested by the
inspected laboratory. The inspected laboratory has full choice of the procedures
to be inspected except that the Quality Assurance portion of ASTM E 329 is
mandatory to be inspected.

(1) Validation Procedures
Validation of a laboratory may consist of either an inspection or audit as defined
herein. Validation of all material testing laboratories shall be performed by the

MTC. Validation may be accomplished by one of the following processes:

(a) Inspection. Inspection shall be performed by the MTC in accordance with
American Society for Testing and Materials (ASTM) standards E329 and D3740.

(b) Audit. A laboratory may be validated by auditing if it has been accredited by

the Concrete and Cement Reference Laboratory (CCRL) or AASHTO Materials
Reference Laboratory (AMRL) within the past two years in accordance with ASTM
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E329. Audit shall be performed by the MTC. Inspection by MTC may be required
after auditing if one or more of the critical testing procedures required in the
project specification were not included in the CCRL or AMRL inspection report or if
there is any concern that the laboratory may not be able to provide required
services.

b. Standards of Acceptability

(1) Aggregate, concrete, bituminous materials, soil, and rock. Laboratories for
testing aggregate, concrete, bituminous materials, soil, and rock shall be
validated for compliance with ASTM E 329, Engineer Manual (EM) 1110-2-1906,
or project specifications, as applicable.

(2) Water, sediment, and other samples. Laboratories engaged in analysis of
water, sediment, and other samples for chemical analysis shall be inspected to
assure that they have the capability to perform analyses and quality control
procedures described in references in Appendix A as appropriate. The use of
analytical methods for procedures not addressed in these references will be
evaluated by the CQAB for conformance with project or program requirements.

(3) Steel and other construction materials, Laboratories testing steel and other
construction materials shall be validated for capabilities to perform tests required
by project requirements and for compliance with ASTM E329.

c. Validation Schedule

(1) For all contracted laboratories and project Quality Assurance (QA) laboratories
testing aggregate, concrete, bituminous materials, soils, rock, and other
construction materials, an initial validation shall be performed prior to performance
of testing and at least every two (2) years thereafter.

(2) Laboratories performing water quality, wastewater, sludge, and sediment
testing shall be approved at an interval not to exceed eighteen (18) months.

(3) All laboratories shall be revalidated at any time at the discretion of the Corps of
Engineers when conditions are judged to differ substantially from the conditions
when last validated.

d. Validation Process

If a validated laboratory is unavailable or the Contractor selects to use a laboratory
which has not been previously validated, Contractor shall coordinate with Corps of
Engineers Material Testing Center (MTC) to obtain validation and pay all associated
costs. Point of contact at MTC is Daniel Leavell, telephone (601) 634-2496, fax (601)
634-4656, email daniel.a.leavell@erdc.usace.army.mil, at the following address:

U.S. Army Corps of Engineers
Materials Testing Center
Waterways Experiment Station
3909 Hall Ferry Road
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Vicksburg, MS 39180-6199

Procedure for Corps of Engineers validation, including qualifications and
inspection/audit request forms are available at the MTC web site:

http://www.wes.army.mil/SL/MTC/mtc.htm

Contractor shall coordinate directly with the MTC to obtain validation. Contractor is
cautioned the validation process is complicated and lengthy, may require an onsite
inspection by MTC staff, correction of identified deficiencies, and the submittal and
approval of significant documentation. Estimate a minimum of 60 days to schedule an
inspection/submittal and receive a validation. Cost of onsite inspections is $4500 plus
travel time and cost from Vicksburg MS. Cost of audits is $2500. If an onsite
inspection is required following an audit, the cost of the inspection shall be  $2500
plus travel time and cost. The Contractor will be invoiced for actual travel costs and
shall submit payment direct to the MTC made payable to the ERDC Finance and
Accounting Officer prior to the scheduling of the inspection and/or audit. The
Contractor shall copy the Contracting Officer of all correspondence and submittals to
the MTC for purposes of laboratory validation.

3.7.3 Onsite Laboratory

The Government reserves the right to utilize the Contractor's control testing laboratory and
equipment to make assurance tests and to check the Contractor's testing procedures,
techniques, and test results at no additional cost to the Government.

3.7.4 Furnishing or Transportation of Samples for Testing

Costs incidental to the transportation of samples or materials will be borne by the
Contractor. Samples of materials for test verification and acceptance testing by the
Government shall be delivered to the Corps of Engineers Division Laboratory, f.0.b., at the
following address:

U.S. Army Corps of Engineers

Materials Testing Center

Waterways Experiment Station

3909 Hall Ferry Road

Vicksburg, MS 39180-6199

Phone: (601) 634-2496 or (601) 634-3261

ATTN: Project , Contract Number

Coordination for each specific test, exact delivery location and dates will be made through
the Area Office. If samples are scheduled to arrive at the laboratory on a weekend (after
1700 Friday through Sunday) notify the laboratory at least 24 hours in advance at (601)
634-2496 to arrange for delivery.
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3.8 COMPLETION INSPECTION
3.8.1 Punch-Out Inspection

Near the completion of all work or any increment thereof established by a completion time
stated in the Special Clause entitled "Commencement, Prosecution, and Completion of
Work," or stated elsewhere in the specifications, the CQC System Manager shall conduct an
inspection of the work and develop a punch list of items which do not conform to the
approved drawings and specifications. Such a list of deficiencies shall be included in the
CQC documentation, as required by paragraph DOCUMENTATION below, and shall include
the estimated date by which the deficiencies will be corrected. The CQC System Manager
or staff shall make a second inspection to ascertain that all deficiencies have been
corrected. Once this is accomplished, the Contractor shall notify the Government that the
facility is ready for the Government Pre-Final inspection.

3.8.2 Pre-Final Inspection

The Government will perform this inspection to verify that the facility is complete and ready
to be occupied. A Government Pre-Final Punch List may be developed as a result of this
inspection. The Contractor's CQC System Manager shall ensure that all items on this list
have been corrected before notifying the Government so that a Final inspection with the
customer can be scheduled. Any items noted on the Pre-Final inspection shall be corrected
in a timely manner. These inspections and any deficiency corrections required by this
paragraph shall be accomplished within the time slated for completion of the entire work or
any particular increment thereof if the project is divided into increments by separate
completion dates.

3.8.3 Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the superintendent or other
primary management person, and the Contracting Officer's Representative shall be in
attendance at this inspection. Additional Government personnel including, but not limited to,
those from Base/Post Civil Facility Engineer user groups, and major commands may also be
in attendance. The final acceptance inspection will be formally scheduled by the Contracting
Officer based upon results of the Pre-Final inspection. Notice shall be given to the
Contracting Officer at least 14 days prior to the final acceptance inspection and shall include
the Contractor's assurance that all specific items previously identified to the Contractor as
being unacceptable, along with all remaining work performed under the contract, will be
complete and acceptable by the date scheduled for the final acceptance inspection. Failure
of the Contractor to have all contract work acceptably complete for this inspection will be
cause for the Contracting Officer to bill the Contractor for the Government's additional
inspection cost in accordance with the contract clause titled "Inspection of Construction”.

3.9 DOCUMENTATION

The Contractor shall maintain current records providing factual evidence that required quality
control activities and/or tests have been performed. These records shall include the work of
subcontractors and suppliers and shall be on an acceptable form that includes, as a
minimum, the following information:
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J-

Contractor/subcontractor and their area of responsibility.

Operating plant/equipment with hours worked, idle, or down for repair.

Work performed each day, giving location, description, and by whom. When
Network Analysis (NAS) is used, identify each phase of work performed each day
by NAS activity number.

Test and/or control activities performed with results and references to
specifications/drawings requirements. The control phase should be identified
(Preparatory, Initial, Follow-up). List deficiencies noted along with corrective
action.

Quantity of materials received at the site with statement as to acceptability,
storage, and reference to specifications/drawings requirements.

Submittals reviewed, with contract reference, by whom, and action taken.
Off-site surveillance activities, including actions taken.

Job safety evaluations stating what was checked, results, and instructions or
corrective actions.

Instructions given/received and conflicts in plans and/or specifications.

Contractor's verification statement.

These records shall indicate a description of trades working on the project; the number of
personnel working; weather conditions encountered; and any delays encountered. These
records shall cover both conforming and deficient features and shall include a statement that
equipment and materials incorporated in the work and workmanship comply with the
contract. The original and one copy of these records in report form shall be furnished to the
Government daily within 24 hours after the date covered by the report, except that reports
need not be submitted for days on which no work is performed. As a minimum, one report
shall be prepared and submitted for every 7 days of no work and on the last day of a no
work period. All calendar days shall be accounted for throughout the life of the contract.
The first report following a day of no work shall be for that day only. Reports shall be signed
and dated by the CQC System Manager. The report from the CQC System Manager shall
include copies of test reports and copies of reports prepared by all subordinate quality
control personnel.

3.10 SAMPLE FORMS

Sample forms are attached at the end of this specification section.

3.11 NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected noncompliance with the
foregoing requirements. The Contractor shall take immediate corrective action after receipt
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of such notice. Such notice, when delivered to the Contractor at the work site, shall be
deemed sufficient for the purpose of notification. If the Contractor fails or refuses to comply
promptly, the Contracting Officer may issue an order stopping all or part of the work until
satisfactory corrective action has been taken. No part of the time lost due to such stop
orders shall be made the subject of claim for extension of time or for excess costs or
damages by the Contractor.
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(sample of typical Contractor's Daily Report)
DAILY CONSTRUCTION QUALITY CONTROL REPORT

Contract Number: Date: Rpt. No.

Contract Title: Location:

Weather: Clear __ P.Cloudy __ Cloudy __ Rainfall __ (__% of workday)
Temperature during workday: High degrees F. Low ___ degrees F.

1. WORK PERFORMED BY CONTRACTOR/SUBCONTRACTOR(S):
Contractor Name No. of Workers Crafts/Hours Work performed
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2. EQUIPMENT DATA:
Type, Size, Etc. Owned/Rented Hours Used Hours Standby
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3. QUALITY CONTROL INSPECTIONS AND RESULTS: (Include a description of preparatory,
initial, and/or follow up inspections or meetings; check of subcontractors work and materials
delivered to the site compared to submittals and/or specifications; comments on the proper
storage of materials; include comments on corrective actions to be taken):

N

. QUALITY CONTROL TESTING AND RESULTS (comment on tests and attach test reports):

5. DAILY SAFETY INSPECTIONS (Include comments on new hazards to be added to the
Hazard Analysis and corrective action of any safety issues):

6. REMARKS (Include conversations with or instructions from the Government
representatives; delays of any kind that are impacting the job; conflicts in the contract
documents; comments on change orders; environmental considerations; etc.):
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CONTRACTOR'S VERIFICATION: The above report is complete and correct. All material,
equipment used, and work performed during this reporting period are in compliance with the
contract documents except as noted above.

CONTRACTOR QC REPRESENTATIVE
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(Sample of Typical Contractor's Test Report)
TEST REPORT

STRUCTURE OR BUILDING

CONTRACT NO.

DESCRIPTION OF ITEM, SYSTEM, OR PART OF SYSTEM TESTED:

DESCRIPTION OF TEST:

NAME AND TITLE OF PERSON IN CHARGE OF PERFORMING TESTS FOR THE
CONTRACTOR:

NAME

TITLE

SIGNATURE

| HEREBY CERTIFY THAT THE ABOVE DESCRIBED ITEM, SYSTEM, OR PART OF
SYSTEM HAS BEEN TESTED AS INDICATED ABOVE AND FOUND TO BE ENTIRELY
SATISFACTORY AS REQUIRED IN THE CONTRACT SPECIFICATIONS.

SIGNATURE OF CONTRACTOR
QUALITY CONTROL INSPECTOR

DATE

REMARKS
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END OF SECTION
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SECTION 02220

DEMOLITION

PART 1 GENERAL
1.1 REFERENCES

The publications listed below form a part of this specification to the extent referenced. The
publications are referred to in the text by basic designation only.

ENGINEERING MANUALS (EM)

EM 385-1-1 (2003) U.S. Army Corps of Engineers Safety and Health
Requirements Manual

1.2 GENERAL REQUIREMENTS

The work includes demolition and removal of resulting rubbish and debris. Rubbish and
debris shall be removed from project site daily, unless otherwise directed, to avoid
accumulation at the demolition site. Materials that cannot be removed daily shall be stored in
areas specified by the Contracting Officer. In the interest of occupational safety and health,
the work shall be performed in accordance with EM 385-1-1, Section 23, Demolition, and
other applicable Sections.

1.3 SUBMITTALS

Government approval is required for submittals with a "G" designation; submittals having an
"F1O" designation are for information only. The following shall be submitted in accordance
with Section 01330 SUBMITTAL PROCEDURES:

Product Data
Work Plan; G,

The procedures proposed for the accomplishment of the work. The procedures
shall provide for safe conduct of the work, including procedures and methods to
provide necessary supports, lateral bracing and shoring when required, careful
removal and disposition of materials specified to be salvaged, protection of property
which is to remain undisturbed, coordination with other work in progress, and timely
disconnection of utility services. The procedures shall include a detailed
description of the methods and equipment to be used for each operation, and the
sequence of operations in accordance with EM 385-1-1.

1.4 DUST CONTROL

The amount of dust resulting from demolition shall be controlled to prevent the spread of dust
to avoid creation of a nuisance in the surrounding area. Use of water will not be permitted
when it will result in, or create, hazardous or objectionable conditions such as ice, flooding
and pollution.
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1.5 PROTECTION
1.5.1 Protection of Personnel

During the demolition work the Contractor shall continuously evaluate the condition of the
structure being demolished and take immediate action to protect all personnel working in and
around the demolition site. No area, section, or structural element will be allowed to be left
standing without sufficient bracing, shoring, or lateral support to prevent collapse or failure
while workmen remove debris or perform other work in the immediate area.

1.5.2 Protection of Structures

Structural components that are designed and constructed to stand without lateral support or
shoring, and are determined to be in stable condition, shall remain standing without additional
bracing, shoring, or lateral support until demolished, unless directed otherwise by the
Contracting Officer. The Contractor shall ensure that no elements determined to be unstable
are left unsupported and shall be responsible for placing and securing bracing, shoring, or
lateral supports as may be required as a result of any cutting, removal, or demolition work
performed under this contract.

1.5.3 Protection of Existing Property

Before beginning any demolition work, the Contractor shall survey the site and examine the
drawings and specifications to determine the extent of the work. The Contractor shall take
necessary precautions to avoid damage to existing items to remain in place; any damaged
items shall be repaired or replaced as approved by the Contracting Officer. The Contractor
shall coordinate the work of this section with all other work and shall construct and maintain
shoring, bracing, and supports as required. The Contractor shall ensure that structural
elements are not overloaded and shall be responsible for increasing structural supports or
adding new supports as may be required as a result of any cutting, removal, or demolition
work performed under this contract.

1.5.4 Environmental Protection

The work shall comply with the requirements of Section 01354 ENVIRONMENT
PROTECTION.

1.6 BURNING

The use of burning at the project site for the disposal of refuse and debris will not be
permitted.

1.7 USE OF EXPLOSIVES
Use of explosives will not be permitted.

PART 2 PRODUCTS (NOT APPLICABLE)
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PART 3 EXECUTION
3.1 EXISTING STRUCTURES

Existing structures indicated shall be removed to grade. Any pilings that cannot be extracted
by a hydraulic excavator with thumb with at least 160 horsepower rating shall be cut off at
ground line.

3.1.1 Railroad Bridge

The railroad bridge shall be removed in a manner that minimizes disturbance to the river and
the riverbed. All elements of the bridge shall be removed and taken to shore for disposal.
The pilings in the river shall be eitherpulled-from-theriver-bettem-or-cut at the level of the
riverbed and lifted clear of the river. Any plan that proposes to put portions of the bridge into
the water is not acceptable. The incidental dropping of small pieces shall to be minimized.
Any debris that falls from the bridge shall be caught above the water. Pilings shall not be
driven into the riverbed as part of the demolition of the bridge, although barge spuds are
specifically allowed. Disturbance of the riverbed is prohibited, except for minor incidental
disturbance caused by normal use of barge spuds. Turbidity requirements of the Water
Quality Certificate and HPA must be met by all work in the contract.

3.2 FILLING

Holes above the water line shall be filled using satisfactory materials as defined in
Specification 02300, paragraph 1.4 and tamped to match existing ground compaction.

3.3 DISPOSITION OF MATERIAL
Title to material and equipment to be demolished is vested in the Contractor upon receipt of
notice to proceed. The Government will not be responsible for the condition, loss or damage
to such property after notice to proceed.

3.4 CLEAN UP
Debris shall be removed and transported in a manner that prevents spillage on streets or

adjacent areas. Local regulations regarding hauling and disposal shall apply.

END OF SECTION
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This Section added in it's entirety by Amendment R0O003

SECTION 02921
SEEDING
1 GENERAL
1.1  REFERENCES

The publications listed below form a part of this specification to the extent referenced. The
publications are referred to in the text by basic designation only.

AGRICULTURAL MARKETING SERVICE (AMS)
AMS-01 (Aug 95) Federal Seed Act Regulations Part 201

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM C 602 (1995a) Agricultural Liming Materials

ASTM D 977 (1991) Emulsified Asphalt

ASTM D 2028 (1976; R 1992) Cutback Asphalt (Rapid-Curing Type)

ASTM D 4972 (1995a) pH of Soils

ASTM D 5268 (1992; R 1996) Topsoil Used for Landscaping
Purposes

ASTM D 5883 (1996) Standard Guide for Use of Rotary Kiln Produced

Expanded Shale, Clay or Slate (ESCS) as a Mineral
Amendment in Topsoil Used for Landscaping and
Related Purposes
1.2 SUBMITTALS

Government approval is required for submittals with a "G" designation; submittals having an

"F10" designation are for information only. The following shall be submitted in accordance

with Section 01330 SUBMITTAL PROCEDURES:

Data
Equipment; FIO. Surface Erosion Control Material; FIO. Chemical Treatment Material; FIO.

Manufacturer's literature including physical characteristics, application and installation
instructions for equipment, surface erosion control material and chemical treatment material.

Schedules
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Equipment; FIO.

A listing of equipment to be used for the seeding operation.
Statements

Delivery; FIO.
Delivery schedule.
Finished Grade and Topsoil; GA.
Finished grade status.
Topsoil; GA.
Availability of topsoil from the stripping and stock piling operation.

Reports
Equipment Calibration; FIO.
Certification of calibration tests conducted on the equipment used in the seeding operation.
Soil Test; FIO.
Certified reports of inspections and laboratory tests, prepared by an independent testing
agency, including analysis and interpretation of test results. Each report shall be properly
identified. Test methods used and compliance with recognized test standards shall be
described.

Certificates
Seed; FIO. Topsoil; FIO. Organic Material; FIO. Muich; FIO.
Prior to the delivery of materials, certificates of compliance attesting that materials meet the
specified requirements. Certified copies of the material certificates shall include the
following:

a. Seed. Classification, botanical name, common name, percent pure live seed,

minimum percent germination and hard seed, maximum percent weed seed

content, and date tested.

b. Topsoil. Particle size, pH, organic matter content, textural class, soluble salts,
chemical and mechanical analyses.

d. Organic Material: Composition and source.

e. Mulch: Composition and source.
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Samples
Delivered Topsoil; FIO.
Samples taken from several locations at the source.
Soil Amendments; FIO.
Manufacturers literature.
Mulch; FIO.
Manufacturers literature.
Records
Quantity Check; FIO.

Bag count or bulk weight measurements of material used compared with area covered to
determine the application rate and quantity installed.

Seed Establishment Period; G.

Calendar time period for the seed establishment period. When there is more than one seed
establishment period, the boundaries of the seeded area covered for each period shall be
described.

Maintenance Record; G.

Maintenance work performed, area repaired or reinstalled, diagnosis for unsatisfactory stand
of grass plants.

1.3 SOURCE INSPECTION

The source of delivered topsoil shall be subject to inspection.
1.4 DELIVERY, INSPECTION, STORAGE, AND HANDLING
1.4.1 Delivery

A delivery schedule shall be provided at least 10 calendar days prior to the first day of
delivery.

1.4.1.1  Delivered Topsoil

Prior to the delivery of any topsail, its availability shall be verified in paragraph TOPSOIL. A
soil test shall be provided for topsoil delivered to the site.
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1.4.1.2 Soil Amendments

Soil amendments shall be delivered to the site in the original, unopened containers bearing
the manufacturer's chemical analysis. In lieu of containers, soil amendments may be
furnished in bulk. A chemical analysis shall be provided for bulk deliveries.

1.4.2 Inspection

Seed shall be inspected upon arrival at the job site for conformity to species and quality.
Seed that is wet, moldy, or bears a test date five months or older, shall be rejected. Other
materials shall be inspected for compliance with specified requirements. The following shall
be rejected: open soil amendment containers or wet soil amendments; topsoil that contains
slag, cinders, stones, lumps of sail, sticks, roots, trash or other material over a minimum 1-
1/2 inch diameter; and topsoil that contains viable plants and plant parts. Unacceptable
materials shall be removed from the job site.

1.4.3 Storage

Materials shall be stored in designated areas. Seed shall be stored in cool, dry locations
away from contaminants.

1.4.4 Handling

Except for bulk deliveries, materials shall not be dropped or dumped from vehicles.
1.4.5 Time Limitation

Hydroseeding time limitation for holding seed in the slurry shall be a maximum 24 hours.

2 PRODUCTS
2.1 SEED
2.1.1 Seed Classification

State-certified seed of the latest season's crop shall be provided in original sealed packages
bearing the producer's guaranteed analysis for percentages of mixture, purity, germination,
hard seed, weed seed content, and inert material. Labels shall be in conformance with
AMS-01 and applicable state seed laws.

2.1.2 Permanent Seed Species and Mixtures

Permanent seed species and mixtures shall be proportioned by weight as follows:

M xt ure Percent Percent Pure
Bot ani cal Nane Conmon Nane by Wi ght Li ve Seed
FI ELD SEED
Al opecur us Meadow 23.6 18.9 (min)
pratensis Foxt ai |
Fest uca Red Fescue 14. 2 13.9 (mn)
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rubra
Trifolium White Dutch 9.4
Repens d over

(pre-inocul at ed)
Cal amagroti s
canadensi s

2.1.3 Temporary Seed Species

Bl uj oi nt
Bent gr ass

52.8

9.1 (nin)

52.3

Temporary seed species for surface erosion control or overseeding shall be as follows:

Bot ani cal Nane

Agrostis idahoensis
Festuca ovi na
Lol iummmul tifl orum

Trifoliumincarnatum

21.4 Quality

Percent Pure
Conmon Nane Li ve Seed
| daho Bent gr ass 25%
Sheep Fescue 25%
Annual Ryegrass 25%
Crinmson C over 25%

Weed seed shall be a maximum 1 percent by weight of the total mixture.

215 Seed Mixing

The mixing of seed may be done by the seed supplier prior to delivery, or on site as

directed.

2.1.6  Substitutions

Substitutions will not be allowed without written request and approval from the Contracting

Officer.

2.2 TOPSOIL

Topsoil shall be as defined in ASTM D 5268. When available, the topsoil shall be the
existing surface soil stripped and stockpiled onsite in accordance with Section 02300
EARTHWORK. When additional topsoil is required beyond the available topsoil from the

2.21

W912DW-04-R-0011

stripping operation, topsoil shall be delivered and amended as recommended by the soil test
for the seed specified. Topsoil shall be free from slag, cinders, stones, lumps of soil, sticks,

roots, trash or other material over a minimum 1-1/2 inch diameter. Topsoil shall be free from
viable plants and plant parts. Minimum topsoil thickness shall be 4-inch.

Fertilizer

No fertilizer can be used on this site due to its proximity to waterways.
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2.2.2 Organic Material

Organic material shall consist of either bonemeal, rotted manure, decomposed wood
derivatives, recycled compost, or worm castings.

2.2.2.1 Bonemeal

Bonemeal shall be finely ground, steamed bone product containing from 2 to 4 percent
nitrogen and 16 to 40 percent phosphoric acid.

2.2.2.2 Rotted Manure
Rotted manure shall be unleached horse, chicken or cattle manure containing a maximum
25 percent by volume of straw, sawdust, or other bedding materials. It shall contain no
chemicals or ingredients harmful to plants. The manure shall be heat treated to kill weed
seeds and be free of stones, sticks, and soil.

2.2.2.3 Decomposed Wood Derivatives
Decomposed wood derivatives shall be ground bark, sawdust, yard trimmings, or other wood
waste material that is free of stones, sticks, soil, and toxic substances harmful to plants, and
is fully composted or stabilized with nitrogen.

23 MULCH

Mulch shall be free from weeds, mold, and other deleterious materials. Mulch materials shall
be native to the region.

2.3.1  Wood Cellulose Fiber
Wood cellulose fiber shall not contain any growth or germination-inhibiting factors and shall
be dyed an appropriate color to facilitate placement during application. Composition on air-
dry weight basis: 9 to 15 percent moisture, pH range from 4.5 to 6.0.

24 WATER

Water shall be the responsibility of the Contractor, unless otherwise noted. Water shall not
contain elements toxic to plant life.

3 EXECUTION
3.1 INSTALLING SEED TIME AND CONDITIONS
3.1.1  Seeding Time

Seed shall be sown anytime that seeding conditions are met.
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3.1.2 Seeding Conditions

Seeding operations shall be performed only during periods when beneficial results can be
obtained. When drought, excessive moisture, or other unsatisfactory conditions prevail, the
work shall be stopped when directed. When special conditions warrant a variance to the
seeding operations, proposed alternate times shall be submitted for approval.

3.1.3 Equipment Calibration

Immediately prior to the commencement of seeding operations, calibration tests shall be
conducted on the equipment to be used. These tests shall confirm that the equipment is
operating within the manufacturer's specifications and will meet the specified criteria. The
equipment shall be calibrated a minimum of once every day during the operation. The
calibration test results shall be provided within 1 week of testing.

3.1.4 Soil Test

Delivered topsoil, existing soil in smooth graded areas, and stockpiled topsoil shall be tested
in accordance with ASTM D 5268 and ASTM D 4972 for determining the particle size, pH,
organic matter content, textural class, chemical analysis, soluble salts analysis, and
mechanical analysis. Sample collection on site shall be random over the entire site. Sample
collection for stockpiled topsoil shall be at different levels in the stockpile. The soil shall be
free from debris, noxious weeds, toxic substances, or other materials harmful to plant
growth. The test shall determine the quantities and type of soil amendments required to
meet local growing conditions for the seed species specified.

3.2 SITE PREPARATION
3.2.1  Finished Grade and Topsoil

The Contractor shall verify that finished grades are as indicated on drawings, and the
placing of topsoil, smooth grading, and compaction requirements have been completed in
accordance with Section 02300 EARTHWORK, prior to the commencement of the seeding
operation.

3.2.2 Tillage

Soil on slopes up to a maximum 3-horizontal-to-1-vertical shall be tilled to a minimum 4 inch
depth. On slopes between 3-horizontal-to-1-vertical and 1-horizontal-to-1 vertical, the soil
shall be tilled to a minimum 2 inch depth by scarifying with heavy rakes, or other method.
Rototillers shall be used where soil conditions and length of slope permit. On slopes 1-
horizontal-to-1 vertical and steeper, no tillage is required. Drainage patterns shall be
maintained as indicated on drawings. Areas compacted by construction operations shall be
completely pulverized by tillage. Soil used for repair of surface erosion or grade deficiencies
shall conform to topsoil requirements.

W912DW-04-R-0011 02921-7 R0O003



03056/mk/ll
Snoqualmie River Project — Bridge & Trestle Demolition, Snoqualmie Falls, Wa.

3.2.3 Prepared Surface
3.2.3.1 Preparation

The prepared surface shall be a maximum 1 inch below the adjoining grade of any surfaced
area. New surfaces shall be blended to existing areas. The prepared surface shall be
completed with a light raking to remove debris.

3.2.3.2 Protection

Areas with the prepared surface shall be protected from compaction or damage by vehicular
or pedestrian traffic and surface erosion.

3.3 INSTALLATION

Prior to installing seed, any previously prepared surface compacted or damaged shall be
reworked to meet the requirements of paragraph SITE PREPARATION. Seeding operations
shall not take place when the wind velocity will prevent uniform seed distribution.

3.3.1 Installing Seed

Seeding method shall be Hydroseeding. Seeding procedure shall ensure even coverage.
Gravity feed applicators, which drop seed directly from a hopper onto the prepared soil, shall
not be used because of the difficulty in achieving even coverage, unless otherwise
approved. Absorbent polymer powder shall be mixed with the dry seed at the rate
recommended by the manufacturer.

3.3.2 Hydroseeding

Seed shall be mixed to ensure broadcast at the rate of 175 pounds per acre. Seed shall be
added to water and thoroughly mixed to meet the rates specified. The time period for the
seed to be held in the slurry shall be a maximum 24 hours. Wood cellulose fiber mulch and
tackifier shall be added at the rates recommended by the manufacturer after the seed and
water have been thoroughly mixed to produce a homogeneous slurry. Slurry shall be
uniformly applied under pressure over the entire area. The hydroseeded area shall not be
rolled.

3.3.3 Watering Seed

Watering shall be started immediately after completing the seeding of an area. Water shall
be applied to supplement rainfall at a rate sufficient to ensure moist soil conditions to a
minimum 1 inch depth. Run-off and puddling shall be prevented. Watering trucks shall not
be driven over turf areas, unless otherwise directed. Watering of other adjacent areas or
plant material shall be prevented.

3.3.4 Temporary Seeding
When directed during contract delays affecting the seeding operation or when a quick cover

is required to prevent surface erosion, the areas designated shall be seeded in accordance
with temporary seed species listed under Paragraph SEED.
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3.3.4.1 Soil Amendments

When soil amendments have not been applied to the area, the quantity of 1/2 of the
required soil amendments shall be applied and the area tilled in accordance with paragraph
SITE PREPARATION. The area shall be watered in accordance with paragraph Watering
Seed.

3.3.4.2 Remaining Soil Amendments

The remaining soil amendments shall be applied in accordance with the paragraph Tillage
when the surface is prepared for installing seed.

3.4 QUANTITY CHECK

For materials provided in bags, the empty bags shall be retained for recording the amount
used. For materials provided in bulk, the weight certificates shall be retained as a record of
the amount used. The amount of material used shall be compared with the total area
covered to determine the rate of application used. Differences between the quantity applied
and the quantity specified shall be adjusted as directed.

3.5 RESTORATION AND CLEAN UP
3.5.1 Restoration

Existing turf areas, pavements, and facilities that have been damaged from the seeding
operation shall be restored to original condition at Contractor's expense.

3.5.2 Clean Up

Excess and waste material shall be removed from the seeded areas and shall be disposed
offsite. Adjacent paved areas shall be cleaned.

3.6 PROTECTION OF INSTALLED AREAS

Immediately upon completion of the seeding operation in an area, the area shall be
protected against traffic or other use by erecting barricades and providing signage as
required, or as directed.

3.7 SEED ESTABLISHMENT PERIOD
3.7.1 Commencement

The seed establishment period to obtain a healthy stand of grass plants shall begin on the
first day of work under this contract and shall end 3 months after the last day of the seeding
operation. Written calendar time period shall be furnished for the seed establishment
period. When there is more than 1 seed establishment period, the boundaries of the
seeded area covered for each period shall be described. The seed establishment period
shall be coordinated with 02930 EXTERIOR PLANTING. The seed establishment period
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shall be modified for inclement weather, shut down periods, or for separate completion dates
of areas.

3.7.2 Satisfactory Stand of Grass Plants

Grass plants shall be evaluated for species and health when the grass plants are a minimum
1 inch high.

3.7.2.1 Field Area
A satisfactory stand of grass plants from the seeding operation for a field area shall be a
minimum 20 grass plants per square foot. The total bare spots shall not exceed 2 percent of
the total seeded area.

3.7.3 Maintenance During Establishment Period
Maintenance of the seeded areas shall include eradicating weeds, insects and diseases;
protecting embankments and ditches from surface erosion; maintaining erosion control
materials and mulch; protecting installed areas from traffic; watering.

3.7.3.1 Repair or Reinstall

Unsatisfactory stand of grass plants and mulch shall be repaired or reinstalled, and eroded
areas shall be repaired in accordance with paragraph SITE PREPARATION.

3.7.3.2 Maintenance Record

A record of each site visit shall be furnished, describing the maintenance work performed;
areas repaired or reinstalled; and diagnosis for unsatisfactory stand of grass plants.

END OF SECTION
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This Section added in it's entirety by Amendment R0O003

1 GENERAL

1.1  REFERENCES

SECTION 02930

EXTERIOR PLANTING

The publications listed below form a part of this specification to the extent referenced. The
publications are referred to in the text by basic designation only.

AMERICAN NURSERY AND LANDSCAPE ASSOCIATION (ANLA)

ANLA ANSI/ANLA Z60.1

(1996) American Standard for Nursery Stock

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)

ANSI A300

(1995) Tree Care Operations - Trees, Shrubs and other
Woody Plant Maintenance

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM C 602
ASTM D 4972

ASTM D 5034

ASTM D 5035

ASTM D 5268

ASTM D 5883

1.2 SUBMITTALS

(1995a) Agricultural Liming Materials
(1995a) pH of Soils

(1995) Breaking Strength and Elongation of Textile
Fabrics (Grab Test)

(1995) Breaking Strength and Elongation of Textile
Fabrics (Grab Test)

(1992; R1996) Topsoil Used for Landscaping Purposes

(1996) Standard Guide for Use of Rotary Kiln Produced
Expanded Shale, Clay or Slate (ESCS) as a Mineral
Amendment in Topsoil Used for Landscaping and
Related Purposes

Government approval is required for submittals with a "G" designation; submittals having an
"F10" designation are for information only. The following shall be submitted in accordance
with Section 01330 SUBMITTAL PROCEDURES:

Data

Weed Barrier Fabric; FIO. Chemical Treatment Material; FIO.
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Manufacturer's literature including physical characteristics, application and installation
instructions for weed barrier fabric and chemical treatment material.

Schedules

Equipment; FIO.

A listing of equipment to be used for the planting operation.
Statements

Delivery; FIO.

Delivery schedule.

Finished Grade, Topsoil and Underground Utilities; FIO.

Finished grade status; location of underground utilities and facilities; and availability of topsoil
from the stripping and stock piling operation.

Reports
Soil Test; FIO.
Certified reports of inspections and laboratory tests, prepared by an independent testing
agency, including analysis and interpretation of test results. Each report shall be properly
identified. Test methods used and compliance with recognized test standards shall be
described.

Certificates

Plant Material; GA. Topsoil; FIO. pH Adjuster; FIO. Fertilizer; FIO. Organic Material; FI1O.
Organic Mulch; FIO. Pesticide; FIO.

Prior to delivery of materials, certificates of compliance attesting that materials meet the
specified requirements. Certified copies of the material certificates shall include the following.

a. Plant Material: Classification, botanical name, common name, size, quantity by
species, and location where grown.

b. Topsoil: Particle size, pH, organic matter content, textural class, soluble salts,
chemical and mechanical analyses.

e. Organic Material: Composition and source.

g. Organic Mulch: Composition, source, and treatment against fungi growth.
Samples

Delivered Topsoil; FIO.

Samples taken from several locations at the source.

W912DW-04-R-0011 02930-2 R0003



03062/mk/lI
Snoqualmie River Project — Bridge & Trestle Demolition, Snoqualmie Falls, Wa.

Mulch; FIO.
Manufacturers literature.

Records
Plant Establishment Period; G.
Calendar time period for the plant establishment period. When there is more than one
establishment period, the boundaries of the planted areas covered for each period shall be
described.

Maintenance Record; FIO.

Maintenance work performed, quantity of plant losses, and replacements; and diagnosis of
unhealthy plant material.

Operation and Maintenance Manuals
Maintenance Instructions; FIO.
Instruction for year-round care of installed plant material.
1.3 SOURCE INSPECTIONS

The nursery or source of plant material and the source of delivered topsoil shall be subject to
inspection.

1.4 DELIVERY, INSPECTION, STORAGE, AND HANDLING
1.4.1 Delivery

A delivery schedule shall be provided at least 10 working days prior to the first day of delivery.
1.4.1.1  Plant Material Identification

Plant material shall be identified with attached, durable, waterproof labels and weather-
resistant ink, stating the correct botanical and common plant name and size.

1.4.1.2 Protection During Delivery
Plant material shall be protected during delivery to prevent desiccation and damage to the
branches, trunk, root system, or earth ball. Branches shall be protected by tying-in. Exposed
branches shall be covered during transport.

1.4.1.3 Delivered Topsoil

Prior to the delivery of any topsoil, the availability of topsoil shall be verified in paragraph
TOPSOIL. A soil test shall be provided for delivered topsoil.
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1.4.2 Inspection

Plant material shall be well shaped, vigorous and healthy with a healthy, well-branched root
system, free from disease, harmful insects and insect eggs, sunscald injury, disfigurement or
abrasion. Plant material shall be checked for unauthorized substitution and to establish
nursery-grown status. Plant material showing desiccation, abrasion, sunscald injury,
disfigurement, or unauthorized substitution shall be rejected. The plant material shall exhibit
typical form of branch to height ratio; and meet the caliper and height measurements
specified. Plant material that measures less than specified, or has been poled, topped off or
headed back, shall be rejected. Container-grown plant material shall show new fibrous roots
and the root mass shall contain its shape when removed from the container. Plant material
with broken or cracked balls; or broken containers shall be rejected. Bare-root plant material
that is not dormant or is showing roots were pulled from the ground shall be rejected. Other
materials shall be inspected for compliance with paragraph PRODUCTS. Open soll
amendment containers or wet soil amendments shall be rejected. Topsoil that contains slag,
cinders, stones, lumps of soil, sticks, roots, trash or other material larger than 1-1/2 inch
diameter shall be rejected. Topsoil that contains viable plant material and plant parts shall be
rejected. Unacceptable material shall be removed from the job site.

1.4.3 Storage
1.4.3.1 Plant Material Storage

Plant material not installed on the day of arrival at the site shall be stored and protected in
designated areas and approved by the Contracting Officer. Plant material shall not be stored
longer than 30 days. Plant material shall be protected from direct exposure to wind and sun.
Bare-root plant material shall be heeled-in. All plant material shall be kept in a moist
condition by watering with a fine mist spray until installed.

1.4.3.2 Other Material Storage

Storage of other material shall be in designated areas approved by Contracting Officer. Soil
amendments shall be stored in dry locations and away from contaminants. Chemical
treatment material shall be stored according to manufacturer's instructions and not with
planting operation material.

1.4.4 Handling
Plant material shall not be injured in handling. Cracking or breaking the earth ball of balled
and burlapped plant material shall be avoided. Plant material shall not be handled by the
trunk or stems. Materials shall not be dropped from vehicles.

1.4.5 Time Limitation
Except for container-grown plant material, the time limitation from digging to installing plant

material shall be a maximum 15 days. The time limitation between installing the plant
material and placing the mulch shall be a maximum 24 hours.
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1.5 WARRANTY

2

Furnished plant material shall have a warranty for plant growth to be in a vigorous growing
condition for a minimum 12-month period from installation date. A minimum 12-month
calendar time period for the warranty of plant growth shall be provided regardless of the
contract time period. When plant material is determined to be unhealthy in accordance with
paragraph PLANT ESTABLISHMENT PERIOD, it shall be replaced once under this warranty.

PRODUCTS

2.1 PLANT MATERIAL

2.1.1  Plant Material Classification

The plant material shall be nursery grown stock conforming to ANLA ANSI/ANLA Z60.1 and
shall be the species specified.

2.1.2 Plant Schedule

The plant schedule shall provide botanical names as included in one or more of the
publications listed under "Nomenclature" in ANLA ANSI/ANLA Z60.1.

2.1.3 Substitutions

Substitutions will not be permitted without written request and approval from the Contracting
Officer.

21.4 Quality

Well-shaped, well-grown, vigorous plant material having healthy and well-branched root
systems in accordance with ANLA ANSI/ANLA Z60.1 shall be provided. Plant material shall
be provided free from disease, harmful insects and insect eggs, sunscald injury,
disfigurement and abrasion. Plant material shall be free of shock or damage to branches,
trunk, or root systems, which may occur from the digging and preparation for shipment,
method of shipment, or shipment. Plant quality is determined by the growing conditions;
method of shipment to maintain health of the root system; and growth of the trunk and crown
as follows.

2.1.5 Growing Conditions

Plant material shall be native to or well suited to the growing conditions of the project site.
Plant material shall be grown under climatic conditions similar to those at the project site.

2.1.6 Method of Shipment to Maintain Health of Root System

2.1.6.1 Container-Grown (C) Plant Material

Container size shall be in accordance with ANLA ANSI/ANLA Z60.1. Plant material shall be
grown in a container over a duration of time for new fibrous roots to have developed and for
the root mass to retain its shape and hold together when removed from the container.

Container-grown plant material shall be inoculated with mycorrhizal fungi during germination
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in the nursery. Before shipment the root system shall be dipped in gels containing
mycorrhizal fungi inoculum. The container shall be sufficiently rigid to hold ball shape and
protect root mass during shipping.

2.1.7 Growth of Trunk and Crown
2.1.7.1 Deciduous Trees

A height to caliper relationship shall be provided in accordance with ANLA ANSI/ANLA Z60.1.
Height of branching shall bear a relationship to the size and species of tree specified and with
the crown in good balance with the trunk. The trees shall not be "poled" or the leader
removed.

a. Single stem: The trunk shall be straight and symmetrical with crown and have a
persistent main leader.

b. Multi-stem: All countable stems, in aggregate, shall average the size specified. To
be considered a stem, there shall be no division of the trunk that branches more
than 6 inches from ground level.

c. Specimen: The tree provided shall be well branched and pruned naturally according
to the species. The form of growth desired, which may not be in accordance with
natural growth habit, shall be as indicated.

2.1.7.2 Deciduous Shrubs

Deciduous shrubs shall have the height and number of primary stems recommended by
ANLA ANSI/ANLA Z60.1. Acceptable plant material shall be well shaped, with sufficient well-
spaced side branches, and recognized by the trade as typical for the species grown in the
region of the project.

2.1.7.3 Coniferous Evergreen Plant Material

Coniferous Evergreen plant material shall have the height-to-spread ratio recommended by
ANLA ANSI/ANLA Z60.1. The coniferous evergreen trees shall not be "poled" or the leader
removed. Acceptable plant material shall be exceptionally heavy, well shaped and trimmed to
form a symmetrical and tightly knit plant. The form of growth desired shall be as indicated.

2.1.7.4 Broadleaf Evergreen Plant Material
Broadleaf evergreen plant material shall have the height-to-spread ratio recommended by
ANLA ANSI/ANLA Z60.1. Acceptable plant material shall be well shaped and recognized by
the trade as typical for the variety grown in the region of the project.

2.1.7.5 Ground Cover and Vine Plant Material

Ground cover and vine plant material shall have the minimum number of runners and length
of runner recommended by ANLA ANSI/ANLA Z60.1. Plant material shall have heavy, well-
developed and balanced crown with vigorous, well-developed root system and shall be
furnished in containers.
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2.1.8 Plant Material Size

Plant material shall be furnished in sizes indicated. Plant material larger in size than specified
may be provided at no additional cost to the Government.

2.1.9 Plant Material Measurement
Plant material measurements shall be in accordance with ANLA ANSI/ANLA Z60.1.

2.2 TOPSOIL
Topsoil shall be as defined in ASTM D 5268. Topsoil shall be delivered and amended as
recommended by the soil test for the plant material specified. Topsoil shall be free from slag,
cinders, stones, lumps of soil, sticks, roots, trash or other material over a minimum 1-1/2 inch
diameter. Topsoil shall be free from viable plants and plant parts. Minimum topsoil thickness
shall be 4-inch.

2.3 MULCH

Mulch shall be free from weeds, mold, and other deleterious materials. Mulch materials shall
be native to the region.

2.3.1 Organic Mulch

Organic mulch materials shall be ground or shredded fir or hemlock bark, wood chips, 72" to
1”7 in size.

2.4 WOOD STAKING MATERIAL

Wood stakes shall be hardwood or fir; rough sawn; free from knots, rot, cross grain, or other
defects that would impair their strength.

2.41 Bracing Stake

Wood bracing stakes shall be a minimum 2 x 2-inch square and a minimum 8 feet long with a
point at one end. Stake shall be set without damaging rootball.

2.4.2 Wood Ground Stakes

Wood ground stakes shall be a minimum of 2 x 2 inch square and a minimum 3 feet long with
a point at one end.

243 Deadmen
Wood deadmen shall be a minimum 4 x 4 x 36 inches long.
2.4.4 Guying Material
Metal guying material shall be a minimum 12-gauge wire. Multi-strand cable shall be woven

wire. Guying material tensile strength shall conform to the size of tree to be held firmly in
place.
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2.4.5 Turnbuckle

Metal turnbuckles shall be galvanized or cadmium-plated steel, and shall be a minimum 3
inches long with closed screw eyes on each end. Screw thread tensile strength shall conform
to the size of tree to be held firmly in place.

246 Chafing Guard

Plastic chafing guards shall be used to protect tree trunks and branches when metal is used
as guying material. The material shall be the same color throughout the project site. Length
shall be a minimum 1.5 times the circumference of the plant trunk at its base.

2.5 RUBBER GUYING MATERIAL

Rubber chafing guards, consisting of recycled material, shall be used to protect tree trunks
and branches when metal guying material is applied. The material shall be the same color
throughout the project. Length shall be a minimum 1.5 times the circumference of the plant
trunk at its base.

2.6 MYCORRHIZAL FUNGI INOCULUM

Mycorrhizal fungi inoculum shall be composed of multiple-fungus inoculum as recommended
by the manufacturer for the plant material specified.

2.7 WATER

A suitable water source from the City of Snoqualmie municipal water supply will be available
at the project site. The source will have a quick-connect. The water line will be installed by
others promptly after excavation at the site is complete. Any requirement for water prior to
the waterline installation shall be the responsibility of the Contractor. Water provided by the
Contractor shall not contain elements toxic to plant life.

3 EXECUTION
3.1 INSTALLING PLANT MATERIAL TIME AND CONDITIONS
3.1.1  Plant Material Time
Plant material shall be installed from October to January.
3.1.2 Plant Material Conditions
Planting operations shall be performed only during periods when beneficial results can be
obtained. When drought, excessive moisture, frozen ground or other unsatisfactory

conditions prevail, the work shall be stopped when directed. When special conditions warrant
a variance to the planting operations, proposed planting times shall be submitted for approval.
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3.1.3 Tests
3.1.3.1 Soil Test

Delivered topsoil, excavated plant pit soil, and stockpiled topsoil shall be tested in accordance
with ASTM D 5268 and ASTM D 4972 for determining the particle size, pH, organic matter
content, textural class, chemical analysis, soluble salts analysis, and mechanical analysis.
Sample collection onsite shall be random over the entire site. Sample collection for
stockpiled topsoil shall be at different levels in the stockpile. The soil shall be free from
debris, noxious weeds, toxic substances, or other materials harmful to plant growth. The test
shall determine the quantities and type of soil amendments required to meet local growing
conditions for the plant material specified.

3.2 SITE PREPARATION
3.2.1 Finished Grade, Topsoil and Underground Utilities

The Contractor shall verify that finished grades are as indicated on drawings, and that the
placing of topsoil, the smooth grading, and the compaction requirements have been
completed in accordance with Section 02300 EARTHWORK and Section 02921 SEEDING,
prior to the commencement of the planting operation. The location of underground utilities
and facilities in the area of the planting operation shall be verified. Damage to underground
utilities and facilities shall be repaired at the Contractor's expense.

3.2.2 Layout

Plant material locations and bed outlines shall be staked on the project site before any
excavation is made. Plant material locations may be adjusted to meet field conditions as
determined by the Contracting Officer.

3.2.3 Protecting Existing Vegetation
When there are established lawns in the planting area, the turf shall be covered and/or
protected during planting operations. Existing trees, shrubs, and plant beds that are to be
preserved shall be barricaded along the dripline to protect them during planting operations.

3.3 EXCAVATION

3.3.1  Obstructions Below Ground

When obstructions below ground affect the work, shop drawings showing proposed
adjustments to plant material location, type of plant and planting method shall be submitted
for approval.

3.3.2 Plant Pits
Plant pits for container plant material shall be dug to a depth equal to the height of the root
ball as measured from the base of the ball to the base of the plant trunk. Plant pits shall be

dug a minimum 50 percent wider than the ball or root system to allow for root expansion. The
pit shall be constructed with sides sloping towards the base as a cone, to encourage well-
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aerated soil to be available to the root system for favorable root growth. Cylindrical pits with
vertical sides shall not be used. Pit sides will be scarified to prevent glazing.

3.4 INSTALLATION
3.4.1 Setting Plant Material

Plant material shall be set plumb and held in position until sufficient soil has been firmly
placed around root system or ball. In relation to the surrounding grade, the plant material
shall be set even with the grade at which it was grown.

3.4.2 Backfill Soil Mixture

The backfill soil mixture shall be a mix of 1 part imported topsoil and 1 part existing excavated
soil.

3.4.3 Backfill Procedure

Prior to backfilling, all metal, wood, synthetic products, or treated burlap devices shall be
removed from the ball or root system avoiding damage to the root system. The backfill
procedure shall remove air pockets from around the root system. Additional requirements are
as follows.

3.4.3.1 Container-Grown

The plant material shall be carefully removed from containers that are not biodegradable.
Prior to setting the plant in the pit, a maximum 1/4 depth of the root mass, measured from the
bottom, shall be spread apart to promote new root growth. For plant material in
biodegradable containers the container shall be split prior to setting the plant with container.
Backfill mixture shall be added to the plant pit in 6-inch layers with each layer tamped.
Fertilizer shall be applied at the rate recommended by the manufacturer.

3.4.3.2 Earth Berm

An earth berm, consisting of backfill soil mixture, shall be formed with a minimum 4-inch
height 2’ our from the plant to aid in water retention and to provide soil for settling
adjustments.

3.44 Plant Bed
Plant material shall be set in plant beds according to the drawings. Backfill soil mixture shall
be placed on previously scarified subsoil to completely surround the root balls, and shall be
brought to a smooth and even surface, blending to existing areas. Earth berms shall be
provided around individual shrubs and ground cover areas..

3.4.5 Watering

Plant pits and plant beds shall be watered immediately after backfilling, until completely
saturated.
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3.4.6 Staking and Guying

Staking will be required when trees are unstable or will not remain set due to their size,
shape, or exposure to high wind velocity.

3.4.6.1 One Bracing Stake

Trees 4 to 6 feet high shall be firmly anchored in place with one bracing stake. The bracing
stake shall be placed on the side of the tree facing the prevailing wind. The bracing stake
shall be driven vertically into firm ground and shall not injure the ball or root system. The tree
shall be held firmly to the stake with a double strand of guying material. The guying material
shall be firmly anchored at a minimum 1/2-tree height and shall prevent girdling. A chafing
guard shall be used when metal is the guying material.

3.4.6.2 Two Bracing Stakes

Trees from 6 to 8 feet height shall be firmly anchored in place with 2 bracing stakes placed on
opposite sides. Bracing stakes shall be driven vertically into firm ground and shall not injure
the ball or root system. The tree shall be held firmly between the stakes with a double strand
of guying material. The guying material shall be firmly anchored at a minimum 1/2-tree height
and shall prevent girdling. Chafing guards shall be used when metal is the guying material.

3.5 FINISHING
3.5.1 Plant Material

Prior to placing muich, the installed area shall be uniformly edged to provide a clear division
line between the planted area and the adjacent turf area, shaped as indicated. The installed
area shall be raked and smoothed while maintaining the earth berms.

3.5.2 Placing Mulch

The placement of mulch shall occur a maximum 48 hours after planting. Mulch, used to
reduce soil water loss, regulate soil temperature and prevent weed growth, shall be spread to
cover the installed area with a minimum 3-inch uniform thickness. Mulch shall be kept out of
the crowns of shrubs to a distance of 4”-6”, ground cover, and vines and shall be kept off
buildings, sidewalks and other facilities.

3.5.3 Pruning

Trained and experienced personnel shall accomplish pruning. The pruning of trees and
palms shall be in accordance with ANSI A300. Only dead or broken material shall be pruned
from installed plants. The typical growth habit of individual plant material shall be retained.
Clean cuts shall be made flush with the parent trunk. Improper cuts, stubs, dead and broken
branches shall be removed. "Headback" cuts at right angles to the line of growth will not be
permitted. Trees shall not be poled or the leader removed, nor shall the leader be pruned or
"topped off".
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3.6 MAINTENANCE DURING PLANTING OPERATION

Installed plant material shall be maintained in a healthy growing condition. Maintenance
operations shall begin immediately after each plant is installed to prevent desiccation and
shall continue until the plant establishment period commences. Installed areas shall be kept
free of weeds, grass, and other undesired vegetation. The maintenance includes maintaining
the mulch, watering, and adjusting settling.

3.7 RESTORATION AND CLEAN UP
3.7.1 Restoration

Turf areas, pavements, facilities and any other existing vegetation that have been damaged
from the planting operation shall be restored to original condition at the Contractor's expense.

3.7.2 Clean Up

Excess and waste material shall be removed from the installed area and shall be disposed
offsite. Adjacent paved areas shall be cleared.

3.8 PLANT ESTABLISHMENT PERIOD
3.8.1 Commencement

Upon completion of the last day of the planting operation, the plant establishment period for
maintaining installed plant material in a healthy growing condition shall commence and shall
be in effect for the remaining contract time period, not to exceed 12 months. Written calendar
time period shall be furnished for the plant establishment period. When there is more than
one plant establishment period, the boundaries of the planted area covered for each period
shall be described. The plant establishment period shall be coordinated with Section 02935
TURF. The plant establishment period shall be modified for inclement weather shut down
periods, or for separate completion dates for areas.

3.8.2 Maintenance During Establishment Period

Maintenance of plant material shall include straightening plant material, straightening stakes;
tightening guying material; correcting girdling; supplementing mulch; pruning dead or broken
branch tips; maintaining plant material labels; watering; eradicating weeds, insects and
disease; post-fertilization; and removing and replacing unhealthy plants. Tree staking
material to be taken out during last month of maintenance period.

3.8.2.1 Watering Plant Material

The plant material shall be watered as necessary to prevent desiccation and to maintain an
adequate supply of moisture within the root zone. An adequate supply of moisture is
estimated to be the equivalent of 1 inch absorbed water per week, delivered in the form of
rain or augmented by watering. Run-off, puddling and wilting shall be prevented. Unless
otherwise directed, watering trucks shall not be driven over turf areas..
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3.8.2.2 Weeding

Grass and weeds in the installed areas shall not be allowed to reach a maximum 3 inches
height before being completely removed, including the root system.

3.8.2.3 Plant Pit Settling

When settling occurs to the backfill soil mixture, additional backfill soil shall be added to the
plant pit or plant bed until the backfill level is equal to the surrounding grade. Serious settling
that affects the setting of the plant in relation to the maximum depth at which it was grown
requires replanting in accordance with paragraph INSTALLATION. The earth berm shall be
maintained.

3.8.2.4 Maintenance Record

A record shall be furnished describing the maintenance work performed, the quantity of plant
losses, diagnosis of the plant loss, and the quantity of replacements made on each site visit.

3.8.3  Unhealthy Plant Material

A tree shall be considered unhealthy or dead when the main leader has died back, or up to a
maximum 25 percent of the crown has died. A shrub shall be considered unhealthy or dead
when up to a maximum 25 percent of the plant has died. This condition shall be determined
by scraping on a branch an area 1/16 inch square, maximum, to determine if there is a green
cambium layer below the bark. The Contractor shall determine the cause for unhealthy plant
material and shall provide recommendations for replacement. Unhealthy or dead plant
material shall be removed immediately and shall be replaced as soon as seasonal conditions
permit.

3.8.4 Replacement Plant Material

Unless otherwise directed, plant material shall be provided for replacement in accordance
with paragraph PLANT MATERIAL. Replacement plant material shall be installed in
accordance with paragraph INSTALLATION, and recommendations in paragraph PLANT
ESTABLISHMENT PERIOD. Plant material shall be replaced in accordance with paragraph
WARRANTY. An extended plant establishment period shall not be required for replacement
plant material.

3.8.5 Maintenance Instructions
Written instructions shall be furnished containing drawings and other necessary information

for year-round care of the installed plant material; including, when and where maintenance
should occur, and the procedures for plant material replacement.

END OF SECTION
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